Financial Services
Purchasing Division
215 N. Mason St. 2nd Floor
PO Box 580
Fort Collins, CO 80522

970.221.6775
fcgov.com/purchasing

BID INFORMATION

AND

CONTRACT DOCUMENTS

FOR

Transfort Overhead Door Replacement

BID NO. 10366

October 27, 2026

CONTRACT DOCUMENTS TABLE OF CONTENTS

BID INFORMATION

00020 Invitation to Bid
00100 General Information
00300 Bid Form
00400 Supplements to Bid Forms
00410 Bid Bond
00420 Statements of Bidders Qualifications
00430 Schedule of Subcontractors
00440 Buy America Build America (BABA) Certification
00450 Certification Regarding Lobbying
00460 Safety Form

CONTRACT DOCUMENTS

00500 Agreement Forms
00510 Notice of Award
00520 Agreement
00525 Scope of Work
00530 Notice to Proceed
00600 Bonds and Certificates
00610 Performance Bond
00615 Payment Bond
00630 Certificate of Insurance
00635 Certificate of Substantial Completion
00640 Certificate of Final Acceptance
00650 Lien Waiver Release (CONTRACTOR)
00660 Consent of Surety
00670 Application for Exemption Certificate

CONDITIONS OF THE CONTRACT

00700 General Conditions
Exhibit GC-A GC-A1 - GC-A2
00800 Supplementary Conditions
Davis Bacon Wage Rates
Federal Terms & Conditions

00900 Addenda, Modifications, and Payment
00950 Contract Change Order
00960 Application for Payment

ADDITIONAL CONTRACT DOCUMENTS

ATTACHMENT A DRAWINGS
ATTACHMENT B SPECIFICATIONS

SECTION 00020
INVITATION TO BID
BID DUE: 3:00 PM MT (MT our clock), December 2, 2026

As part of the City's commitment to sustainability, sealed Bids must be submitted online through the Rocky Mountain E-Purchasing System (RMEPS) at http://bidnetdirect.com/colorado/city-of-fort-collins.

Public Bid Opening: The bid opening will be conducted by video conference per the following information. At said place and time, and promptly thereafter, all Bids that have been duly received will be publicly opened and read aloud. To access the public Bid opening, please follow the link to join the Teams meeting:

Microsoft Teams meeting
Join: https://teams.microsoft.com/meet/241439246817089?p=rhHXxP5UYJivnsxZGR
Meeting ID: 241 439 246 817 089
Passcode: g6PY9Na7

Need help? | System reference
Dial in by phone
+1 970-628-0892,,886428615# United States, Grand Junction
Find a local number
Phone conference ID: 886 428 615#

The Contract Documents provide for the construction of Bid 10366. The Scope of Work consists of replacing nine overhead doors at the Transfort Maintenance Facility, located at 6570 Portner Rd, in Fort Collins, CO.

A pre-bid conference and job walk with representatives of prospective Bidders will be held at 3:00 PM MT on November 2, 2026, at 6570 Portner Road Fort Collins CO, 80525

Weather permitting, a job walk will take place immediately after the pre-bid conference. Prospective Bidders are invited to present their questions relative to this Bid proposal at this meeting.

All questions should be submitted, in writing via email, to Dennis Ralph Senior Buyer, at dralph@fcgov.com, no later than 3:00 PM MT on November 5, 2026. Please format your e-mail to include: Bid 10366 Transfort Overhead Door Replacement in the subject line. Questions received after this deadline may not be answered. Responses to all questions submitted before the deadline will be addressed in an addendum and posted on RMEPS.

The Contract Documents and Construction Drawings may be **examined online** at:

http://www.bidnetdirect.com/colorado/city-of-fort-collins

Bid security in the amount of not less than 5% of the total Bid must accompany each Bid in the form specified in the Instructions to Bidders.

The successful Bidder will be required to furnish a Performance Bond and a Payment Bond guaranteeing faithful performance and the payment of all bills and obligations arising from the performance of the Contract.

No Bid may be withdrawn within a period of forty-five (45) days after the date fixed for opening Bids.

The City (OWNER) reserves the right to reject any and all Bids, and to waive any informalities and irregularities therein.

Prohibition of Unlawful Discrimination: The City, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and the Regulations, affirmatively ensures that for all contracts entered into with the City, disadvantaged business enterprises are afforded a full and fair opportunity to bid on the contract and are not to be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The City strictly prohibits unlawful discrimination based on an individual's gender (regardless of gender identity or gender expression), race, color, religion, creed, national origin, ancestry, age 40 years or older, marital status, disability, sexual orientation, genetic information, or other characteristics protected by law. For the purpose of this policy "sexual orientation" means a person's actual or perceived orientation toward heterosexuality, homosexuality, and bisexuality. The City also strictly prohibits unlawful harassment in the workplace, including sexual harassment. Further, the City strictly prohibits unlawful retaliation against a person who engages in protected activity. Protected activity includes an employee complaining that he or she has been discriminated against in violation of the above policy or participating in an employment discrimination proceeding.

The City requires its Contractors to comply with the City's policy for equal employment opportunity and to prohibit unlawful discrimination, harassment and retaliation. This requirement applies to all third-party Contractors and their subcontractors/subconsultants at every tier.

Sales Prohibited/Conflict of Interest: No officer, employee, or member of City Council, shall have a financial interest in the sale to the City of any real or personal property, equipment, material, supplies or services where such officer or employee exercises directly or indirectly any decision-making authority concerning such sale or any supervisory authority over the services to be rendered. This rule also applies to subcontracts with the City. Soliciting or accepting any gift, gratuity favor, entertainment, kickback or any items of monetary value from any person who has or is seeking to do business with the City of Fort Collins is prohibited.

Contractor Registration: The City requires new Contractors receiving awards from the City to submit IRS form W-9 and requires all Contractors to accept Direct Deposit (Electronic) payment. If needed, the W-9 form and the Vendor Direct Deposit Authorization Form can be found on the City's Purchasing website at https://www.fortcollins.gov/Department-Directory/Purchasing under Vendor Reference Documents. **Please do not submit these documents with your proposal**, however, if you take exception to participating in Direct Deposit (Electronic) payments please clearly note such in your proposal as an exception. The City may waive the requirement to participate in Direct Deposit (Electronic) payments at its sole discretion.

Colorado Open Records Act: The City is a governmental entity subject to the Colorado Open Records Act, C.R.S. §§ 24-72-200.1 et seq. ("CORA"). Any bid submitted hereunder is subject to public disclosure by the City pursuant to CORA and City ordinances. **All submitted bids, Bid Forms, and the awarded contract will be considered public records subject to disclosure under CORA.** By responding to this Bid, Contractor hereby waives any and all claims for damages against the City for the City's good faith compliance with CORA.

Collusive or Sham Bid: Any bid deemed to be collusive or a sham bid will be rejected and reported to authorities as such. Your authorized signature of this proposal assures that such proposal is genuine and is not a collusive or sham proposal.

City of Fort Collins



Jake Rector
Purchasing Director

SECTION 00100
INSTRUCTIONS TO BIDDERS

1.0 DEFINED TERMS

Terms used in these Instructions to Bidders which are defined in the Standard General Conditions of the Construction Contract (No. 1910-8, 1990 ed.) have the meanings assigned to them in the General Conditions. The term "Bidder" means one who submits a Bid to OWNER, as distinct from a sub-bidder, who submits a Bid to Bidder. The terms "Successful Bidder" means the lowest, qualified, responsible and responsive Bidder to whom OWNER (on basis of OWNER's evaluation as hereinafter provided) makes an award. The term "Bidding Documents" includes the Advertisement or Invitation to Bid, Instructions to Bidders, the Bid Form, and the proposed Contract Documents (including all Addenda issued prior to receipt of Bids).

2.0 COPIES OF BIDDING DOCUMENTS

2.1. Complete sets of Bidding Documents may be obtained as stated in the Invitation to Bid. No partial sets will be issued. The Bidding Documents may be examined at the locations identified in the Invitation to Bid.

2.2. Complete sets of Bidding Documents shall be used in preparing Bids; neither OWNER nor ENGINEER assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.

2.3. The submitted Bid proposal shall include Sections 00300 and 00400, fully executed.

2.4. OWNER and ENGINEER, in making copies of Bidding Documents available on the above terms, do so only for the purpose of obtaining Bids on the Work and do not confer a license or grant for any other use.

3.0 QUALIFICATION OF BIDDERS

3.1 To demonstrate qualifications to perform the Work, each Bidder must submit at the time of the Bid opening, a written statement of qualifications provided in Section 00420. As applicable, Bidder must possess all required state and local licenses.

3.2. In accordance with Section 8-160 of the Code of the City of Fort Collins in determining whether a bidder is responsible, the following shall be considered: (1) The ability, capacity and skill of the bidder to perform the contract or provide the services required, (2) whether the bidder can perform the contract or provide the service promptly and within the time specified without delay or interference, (3) the character, integrity, reputation, judgment, experience and efficiency of the bidder, (4) the quality of the bidder's performance of previous contracts or services, (5) the previous and existing compliance by the bidder with laws and ordinances relating to the contract or service, (6) the sufficiency of the financial resources and ability of the bidder to perform the contract or provide the service, (7) the quality, availability and adaptability of the materials and services to the particular use required, (8) the ability of the bidder to provide future maintenance and service for the use of the subject of the contract, and (9) any other circumstances which will affect the bidder's performance of the contract.

3.3. Each Bidder may be required to show that any Work previously performed by the Bidder has no claims pending against such Work. No Bid will be accepted from a

Bidder who is engaged on any other Work which would impair their ability to perform or finance this Work.

3.4 No Bidder shall be in default on the performance of any other contract with the City or in the payment of any taxes, licenses or other monies due to the City.

4.0 EXAMINATION OF CONTRACT DOCUMENTS AND SITE

4.1. It is the responsibility of each Bidder, before submitting a Bid, to (a) examine the Contract Documents thoroughly, (b) visit the site to familiarize itself with local conditions that may in any manner affect cost, progress or performance of the Work, (c) familiarize itself with federal, state and local laws, ordinances, rules and regulations that may in any manner affect cost, progress or performance of the Work, (d) study and carefully correlate Bidder's observations with the Contract Documents, and (e) notify ENGINEER of all conflicts, errors or discrepancies in the Contract Documents.

4.2. Reference is made to the Supplementary Conditions for identification of: Subsurface and Physical Conditions SC-4.2.

4.3. The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article 4, that without exception the Bid is premised upon performing and furnishing the Work required by the Contract Documents and such means, methods, techniques, sequences or procedures of construction as may be indicated in or required by the Contract Documents, and that the Contract Documents are sufficient in scope and detail to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

5.0 INTERPRETATIONS AND ADDENDA.

5.1. All questions about the meaning or intent of the Bidding Documents are to be submitted in writing to the OWNER. Interpretation or clarifications considered necessary in response to such questions will be issued only by Addenda. Only questions answered by formal written Addenda will be binding. Oral and other interpretations or clarifications will be without legal effect.

5.2. All questions concerning the scope of this project and submittal of bids should be directed to the City of Fort Collins' Purchasing Division.

5.3. Addenda may also be issued to modify the Bidding Documents as deemed advisable by OWNER or ENGINEER.

5.4. Responses to all questions submitted before the deadline will be addressed in an addendum and posted on the Rocky Mountain E-Purchasing System webpage.

6.0 BID BOND

6.1. Each Bid must be accompanied by Bid Security in an amount no less than five (5) percent of the Bid. The Bid Bond must be executed by a SURETY meeting the requirements of the General Conditions for surety bonds. If a SURETY does not issue electronic Bid Bonds, a scanned copy of the Bid Bond must be submitted electronically through Rocky Mountain E-Purchasing System at the time of bidding, and the hard copy Bid Bond must be mailed to the Purchasing Department at PO

Box 580, Fort Collins CO 80522 and received by OWNER prior to contract execution.

6.2. The Bid Security of the successful Bidder will be retained until such Bidder has executed the Agreement and furnished the required contract security, whereupon Bid Security will be returned. If the successful Bidder fails to execute and deliver the Agreement and furnish the required contract security within 15 days of the Notice of Award, OWNER may annul the Notice of Award and the Bid Security of that Bidder will be forfeited. The Bid Security of other Bidders whom OWNER believes to have reasonable chance receiving the award may be retained by OWNER until the earlier of the seventh day after the effective date of the Agreement or forty-five days after the Bid Opening, whereupon Bid Security furnished by such Bidders will be returned. Bid Security with Bids which are not competitive will be returned.

7.0 CONTRACT TIME

The number of days within which, or the date by which the Work is to reach Substantial Completion and also completed and ready for Final Payment (the Contract Times) are set forth in the Agreement.

8.0 LIQUIDATED DAMAGES

Provisions for liquidated damages are set forth in Section 00520.

9.0 SUBSTITUTE ("OR EQUAL") MATERIAL AND EQUIPMENT

The Contract, if awarded, will be on the basis of material and equipment described on the Drawings or specified in the Specifications without consideration of possible substitute or "or equal" items. Whenever it is indicated on the Drawings or specified in the Specifications that a substitute or "or equal" item of material or equipment may be furnished or used by CONTRACTOR if acceptable to ENGINEER, application for such acceptance will not be considered by ENGINEER until after the "effective date of the Agreement". The procedure for submittal of any such application by CONTRACTOR and consideration by ENGINEER is set forth in the General Conditions which may be further defined in the Supplementary Conditions.

10.0 SUBCONTRACTORS, SUPPLIERS AND OTHERS

10.1. Each Bidder shall submit at the Bid opening to OWNER a list of principal subcontractors proposed for use in the Work. Refer to Section 00430 contained within the Contract Documents. The Bidder may only utilize the subcontractors stated in Section 00430 except in the event that the OWNER requires a change in accordance with Section 10.2 below. Should the Bidder request a change to the subcontractor list, OWNER approval shall be required. Proposed subcontractor/supplier qualifications and references may be requested to be submitted within 3 business days after bid opening. Subcontractor/supplier responsibility will be determined in accordance with Section 8-160 of the Code of the City of Fort Collins.

10.2. If OWNER or ENGINEER after due investigation has reasonable objection to any proposed Subcontractor, either may, before the Notice of Award is given, request the apparent successful Bidder to submit an acceptable substitute without an increase in Bid price. If the apparent successful Bidder declines to make any

substitution, OWNER may award the contract to the next lowest responsive and responsible Bidder that proposes to use acceptable subcontractors. Subcontractors, suppliers, other persons or organization listed and to whom OWNER or ENGINEER does not make written objection prior to the giving of the Notice of Award will be deemed acceptable to OWNER and ENGINEER subject to revocation of such acceptance after the effective date of the Agreement as provided in the General Conditions.

11.0 BID FORM

11.1. A copy of the Bid Form will be posted at http://www.bidnetdirect.com/colorado/city-of-fort-collins.

11.2. Bid Forms must be complete in ink or typed. All lump sum prices on the form must be stated in words and numerals; in case of conflict, words will take precedence. Unit prices shall govern over extensions of sums. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum. In the event that there are unit price items in a bid schedule and the "extended amount" indicated for a unit price of a bid item does not equal the product of the unit price and quantity listed, the unit price shall govern, and the extended amount will be corrected accordingly. If there is more than one bid item in a bid schedule, and the total indicated for the schedule does not agree with the sum of prices of the individual bid items, the prices bid on the individual items shall govern and the total for the schedule will be corrected accordingly. The Contractor will be bound by said corrections.

11.3. Bids by corporations must be executed in the corporate name by the president or a vice-president (or other appropriate officer accompanied by evidence of authority to sign) and the corporate seal shall be affixed and attested by the secretary or an assistant secretary. The corporate address and state of incorporation shall be shown below the corporate name.

11.4. Bids by partnerships must be executed in the partnership name and signed by a partner, the title must appear under signature and the official address of the partnership must be shown below the signature.

11.5. Bids by joint venture shall be signed by each participant in the joint venture or by an authorized agent of each participant. The full name of each person or company interested in the Bid shall be listed on the Bid Form.

11.6. The Bid shall contain an acknowledgement of receipt of all Addenda (the numbers of which must be filled in on the Bid Form).

11.7. No alterations in Bids, or in the printed forms therefore, by erasures, interpolations, or otherwise will be acceptable unless each such alteration is signed or initialed by the Bidder; if initialed, OWNER may require the Bidder to identify any alteration so initialed.

12.0 BID PRICING

Bids must be priced as set forth in the Bid Schedule or Schedules.

13.0 SUBMISSION OF BIDS

13.1. Bids shall be submitted prior to the time and date stated in the Bid Documents or any extension thereof made by addendum, electronically using Rocky Mountain E-Purchasing System at the time and place indicated in the Invitation to Bid and accompanied by the documents identified as required in Sections 00300 & 00400. Bids received after the time and date for receipt of Bids will not be accepted. Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.

13.2. Oral, telephonic, telegraphic, physically mailed or delivered or facsimile Bids are invalid and will not receive consideration.

13.3. No Bidder may submit more than one Bid. Multiple Bids under different names will not be accepted from one firm or association.

14.0 MODIFICATION AND WITHDRAWAL OF BIDS

14.1. Bids may be modified or withdrawn at any time prior to the opening of Bids on RMEPS.

14.2. Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids provided that they are then fully in conformance with these Instructions to Bidders.

15.0 BID OPENING

Bids will be opened and read aloud publicly as indicated in the Invitation to Bid. A Bid Tally of the amounts of the Base Bids and major alternates (if any) will be made available on RMEPS after the opening of Bids.

16.0 BIDS TO REMAIN OPEN SUBJECT TO ACCEPTANCE

All Bids shall remain open for forty-five (45) days after the day of the Bid Opening, but OWNER may, in his sole discretion, release any Bid prior to that date.

17.0 AWARD OF CONTRACT

17.1. OWNER reserves the right to reject any and all Bids, to waive any and all informalities not involving price, time or changes in the Work, to negotiate contract terms with the Successful Bidder, and the right to disregard all nonconforming, nonresponsive, unbalanced or conditional Bids. Also, OWNER reserves the right to reject the Bid of any Bidder if OWNER believes that it would not be in the best interest of the Project to make an award to that Bidder, whether because the Bid is not responsive, or the Bidder is unqualified or of doubtful financial ability or fails to meet any other pertinent standard or criteria established by OWNER.

17.2. In evaluating Bids, OWNER will consider the qualifications of the Bidders, whether or not the Bids comply with the prescribed requirements, and such alternates, unit prices and other data, as may be requested in the Bid Form or prior to the Notice of Award.

17.3. OWNER may consider the qualification and experience of Subcontractors, Suppliers, and other persons and organizations proposed for those portions of the Work as to which the identity of Subcontractors, Suppliers, and other persons and organizations is submitted as requested by OWNER. OWNER also may consider the operating costs, maintenance requirements, performance data and guarantees of major items of materials and equipment proposed for incorporation in the Work when such data is required to be submitted prior to the Notice of Award.

17.4. OWNER may conduct such investigations as OWNER deems necessary to assist in the evaluation of any Bid and to establish the responsibility, qualifications and financial ability of the Bidder's proposed Subcontractors, Suppliers and other persons and organizations to do the Work in accordance with the Contract Documents to OWNER's satisfaction within the prescribed time.

17.5. If the Contract is to be awarded, it will be awarded to the lowest responsive and responsible Bidder whose evaluation by OWNER indicates to OWNER that the award will be in the best interest of the OWNER. The basis for award shall be as noted in Section 00300. Only one contract will be awarded.

17.6. If the Contract is to be awarded, OWNER will give the Successful Bidder a Notice of Award within forty-five (45) days after the date of the Bid opening, or a mutually agreed upon date.

18.0 PERFORMANCE & PAYMENT BONDS

The General Conditions and the Supplementary Conditions set forth OWNER's requirements as to Performance and Payment Bonds. When the awarded CONTRACTOR delivers the executed Agreement to the OWNER, it shall be accompanied by the required contract bonds.

19.0 SIGNING OF AGREEMENT

When OWNER gives a Notice of Award to the awarded CONTRACTOR it will be accompanied by the Agreement with all other written Contract Documents attached. Within fifteen (15) days thereafter, CONTRACTOR shall sign and deliver the AGREEMENT and attached documents to OWNER with the required Bonds. Within ten (10) days thereafter, OWNER shall deliver the executed AGREEMENT to CONTRACTOR.

20.0 TAXES

OWNER is exempt from Colorado State Sales and Use Tax as applicable. Said taxes shall not be included in the Contract Price.

21.0 RETAINAGE

Provisions concerning retainage are set forth in the Agreement.

22.0 PURCHASING RESTRICTIONS.

Purchasing restrictions: The Bidder's authorized signature of this Bid assures the Bidder's compliance with the City's purchasing restrictions. A copy of the resolutions is available for review in the Purchasing Division or the City Clerk's office.

A. Cement Restrictions: City of Fort Collins Resolution 91-121 requires that suppliers and producers of cement or products containing cement to certify that the cement was not made in cement kilns that burn hazardous waste as a fuel.

23.0 BID RESULTS

Bid results will be posted at http://www.bidnetdirect.com/colorado/city-of-fort-collins.

24.0 SCHEDULE

The anticipated schedule for this project is as follows:

Item	Dates
Bid Issue Date	October 27, 2026
pre-bid conference	November 2, 2026 3:00 PM
Deadline for questions	November 5, 2026 3:00 PM
Addendum issued	November 12, 2026
Bid Due	December 2, 2026 3:00 PM
Tentative start date	May 2027
Tentative project completion date	June 2027

END OF SECTION

SECTION 00300

BID FORM

Base bid: _____

Price in Words: _____

Alternate # 1: _____

Price in Words: _____

SECTION 00300

BID FORM

PROJECT: 10366 Transfort Overhead Door Replacement Date: _____

1. In compliance with your Invitation to Bid dated , 20 and subject to all conditions thereof, the undersigned a (Corporation, Limited Liability Company, Partnership, Joint Venture, or Sole Proprietor) authorized to do business in the State of Colorado hereby proposes to furnish and do everything required by the Contract Documents to which this refers for the construction of all items listed on the following Bid Schedule or Bid Schedules.

2. The undersigned Bidder does hereby declare and stipulate that this proposal is made in good faith, without collusion or connection with any other person or persons Bidding for the same Work, and that it is made in pursuance of and subject to all the terms and conditions of the Contract Documents pertaining to the Work to be done, all of which have been examined by the undersigned.

3. Accompanying this Bid is a Bid Bond in the sum of _____

   _____

   _____

   ($_____) in accordance with the Invitation to Bid and Instructions to Bidders.

4. The undersigned Bidder agrees to execute the Agreement and a Performance Bond and a Payment Bond for the amount of the total of this Bid within fifteen (15) calendar days from the date when the written Notice of Award is delivered to the address given on this Bid. The name and address of the corporate SURETY with which the Bidder proposes to furnish the specified Performance and Payment Bonds is as follows: ___

   _____

5. All the various phases of Work enumerated in the Contract Documents with their individual jobs and overhead, whether specifically mentioned, included by implication or appurtenant thereto, are to be performed by the CONTRACTOR under one of the items listed in the Bid Schedule, irrespective of whether it is named in said list.

6. Payment for Work performed will be in accordance with the Bid Schedule(s) subject to change(s) as provided in the Contract Documents.

7. The undersigned Bidder hereby acknowledges receipt of Addenda No._____ through _____.

8. COLORADO OPEN RECORDS ACT
   The undersigned Bidder acknowledges that the City is a governmental entity subject to the Colorado Open Records Act, C.R.S. §§ 24-72-200.1 et seq. (“CORA”). Any bids submitted hereunder is subject to public disclosure by the City pursuant to CORA and City ordinances. **All submitted bids, Bid Forms, and the awarded contract will be considered public records subject to disclosure under CORA.** By responding to

this Bid, Contractor hereby waives any and all claims for damages against the City for the City's good faith compliance with CORA.

9. The undersigned Bidder hereby acknowledges the documents listed below are required elements of the Bid and must be submitted with the Bid. The City may reject any incomplete Bids as non-responsive.

- ☐ Bid Form (this Section 00300)
- ☐ Electronic Bid Bond (Item 3 above and Section 00410) for five (5) percent of the base Bid amount
- ☐ Acknowledgement of Bid Addenda (Item 7 above)
- ☐ Statement of Bidder's Qualifications (Section 00420)
- ☐ Schedule of Subcontractors (Section 00430)
- ☐ Buy America Build America (BABA) Certification (Section 00440)
- ☐ Appendix A, 49 CFR Part 20, Certification Regarding Lobbying (Section 00450)
- ☐ Safety Form (Section 00460)

10. BID SCHEDULE (Base Bid)
At the City's option the basis of award is the low responsive and responsible Bidder based on the total price for Base Bid or the total price for the Base Bid plus selected Alternates.

11. PRICES
The foregoing prices shall include but is not limited to all labor, materials, overhead, profit, insurance, etc., for completion of the Work.

Bidder acknowledges that the OWNER has the right to change items prior to award or during Construction at their sole discretion without affecting the Agreement or prices of any item so long as the deletion or change does not exceed twenty-five percent (25%) of the total Agreement Price.

RESPECTFULLY SUBMITTED:

Legal Firm Name: _____

Physical Address: _____

Remit to Address: _____

Phone: _____

Name of Authorized Agent of Firm: _____

Signature of Authorized Agent: _____

Primary Contact for Project: _____

Title: _____ Email Address: _____

Phone: _____ Cell Phone: _____

(Seal - if Bid is by corporation)

Attest: _____

Address _____

_____

Telephone _____

Email _____

SECTION 00400

SUPPLEMENTS TO BID FORMS

00410 Bid Bond

00420 Statement of Bidder's Qualifications

00430 Schedule of Subcontractors

00440 Buy America Build America (BABA) Certification

00450 Byrd Anti-Lobbying Amendment

00460 Safety Form

SECTION 00410
BID BOND

KNOW ALL PEOPLE BY THESE PRESENTS: that we, the undersigned _____ as PRINCIPAL, and _____, as SURETY, are hereby held and firmly bound unto the City of Fort Collins, Colorado, as OWNER, in the sum of $ _____ ($) for the payment of which, well and truly to be made, we hereby jointly and severally bind ourselves, successors, and assigns.

THE CONDITION of this obligation is such that whereas the PRINCIPAL has submitted to the City of Fort Collins, Colorado the accompanying Bid and hereby made a part hereof to enter into a Construction Agreement for the construction of Fort Collins Project, .

NOW THEREFORE,

(a) If said Bid shall be rejected, or

(b) If said Bid shall be accepted and the PRINCIPAL shall execute the Contract attached hereto (properly completed in accordance with said Bid) and shall furnish a BOND for their faithful performance of said Contract, and for payment of all persons performing labor or furnishing materials in connection therewith, and shall in all other respects perform the Agreement created by the acceptance of said Bid, then this obligation shall be void; otherwise the same shall remain in force and effect, it being expressly understood and agreed that the liability of the SURETY for any and all claims hereunder shall, in no event, exceed the penal amount of this obligation as herein stated.

The SURETY, for value received, hereby stipulates and agrees that the obligations of said SURETY and its BOND shall be in no way impaired or affected by any extension of the time within which the OWNER may accept such Bid; and said SURETY does hereby waive notice of any such extension.

SURETY Companies executing bonds must be authorized to transact business in the State of Colorado and be accepted by the OWNER.

IN WITNESS WHEREOF, the PRINCIPAL and the SURETY have hereunto set their hands and seals this day of , 20 , and such of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be signed by their proper officers, the day and year first set forth above.

PRINCIPAL	**SURETY**
Name: _____	_____
Address: _____	_____
_____	_____
By: _____	By: _____
Title: _____	Title: _____

ATTEST:

By: _____

(SEAL) (SEAL)

SECTION 00420

STATEMENT OF BIDDER'S QUALIFICATIONS

All questions must be answered, and the data given must be clear and comprehensive. This statement must be notarized. If necessary, questions may be answered on separate attached sheets. The Bidder may submit any additional information if needed.

1. Name of Bidder:: _____
2. When was Bidder's firm organized: _____
3. If your firm is a corporation, where is the firm incorporated: _____
4. How many years has the firm been engaged in the contracting business under the present firm or trade name?_____
5. Provide a list of the contracts on hand: (list these, showing the amount of each contract and the appropriate anticipated dates of completion.)

   _____

   _____

   _____

6. What is the general character of Work performed by your company:

   _____

   _____

7. Have you or a firm for which you were a principal ever failed to complete any Work awarded to you?_____

   If so, where and why? _____

   _____

8. Has the firm ever defaulted on a contract?_____

If so, where and why?_____

_____

9. Is the firm debarred by any government agency? _____

   If yes, list agency name. _____

10. Provide the background and experience of the principal members of your organization, including officers:

    _____

    _____

    _____

    _____

11. Credit available: $_____
12. Bank Reference: _____
13. Will you, upon request, provide a detailed financial statement for your Company and furnish any other information that may be required by the OWNER? _____
14. Is the firm licensed as a General Contractor, if applicable, in the City of Fort Collins?____

    _____

15. Are any lawsuits pending against you or your firm at this time?_____

    If yes, provide detail _____

    _____

16. REFERENCES

    The undersigned Bidder shall provide three (3) completed or under construction project references of similar scope and price from the past three (3) years. It is the City's preference that the reference projects use the same Project Manager as the

CONTRACTOR is proposing for this project. It is preferred that references are from three separate owners and shall include a brief project description, owner contact information (name, title, email, and phone number), and total contract value. References may be checked by the City and bids that do not include the required and satisfactory references may be deemed non-responsive. The City reserves the right to request additional project references at its sole discretion.

Project 1 Name:

Brief Description: _____

_____

Contract Value: _____

Client: _____

Contact Name: _____ Title: _____

Phone: _____ Email: _____

Project 2 Name:

Brief Description: _____

_____

Contract Value: _____

Client: _____

Contact Name: _____ Title: _____

Phone: _____ Email: _____

Project 3 Name:

Brief Description: _____

_____

Contract Value: _____

Client: _____

Contact Name: _____ Title: _____

Phone: _____ Email: _____

17. The undersigned hereby authorizes and requests any person, firm or corporation to furnish any information requested by the OWNER in verification of the recital comprising this Statement of Bidder's Qualifications.

By signing below, the Contractor agrees that the answers to the foregoing questions and all statements therein contained are true and correct.

Company: _____

By: _____ Printed: _____

Title: _____

State of _____

County of _____

Signed before me on _____, 20____

by _____ (name(s) of individual(s) making statement).

_____
(Notary's official signature)

_____
(Title of office)

_____
(Commission Expiration)

SECTION 00430
SCHEDULE OF SUBCONTRACTORS

List all subcontractors and their corresponding Work items when performing over 10% of the total bid.

WORK ITEM	**SUBCONTRACTOR**

SECTION 00440
BUY AMERICA (BA), BUILD AMERICA/ BUY AMERICA (BABA) CERTIFICATION

Buy America (BA) Act. The contractor agrees to comply with 49 U.S.C. 5323(j) and 49 C.F.R. Part 661, which provide that Federal funds may not be obligated unless steel, iron, and manufactured products used in FTA-funded projects are produced in the United States, unless a waiver has been granted by FTA or the product is subject to a general waiver. General waivers are listed in 49 C.F.R. 661.7, and include final assembly in the United States for 15 passenger vans and 15 passenger wagons produced by Chrysler Corporation, and microcomputer equipment and software. Separate requirements for rolling stock are set out at 49 U.S.C. 5323(j)(2)(C) and 49 C.F.R. 661.11. Rolling stock must be assembled in the United States and have a 60 percent domestic content.

Build America, Buy America (BABA) Act. Construction materials used in the Project are subject to the domestic preference requirement of the Build America, Buy America Act. Pub. L. 117-58, div. G, tit. IX 70911 – 70927 (2021), as implemented by the U.S. Office of Management and Budget, the U.S. Department of Transportation, and FTA. The Recipient acknowledges that this agreement is neither a waiver of 70914(a) nor a finding under 70914(b).

A bidder or offeror must submit to the FTA recipient the appropriate Buy America certification (below) with all bids and pay applications for the duration of the project or offers on FTA-funded contracts, except those subject to a general waiver. ***Bids or offers that are not accompanied by a completed Buy America, Build America/Buy America certification must be rejected as nonresponsive***. This requirement does not apply to lower tier subcontractors.

BIDDER MUST SIGN THE FOLLOWING:

Certification requirement for Buy America - procurement of steel, iron, or manufactured products and that the products pass the two part BABA test for determining if a product qualifies as a domestic end product (i) the item must be manufactured in the US, and (ii) more than 65 percent of the cost of all the component parts must be manufactured in the US.

Indemnification: If the products are determined to be non-compliant at any point during the agreement or future audit, the Contractor will be responsible for any liability incurred by the City. The Contractor agrees to indemnify and save harmless the City, its officers, agents and employees against and from any and all actions, suits, claims, demands or liability of any character whatsoever, brought or asserted for injuries to or death of any person or persons, or damages to property arising out of, result from or occurring in connection with the performance of any service hereunder.

BIDDER or OFFEROR:
The bidder or offeror hereby certifies that it will meet the requirements of Buy America 49 U.S.C. 5323(j)(1) and the applicable regulations in 49 C.F.R. Part 661.5, Build America, Buy America Act. Pub. L. 117-58, div. G, tit. IX 70911 – 70927 (2021).

Date _____

Signature _____

Company Name _____

Title _____

SECTION 00450

Byrd Anti-Lobbying Amendment (31 U.S.C. 1352)

CERTIFICATION

The Contractor attests that it has filed the required certification under the Byrd Anti-Lobbying Amendment. The Contractor attests that it has certified that it will not and has not used Federal appropriated funds to pay any person or organization for influencing or attempting to influence an officer or employee of any agency, a member of Congress, officer or employee of Congress, or an employee of a member of Congress in connection with obtaining any Federal Contract, grant or any other award covered by 31 U.S.C.1352. The Contractor further attests that it has disclosed, and will continue to disclose, any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award.

The undersigned certifies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form--LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions [as amended by "Government wide Guidance for New Restrictions on Lobbying," 61 Fed. Reg. 1413 (1/19/96).

(3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31, U.S.C. § 1352 (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The Contractor, _____, certifies or affirms the truthfulness and accuracy of each statement of its certification and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 31 U.S.C. A 3801, *et seq.,* apply to this certification and disclosure, if any.

_____ Entity Name

_____ Signature of Authorized Official

_____ Name and Title of Authorized Official

_____ Date

SECTION 00460

SAFETY FORM

Please complete the following form to provide information about your Company's safety records and procedures. This information will be included in the evaluation of the submitted proposal. We reserve the right to request additional documentation, at any point, that supports the accuracy of this form.

Contractor(s) safety record will be evaluated by the evaluation team as an element of determining whether the Contractor(s) is responsible. Contractor(s) whose safety record is above 1.0 for Experience Modification Rating (EMR) and 5.0 for Total Recordable Incident Rate (TRIR) will be reviewed in depth and may be deemed ineligible to be considered for award at the City's sole discretion.

Section 1. General Information

Company Name			
Number of Employees	Full Time:	Part Time:	Seasonal:
Insurance Carrier			
Self-insured for Workers Compensation? Y ☐ N ☐			

Section 2. Health and Safety Professional Information

Does your company have a full-time dedicated Safety Officer? Y ☐ N ☐
If yes, provide the following information for the dedicated Safety Officer:
Name:
Title:
Phone Number:
Email:
If no, provide the following information of the person responsible for safety in your company:
Name:
Title:
Phone Number:
Email:
Provide the following information for the site safety Point of Contact:
Name:
Title:
Phone Number:
Email:

Section 3. Health and Safety Program

Does your company have a written Company Safety Program? Y ☐ N ☐
Does the written Company Safety Program cover the work activities proposed by your company for this project? Y ☐ N ☐

Does the written Company Safety Program include the following: Health and Safety Training Y ☐ N ☐ Employee/Management Responsibility Y ☐ N ☐ Hazard Recognition and Control Y ☐ N ☐ Incident Reporting and Investigation Y ☐ N ☐
Describe a typical job site safety briefing (time, location, frequency, topics, documentation).
How does your company ensure health and safety program compliance throughout the project?
Does your company perform written Job Hazard Analysis's (JHA's) regularly and document them? Y ☐ N ☐
How often does your company conduct Health and Safety audits or inspections?
Does your company have a written corrective action plan for any findings? Y ☐ N ☐

Section 4. Training and Certifications

List required safety training ALL employees receive:	
List specialized safety training employees receive as needed:	

Does your company maintain records of all safety training and certifications? Y ☐ N ☐

Section 5. Safety Equipment (Engineered Controls)

Will your company be performing any Trenching/Excavation and Confined Space Activities? Y ☐ N ☐
If yes, list what protective shoring equipment you will have available for the job site?
If entering Permit Required Confined Spaces (PRCS), such as vaults or sewers, what is your procedure for these activities?

Section 6. Health and Safety Records

List the Company's Experience Modification Rate (EMR) for the previous 3 years		
Year:	EMR:	
Year:	EMR:	
Year:	EMR:	

Provide the number of injuries and illnesses recorded (OSHA 300 log or equivalent) in the previous 3 years:			
Calendar Year	Year:	Year:	Year:
Number of Fatalities			
Number of OSHA recordable cases			
Number of OSHA modified duty cases			
Number of OSHA lost time cases			
OSHA Total Recordable Incident Rate (TRIR)			

Number of recordable cases x 200,000 *Number of hours worked*			
OSHA DART Rate (Days Away Restricted or Transferred) *Number of DART cases x 200,000* *Number of hours worked*			
Average number of employees on payroll			

Have any OSHA citations been issued to your company in the past 3 years? Y ☐ N ☐
If yes, list the citations and for each, provide the type of violation, an explanation for the citation, the penalty issued, and describe the corrective action taken by the Company. Limit your response to projects that have occurred in the Rocky Mountain region. Use additional pages if needed.

SECTION 00500

AGREEMENT FORMS

00510 Notice of Award

00520 Agreement

00530 Notice to Proceed

SECTION 00510
NOTICE OF AWARD

DATE: **[Date]**

TO: **[Contractor]**

PROJECT:

OWNER: CITY OF FORT COLLINS (hereinafter referred to as "the OWNER")

CONTRACTOR is hereby notified that your Bid dated [CONTRACTOR'S Bid Date] for the above project has been considered. CONTRACTOR is the apparent successful Bidder and has been awarded an Agreement for .

The Price of the Agreement is _____($_____).

One (1) copy of all Contract Documents accompany this Notice of Award. Additional copies of the drawings may be requested from the Project Manager.

CONTRACTOR must comply with the following conditions within fifteen (15) days of the date of this Notice of Award, that is by [Date].

1. CONTRACTOR must deliver to the OWNER a fully executed Agreement complete with authorized signature on the signature page.
2. CONTRACTOR must deliver with the executed Agreement the Contract Security (Bonds) as specified in the Instructions to Bidders.

Failure to comply with these conditions within the time specified will entitle OWNER to consider your Bid abandoned, to annul this Notice of Award and to declare your Bid Security forfeited.

City of Fort Collins
OWNER

By: _____
Jake Rector
Purchasing Director

SECTION 00520
AGREEMENT

THIS AGREEMENT is dated as of the [Day] day of [Month] in the year of 20[Year] and shall be effective on the date this AGREEMENT is signed by the City.

The City of Fort Collins (hereinafter called OWNER) and
[Contractor] (hereinafter called CONTRACTOR)

OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows:

ARTICLE 1. WORK

CONTRACTOR shall complete all Work as specified or indicated in the Contract Documents. The Project for which the Work under the Contract Documents may be the whole or only a part is defined as the construction of the .

ARTICLE 2. CHANGE ORDERS

The City, may, at any time during the term and without invalidating the Agreement, make changes to the particular services. Such changes shall be agreed upon in writing by the parties by Change Order, a sample of which is attached hereto as 00950, consisting of one (1) page and incorporated herein by this reference.

ARTICLE 3. ENGINEER

The Project has been designed by Clark & Enersen, who is hereinafter called ENGINEER and who will assume all duties and responsibilities and will have the rights and authority assigned to ENGINEER in the Contract Documents in connection with completion of the Work in accordance with the Contract Documents.

ARTICLE 4. CONTRACT TIMES

4.1. The Work shall be Substantially Completed by the CONTRACTOR, as evidenced by the issuance of the Certificate of Substantial Completion, by June 30, 2027.

4.2. The Work must be completed by the CONTRACTOR and ready for Final Payment and Acceptance in accordance with Article 14 of the General Conditions by July 14, 2027.

4.3. Liquidated Damages. OWNER and CONTRACTOR recognize that time is of the essence of this Agreement and that OWNER will suffer financial loss if the Work is not completed within the times specified in paragraphs 4.1 and 4.2 above, plus any extensions thereof allowed in accordance with Article 12 of the General Conditions.

They also recognize the delays, expenses and difficulties involved in proving in a legal preceding the actual loss suffered by OWNER if the Work is not completed on time. Accordingly, instead of requiring any such proof, OWNER and CONTRACTOR agree that as Liquidated Damages for delay (but not as penalty) CONTRACTOR shall pay OWNER the amounts set forth hereafter.

1) Substantial Completion. Five Hundred Dollars ($500) for each calendar day or fraction thereof after June 30, 2027 until the work is Substantially Complete.

2) Final Payment and Acceptance: After Substantial Completion, Five Hundred Dollars ($500) for each calendar day or fraction thereof after July 14, 2027 until the Work is ready for Final Payment and Acceptance.

ARTICLE 5. CONTRACT PRICE

5.1. OWNER shall pay CONTRACTOR for performance of the Work in accordance with the Contract Documents as follows: _____($_____), in accordance with Section 00300, attached and incorporated herein by this reference.

ARTICLE 6. PAYMENT PROCEDURES

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by ENGINEER as provided in the General Conditions.

6.1. PROGRESS PAYMENTS. OWNER shall make progress payments on account of the Contract Price on the basis of CONTRACTOR's Application for Payment as recommended by ENGINEER, once each month during construction as provided below. All progress payments will be calculated on the basis of the progress of the Work. I In the case of Unit Price Work, progress payments will be based on the number of units completed and pricing will be in accordance with the Bid Form, Section 00300.

6.1.1. APPLICATION FOR PAYMENT
Applications for Payment should be emailed monthly to invoices@fcgov.com with a copy to the Project Manager. The cost of the work completed shall be paid to the Contractor each month following the submittal of a correct invoice completed in accordance with the Application for Payment, Section 00960.

Payments will be made using the prices stated in the Work Order. In the event a service is requested that is not stated in the Work Order, the Contractor and the City will negotiate an appropriate unit price for the service prior to the Contractor initiating such work.

The City pays invoices on Net 30 terms.

6.1.2. Prior to Substantial Completion, OWNER will be entitled to withhold as contract retainage five percent (5%) of each progress payment, but, in each case, less the aggregate of payments previously made and less such amounts as ENGINEER shall determine, or OWNER may withhold, in accordance with Article 14.7 of the General Conditions. If, in the sole discretion of OWNER, on recommendation of ENGINEER, OWNER determines that the character and progress of the Work have

been satisfactory to OWNER and ENGINEER, OWNER may determine that as long as the character and progress of the Work remain satisfactory to them, there will be no additional retainage on account of Work completed in which case the remaining progress payments prior to Substantial Completion will be in an amount equal to 100% of the Work completed. 95% of materials and equipment not incorporated in the Work (but delivered, suitably stored and accompanied by documentation satisfactory to OWNER as provided in Article 14.2 of the General Conditions) may be included in the Application for Payment 00960.

6.1.3. Upon Substantial Completion payment will be made in an amount sufficient, if necessary, to increase total payments to CONTRACTOR to 95% of the Contract Price, less such amounts as ENGINEER shall determine or OWNER may withhold in accordance with Article 14.7 of the General Conditions or as provided by law.

6.2. FINAL PAYMENT AND ACCEPTANCE. Upon Final Payment and Acceptance of the Work in accordance with Article 14.13 of the General Conditions, OWNER shall pay the remainder of the Contract Price as recommended by ENGINEER as provided in said Article 14.13.

ARTICLE 7. CONTRACTOR'S REPRESENTATION

In order to induce OWNER to enter into this Agreement, CONTRACTOR makes the following representations:

7.1 CONTRACTOR has familiarized himself with the nature and extent of the Contract Documents, Work, site, locality, local conditions, and all applicable Laws and Regulations that in any manner may affect cost, progress, performance or furnishing of the Work.

7.2. CONTRACTOR has studied carefully all reports of explorations and tests of subsurface conditions and drawings of physical conditions which are identified in the Supplementary Conditions as provided in paragraph 4.2 of the General Conditions.

7.3. CONTRACTOR has obtained and carefully studied (or assumes responsibility for obtaining and carefully studying) all such examinations, investigations, explorations, tests, reports, studies, and subsurface or physical conditions, identified in the Supplementary Conditions, at or contiguous to the site or otherwise may affect the cost, progress, performance or furnishing of the Work as CONTRACTOR considers necessary for the performance or furnishing of the Work at the Contract Price, within the Contract Times and in accordance with the other terms and conditions of the Contract Documents, including specifically the provisions of paragraph 4.2 of the General Conditions; and no additional examinations, investigations, explorations, tests, reports, studies or similar information or data are or will be required by CONTRACTOR for such purposes.

7.4. CONTRACTOR has reviewed and checked all information and data shown or indicated on the Contract Documents with respect to existing Underground

Facilities at or contiguous to the site and assumes responsibility for the accurate location of said Underground Facilities. No additional examinations, investigations, explorations, tests, reports, studies or similar information or data in respect of said Underground Facilities are or will be required by CONTRACTOR in order to perform and furnish the Work at the Contract Price, within the Contract Times and in accordance with the other terms and conditions of the Contract Documents, including specifically the provision of Article 4.3 of the General Conditions.

7.5. CONTRACTOR has correlated the results of all such observations, examinations, investigations, tests, reports and data with the terms and conditions of the Contract Documents.

7.6. CONTRACTOR has given ENGINEER written notice of all conflicts, errors or discrepancies that he has discovered in the Contract Documents and the written resolution thereof by ENGINEER is acceptable to CONTRACTOR.

ARTICLE 8. CONTRACT DOCUMENTS

8.1. The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR concerning the Work consist of the General Conditions and Supplementary Conditions. Contract Documents are further defined in Article 1.10 of the General Conditions and other items as stated below, all of which are incorporated herein by this reference.

8.2. Forms for use by CITY and/or CONTRACTOR in performing the Work and related actions in carrying out the terms of this Agreement are deemed Contract Documents and incorporated herein by this reference, and include, but are not limited to, the following:

8.2.1. Section 00300 Bid Form
8.2.2. Section 00420 Statements of Bidders Qualifications
8.2.3. Section 00430 Schedule of Subcontractors
8.2.4. Section 00440 Buy America Build America (BABA) Certification
8.2.5. Section 00450 Certification Regarding Lobbying
8.2.6. Section 00460 Safety Form
8.2.7. Section 00510 Notice of Award
8.2.8. Section 00520 Agreement
8.2.9. Section 00525 Scope of Work
8.2.10. Section 00530 Notice to Proceed
8.2.11. Section 00610 Performance Bond
8.2.12. Section 00615 Payment Bond
8.2.13. Section 00630 Certificate of Insurance
8.2.14. Section 00635 Certificate of Substantial Completion
8.2.15. Section 00640 Certificate of Final Acceptance
8.2.16. Section 00650 Lien Waiver Releases
8.2.17. Section 00660 Consent of SURETY
8.2.18. Section 00700 General Conditions
8.2.19. Section 00800 Supplementary Conditions
8.2.20. Section 00960 Application for Payment

8.3. Specifications, Reports & Drawings, dated July 6, 2026 and consisting of a cover sheet and sheets numbered as follows:

ATTACHMENT A DRAWINGS
ATTACHMENT B SPECIFICATIONS

ARTICLE 9. MISCELLANEOUS

9.1. Terms used in this Agreement which are defined in Article I of the General Conditions shall have the meanings indicated in the General Conditions.

9.2 No assignment by a party hereto of any rights, obligations or interests in or under the Contract Documents will be binding on another party hereto without the prior written consent of the party sought to be bound; and specifically but not without limitations, moneys that may become due and moneys that are due may not be assigned without such consent and unless specifically stated to the contrary in any written consent to an assignment no assignment will release or discharge that assignor from any duty or responsibility under the Contract Documents. Any such assignment without the required prior written consent of the OWNER, shall be deemed null and void and have no effect.

9.3. OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to the other party hereto, its partners, successors, assigns and legal representatives in respect to all covenants, promises, and obligations in this Agreement and in the Contract Documents.

9.4 To the extent this Agreement or any provision in it constitutes a multiple fiscal year debt or financial obligation of the OWNER, it shall be subject to annual appropriation by OWNER'S City Council as required in Article V, Section 8(b) of the City Charter, City Code Section 8-186, and Article X, Section 20 of the Colorado Constitution. The OWNER shall have no obligation to continue this Agreement in any fiscal year for which no such supporting appropriation has been made.

9.5 The laws of the State of Colorado shall govern the construction, interpretation, execution, and enforcement of this Agreement. The Parties further agree that Larimer County District Court is the proper venue for all disputes. If the OWNER subsequently agrees in writing that the matter may be heard in federal court, venue will be in Denver District Court.

9.6 Independent Contractor. The Work to be performed by the CONTRACTOR are those of an independent contractor and not of an employee of the OWNER. The OWNER shall not be responsible for withholding any portion of the CONTRACTOR's compensation hereunder for the payment of FICA, Worker's Compensation, unemployment insurance, other taxes or benefits or for any other purpose.

9.7 Acceptance Not Waiver. The OWNER's approval of any deliverables furnished hereunder shall not in any way relieve the CONTRACTOR of responsibility for the quality or technical accuracy of the Work. The OWNER's approval or acceptance of, or payment for, any of the Work shall not be construed to operate as a waiver of any rights or benefits provided the OWNER under this CONTRACT.

9.8 Governmental Immunity Act. No term or condition of this CONTRACT shall be construed or interpreted as a waiver, express or implied, of any of the notices, requirements, immunities, rights, benefits, protections, limitations of liability, and other provisions of the Colorado Governmental Immunity Act, C.R.S. § 24-10-101 and under any other applicable law.

9.9 All notices provided under this Agreement shall be effective immediately when emailed or three business days from the date of the notice when mailed to the following addresses:

Contractor:	City:	Copy to:
Attn:	City of Fort Collins Attn: PO Box 580 Fort Collins, CO 80522	City of Fort Collins Attn: Purchasing Dept. PO Box 580 Fort Collins, CO 80522
Email Address	Email Address	purchasing@fcgov.com

OWNER: CITY OF FORT COLLINS

By: _____
Kelly DiMartino, City Manager
(over $1,000,000)

By: _____
Jake Rector, Purchasing Director

Date: _____

CONTRACTOR: [CONTRACTOR]

By: _____

_____
PRINTED

Title: _____

Date: _____

Attest: _____ (CORPORATE SEAL)

Attest: _____

Approved as to Form:

_____

SECTION 00525
SCOPE OF WORK

The Scope of Work consists of replacing nine overhead doors at the Transfort Maintenance Facility, located at 6570 Portner Rd, in Fort Collins, CO. A full replacement of all parts including tracks, springs, motors, sensors, operators, door panels, etc. is included in this scope of work. A licensed electrical contractor will be required to make all electrical connections, this scope will be permitted and inspected by City of Fort Collins Building Services.

It is the intent of the Owner to minimize disruptions of the normal functions of the Transit Center and its employees during the Work of this project. The Contractor will need to coordinate with the Owner on planned closures of overhead garage doors, at minimum 48 hours prior to closing access to overhead garage doors and for all electrical shutdowns. The Owner does not anticipate more than three overhead garage doors being closed at any time. All overhead garage door openings will need to be secure and weather tight at the end of every workday. Communication with the Owner will be critical to maintain normal operations and achieve project goals in a safe manner.

Safety is the Owner's top priority. Contractor to provide a written safety plan prior to commencing work, outlining potential hazards and how the Contractor will eliminate, minimize and protect against these hazards for all users of the facility and their workers.

The anticipated construction start date is May of 2027 and anticipated completion date is June of 2027. Contractor is responsible for coordinating work with appropriate weather conditions during this project.

SECTION 00530
NOTICE TO PROCEED

Original Bid Number & Name:

Description of Work:

To: **[CONTRACTOR]**

This notice is to advise you:

That the Contract covering the above described Work has been fully executed by the CONTRACTOR and the OWNER.

That the required CONTRACTOR's Performance Bond and Payment Bond have been received by the OWNER.

Therefore, as the CONTRACTOR for the above described Work, CONTRACTOR is hereby authorized and directed to proceed with the Work to begin on .

The dates for Substantial Completion and Final Acceptance shall be June 30, 2027, and July 14, 2027, respectively.

Dated this day of , 20 .

City of Fort Collins
OWNER

By:_____

Title: _____

ACKNOWLEDGMENT OF NOTICE

Receipt of the above Notice to Proceed is hereby acknowledged this day of _____ _____, 20__.

CONTRACTOR: [CONTRACTOR]

By:_____

Title: _____

SECTION 00600

BONDS AND CERTIFICATES

00610 Performance Bond

00615 Payment Bond

00630 Certificate of Insurance

00635 Certificate of Substantial Completion

00640 Certificate of Final Acceptance

00650 Lien Waiver Release (CONTRACTOR)

00660 Consent of SURETY

00670 Application for Exemption Certificate

SECTION 00610
PERFORMANCE BOND

Bond No._____

KNOW ALL PEOPLE BY THESE PRESENTS: that

(firm)
(address)

(an Individual), (a Partnership), (a Corporation) (a Limited Liability Company), hereinafter referred to as the "PRINCIPAL" and

(Firm)
(Address)

hereinafter referred to as "the SURETY", are held and firmly bound unto City of Fort Collins, 300 Laporte Ave, Fort Collins, Colorado 80522, a home rule municipality, hereinafter referred to as the "OWNER", in the penal sum of _____($_____) in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITIONS OF THIS OBLIGATION are such that whereas the PRINCIPAL entered into a certain Agreement with the OWNER, dated the [Day] day of [Month] in the year of 20[Year], a copy of which is hereto attached and made a part hereof for the performance of the City of Fort Collins Project, number and title of project .

NOW, THEREFORE, if the PRINCIPAL shall well, truly and faithfully perform its duties, all the undertakings, covenants, terms, conditions and agreements of said Agreement during the original term thereof, and any extensions thereof which may be granted by the OWNER, with or without any notice to the SURETY and during the life of the guaranty period, and if the Principal shall satisfy all claims and demands incurred under such Agreement, and shall fully indemnify and save harmless the OWNER from all cost and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the OWNER all outlay and expense which the OWNER may incur in making good any default then this obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said SURETY, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Agreement or to the Work to be performed thereunder or the Specifications accompanying the same shall in any way affect its obligation on this bond; and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Agreement or to the Work or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the PRINCIPAL shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

PROVIDED, FURTHER, that the SURETY Company must be authorized to transact business in the State of Colorado and be acceptable to the OWNER.

IN WITNESS WHEREOF, this instrument is executed this _____ day of _____, 20__.

IN PRESENCE OF:

_____

_____
(Title)

(Corporate Seal)

PRINCIPAL

_____

_____
(Title)

_____
(Address)

IN PRESENCE OF:

_____

_____

Other PARTNERS

By:_____

By:_____

IN PRESENCE OF:

_____

_____

SURETY

By:_____

_____
(Address)

(SURETY Seal)

NOTE: Date of Bond must not be prior to date of Agreement. If CONTRACTOR is Partnership, all partners should execute Bond.

Attach to form when submitted: Power of Attorney and Certificate of Authority of Attorney(s)-in-Fact

SECTION 00615
PAYMENT BOND

Bond No._____

KNOW ALL PEOPLE BY THESE PRESENTS: that

(firm)
(address)

(an Individual), (a Partnership), (a Corporation) (a Limited Liability Company), hereinafter referred to as the "PRINCIPAL" and

(Firm)
(Address)

hereinafter referred to as "the SURETY", are held and firmly bound unto the City of Fort Collins, 300 Laporte Ave., Fort Collins, Colorado 80522 , a home rule municipality, a home rule municipality, hereinafter referred to as "the OWNER", in the penal sum of _____($_____) in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITIONS OF THIS OBLIGATION are such that whereas the PRINCIPAL entered into a certain Agreement with the OWNER, dated the [Day] day of [Month] in the year of 20[Year], a copy of which is hereto attached and made a part hereof for the performance of the City of Fort Collins Project, number and title of project .

NOW, THEREFORE, if the PRINCIPAL shall make payment to all persons, firms, subcontractors, and corporations furnishing materials for or performing labor in the prosecution of the Work provided for in such Agreement and any authorized extension or modification thereof, including but not limited to, all amounts due for materials, lubricants, repairs on machinery, equipment and tools, consumed, rented or used in connection with the construction of such Work, and all insurance premiums on said Work, and for all labor, performed in such Work whether by subcontractor or otherwise, then this obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said SURETY, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Agreement or to the Work to be performed thereunder or the Specifications accompanying the same shall in any way affect its obligation on this bond; and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Agreement or to the Work or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the PRINCIPAL shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

PROVIDED, FURTHER, that the SURETY Company must be authorized to transact business in the State of Colorado and be acceptable to the OWNER.

IN WITNESS WHEREOF, this instrument is executed this _ day of _____ , 20__.

IN PRESENCE OF:

_____

_____
(Title)

(Corporate Seal)

PRINCIPAL

_____

_____
(Title)

_____
(Address)

IN PRESENCE OF:

_____

_____

Other PARTNERS

By:_____

By:_____

IN PRESENCE OF:

_____

_____

(SURETY Seal)

SURETY

By:_____

_____
(Address)

NOTE: Date of Bond must not be prior to date of Agreement. If CONTRACTOR is Partnership, all partners should execute Bond.

Attach to form when submitted: Power of Attorney and Certificate of Authority of Attorney(s)-in-Fact

SECTION 00630
CERTIFICATE OF INSURANCE

The CONTRACTOR will provide, from insurance companies acceptable to the City, the insurance coverage designated hereinafter and pay all costs. Before commencing work under this bid, the CONTRACTOR shall furnish the City with certificates of insurance showing the type, amount, class of operations covered, effective dates and date of expiration of policies.

In case of the breach of any provision of the Insurance Requirements, the City, at its option, may take out and maintain, at the expense of the Contractor, such insurance as the City may deem proper and may deduct the cost of such insurance from any monies which may be due or become due the CONTRACTOR under this Agreement.

Insurance certificates should show the certificate holder as follows:

City of Fort Collins
Purchasing Division
PO Box 580
Fort Collins, CO 80522

The City, its officers, agents and employees shall be named as additional insureds on the Service Provider 's general liability and automobile liability insurance policies by marking the appropriate box or adding a statement to this effect on the certificate, for any claims arising out of work performed under this Agreement.

Insurance coverages shall be as follows:

A. Workers' Compensation & Employer's Liability. The CONTRACTOR shall maintain during the life of this Agreement for all of the CONTRACTOR's employees engaged in work performed under this agreement. Workers' Compensation & Employer's Liability insurance shall conform with statutory limits of $100,000 per accident, $500,000 disease aggregate, and $100,000 disease each employee, or as required by Colorado law.

B. General Liability. The CONTRACTOR shall maintain during the life of this Agreement such General Liability as will provide coverage for damage claims of personal injury, including accidental death, as well as for claims for property damage, which may arise directly or indirectly from the performance of work under this Agreement. Coverage for property damage shall be on a "broad form" basis. The amount of insurance for General Liability, shall not be less than $1,000,000 combined single limits for bodily injury and property damage.

C. Automobile Liability. The CONTRACTOR shall maintain during the life of this Agreement such Automobile Liability insurance as will provide coverage for damage claims of personal injury, including accidental death, as well as for claims for property damage, which may arise directly or indirectly from the performance of work under this Agreement. Coverage for property damage shall be on a "broad form" basis. The amount of insurance for Automobile Liability, shall not be less than $1,000,000 combined single limits for bodily injury and property damage.

D. Subcontractors. In the event any work is performed by a subcontractor, the CONTRACTOR shall be responsible for any liability directly or indirectly arising out of the

work performed under this Agreement by a subcontractor, which liability is not covered by the subcontractor's insurance.

E. Primary Coverage. For any claims related to the Agreement, CONTRACTOR's insurance shall be primary coverage, and any insurance or self-insurance maintained by the City, its officers, agents and employees shall be in excess of the CONTRACTOR's insurance and shall not contribute with it.

F. Waiver of Subrogation. CONTRACTOR will grant to the City a waiver of any right of subrogation which any insurer of CONTRACTOR may acquire against the City by virtue of any payment of any loss. CONTRACTOR agrees to obtain any endorsement that may be necessary to affect this waiver of subrogation, but this provision applies regardless of whether or not the City has received a waiver of subrogation endorsement from the insurer.

In the event any work is performed by a subcontractor, the CONTRACTOR shall be responsible for any liability directly or indirectly arising out of the work performed under this Agreement by a subcontractor, which liability is not covered by the subcontractor's insurance.

SECTION 00635
CERTIFICATE OF SUBSTANTIAL COMPLETION

TO: CITY OF FORT COLLINS (OWNER)

Original Bid Number & Name: 10366
Transfort Overhead Door Replacement

DATE OF SUBSTANTIAL COMPLETION: _____

PROJECT TITLE: _____

PROJECT OR SPECIFIED PART SHALL INCLUDE: _____

LOCATION: Fort Collins, Colorado

OWNER: City of Fort Collins

CONTRACTOR: [Contractor]

CONTRACT DATE: [Date]

The Work performed under this AGREEMENT has been inspected by authorized representatives of the OWNER, CONTRACTOR, and the ENGINEER and the Project or specified part of the Project, as indicated above is hereby declared to have achieved Substantial Completion on the above date.

Pursuant to the Contract Documents, CONTRACTOR has provided the following items, where applicable:

- ☐ Record Drawings (ie. final as-builts)
- ☐ Operations & Maintenance Manuals
- ☐ All applicable training
- ☐ Commissioning
- ☐ Third Party Warranties
- ☐ Owner's Extra Stock & Parts
- ☐ Keys
- ☐ Other: _____
- ☐ Other: _____

A tentative list of items to be completed or corrected is appended hereto. This list may not be exhaustive, and the failure to include an item on it does not alter the responsibility of the CONTRACTOR to complete all the Work in accordance with the Contract Documents.

_____ OWNER

_____ AUTHORIZED REPRESENTATIVE

DATE _____

The CONTRACTOR accepts the above Certificate of Substantial Completion and agrees to complete and correct the items on the tentative list on or before the Final Acceptance and Completion date of , 20 .

CONTRACTOR

AUTHORIZED REPRESENTATIVE

DATE

The OWNER accepts the Project or specified area of the Project as substantially complete and will assume full possession of the Project or specified area of the Project at 12:01 a.m., on , 20 .

CITY OF FORT COLLINS, COLORADO
OWNER

By:
AUTHORIZED REPRESENTATIVE

DATE

SECTION 00640
CERTIFICATE OF FINAL ACCEPTANCE AND COMPLETION

Month, day , 20 Original Bid Number & Name: _____

TO: [CONTRACTOR]

You are hereby notified that on the _____day of _____, 20__, the City of Fort Collins, Colorado, has accepted the Work completed by [CONTRACTOR] for the City of Fort Collins Project, _____.

Pursuant to the Contract Documents, CONTRACTOR has provided the following items:

A. All documentation called for in the Contract Documents, including without limitation certified payrolls as required for state or federally funded projects;

B. Consent of the SURETY, if any, to final payment;

C. Satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to OWNER free and clear of any Liens or other title defects or will so pass upon final payment.

D. A list of all disputes that CONTRACTOR believes are unsettled; and

E. Complete and legally effective releases or waivers (satisfactory to OWNER) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.

Your continuing obligations and guarantees for the Project will be as provided in the Contract Documents.

OWNER: City of Fort Collins

By: _____

Title: _____

SECTION 00650
LIEN WAIVER RELEASE
(CONTRACTOR)

TO: City of Fort Collins, Colorado (OWNER)

FROM: [CONTRACTOR] (CONTRACTOR)

PROJECT: Original Bid Number & Name: 10366
Transfort Overhead Door Replacement

1. The CONTRACTOR acknowledges having received payment, except retainage from the OWNER for all work, labor, skill and material furnished, delivered and performed by the CONTRACTOR for the OWNER or for anyone in the construction, design, improvement, alteration, addition or repair of the above described project.

2. In consideration of such payment and other good and valuable consideration, the receipt and adequacy of which are hereby acknowledged, the CONTRACTOR voluntarily waives all rights, claims and liens, including but not limited to, mechanic's liens, Miller Act claims (40 U.S.C.A. 270 a and b), stop notices, equitable liens and labor and material bond rights which the CONTRACTOR may now or may afterward have, claim or assert for all and any work, labor, skill or materials furnished, delivered or performed for the construction, design, improvement, alteration, addition or repair of the above described project, against the OWNER or its officers, agents, employees or assigns, against any fund of or in the possession or control of the OWNER, against the project or against all land and the buildings on and appurtenances to the land improved by the project.

3. The CONTRACTOR affirms that all work, labor and materials, furnished, delivered or performed to or for the construction, design, improvement, alteration, addition or repair of the project were furnished, delivered or performed by the CONTRACTOR or its agents, employees, and servants, or by and through the CONTRACTOR by various subcontractors or materialmen or their agents, employees and servants and further affirms the same have been paid in full and have released in full any and all existing or possible future mechanic's liens or rights or claims against the project or any funds in the OWNER'S possession or control concerning the project or against the OWNER or its officers, agents, employees or assigns arising out of the project.

4. The CONTRACTOR agrees to defend and hold harmless the OWNER, the lender, if any, and the SURETY on the project against and from any claim hereinafter made by the CONTRACTOR'S subcontractors, materialmen, employees, servants, agents or assigns against the project or against the OWNER or its officers, employees, agents or assigns arising out of the project for all loss, damage and costs, including reasonable attorney’s fees, incurred as a result of such claims.

5. The parties acknowledge that the description of the project set forth above constitutes an adequate description of the property and improvements to which this Lien Waiver Release pertains. It is further acknowledged that this Lien Waiver Release is for the benefit of and may be relied upon by the OWNER, the lender, if any, and SURETY on any Payment and Performance Bonds for the project.

Signed this date , day of month , 20 .

CONTRACTOR: **[CONTRACTOR]**

By: _____

Title: _____

ATTEST:

_____
Secretary

STATE OF)
)ss.
COUNTY OF)

Subscribed and sworn to before me this
date day of month 20 , by _ printed name of notary .

Witness my hand and official seal.

Signed and sworn to [or affirmed] before me on _____, 20____
by _____ (name(s) of individual(s) making statement).

_____
(Notary's official signature)

_____
(Title of office)

_____
(Commission Expiration)

SECTION 00660
CONSENT OF SURETY

TO: City of Fort Collins, Colorado (hereinafter referred to as the "OWNER")

CONTRACTOR: [CONTRACTOR]

PROJECT: _____ Original Bid Number & Name: 10366 Transfort Overhead Door Replacement

CONTRACT DATE: [Date]

In accordance with the provisions of the Contract between the OWNER and the CONTRACTOR

as indicated above, for _____.
(SURETY)

on bond numbers
hereby approves of the Final Payment to the CONTRACTOR and agrees that Final Payment to the CONTRACTOR shall not relieve the SURETY of any of its obligations to the OWNER, as set forth in the said SURETY's Bonds.

IN WITNESS WHEREOF, the SURETY has hereunto set its hand this date day of month , 20 .

_____
(SURETY)

By: _____

ATTACH: Power of Attorney and Certificate of Authority of Attorney(s)-in-Fact.

State of
County of _____
This record was acknowledged before me on _____, 20 _____
by _____ as (type of authority, such as officer or trustee) of
(name of party/entity on behalf of whom record was executed).

(name of officer or agent, title of officer or agent) of (name of corporation acknowledging)
a (state or place of incorporation) corporation, on behalf of the corporation.

_____
(Notary's official signature)

_____
(Title of office)

_____
(Commission Expiration)

SECTION 00670
APPLICATION FOR EXEMPTION CERTIFICATE

DR 0172 (10/10/24)
COLORADO DEPARTMENT OF REVENUE
Sales Tax Accounting Section
PO Box 17087
Denver CO 80217-0087
Tax.Colorado.gov

Contractor Application for Exemption Certificate

Please note the following:

- This exemption does not include or apply to the purchase or rental of equipment, supplies, and materials which are purchased, rented, or consumed by the contractor and which do not become a part of the structure, highway, road, street, or other public works owned and used by the exempt organization.
- Any unauthorized use of the exemption certificate will result in revocation of your exemption certificate and other penalties provided by law.
- A separate certificate is required for each project.
- Failure to accurately complete all boxes of the form and attach all required documentation will cause the application to be denied.

Existing Contractors: Contractors who have applied for and were issued a certificate can now file online (see instructions)
New Contractors and Extensions Requests: New applicants and those requesting an extension should be submitted by email (see instructions)

Contractor Information

Trade Name/DBA

Owner, partner or corporate last name | First Name | Middle Initial

Mailing Address

City | State | ZIP Code

Email Address | FEIN Number

Bid amount for your contract (Must match to the penny)
$

Colorado withholding tax account number

Fax Number

Business Phone Number

If your company does not have a Colorado withholding tax account number check the option below that applies (See instructions)

◯ Subsidiary ◯ Subcontractors ◯ Staffing Agency ◯ No Employees/Subcontractors (see below)

No Employees/Subcontractors. (Provide explanation or attach a letter of explanation).

DR 0172 (10/10/24)
COLORADO DEPARTMENT OF REVENUE
Sales Tax Accounting Section
PO Box 17087
Denver CO 80217-0087
Tax.Colorado.gov

Exemption Information

****Attachment Required**** Copies of contract or agreement page, identifying the contracting parties, bid amount, type of work, and signatures of contracting parties must be attached.

Name of exempt organization (as shown on contract)

Exempt organization's number (See instructions)
98

Address of exempt organization

City

State

ZIP Code

Principal contact at exempt organization-Last Name

First Name

Middle Initial

Housing Authority (if applicable)

Name of Project (if applicable)

Owner of the Project (if applicable)

Physical location of project site (give actual address when applicable and Cities and/or County(ies) where project is located)

City

State

ZIP Code

Principal contact's telephone number

Scheduled construction start date (MM/DD/YY)

Estimated completion date (MM/DD/YY) (See instructions)

I declare under penalty of perjury in the second degree that the statements made in this application are true and complete to the best of my knowledge.

Signature of the business owner, partner or corporate officer

Date (MM/DD/YY)

Title of corporate officer

DR 0172 (10/10/24)
COLORADO DEPARTMENT OF REVENUE
Sales Tax Accounting Section
PO Box 17087
Denver CO 80217-0087
Tax.Colorado.gov

Special Notice

Purpose of this application

The exemption certificate for which you are applying must be used only for the purpose of purchasing construction and building materials for the exempt project described below. This exemption does not include or apply to the purchase or rental of equipment, supplies, and materials which are purchased, rented, or consumed by the contractor and which do not become a part of the structure, highway, road, street, or other public works owned and used by the exempt organization.

Any unauthorized use of the exemption certificate will result in revocation of your exemption certificate and other penalties provided by law.

A separate certificate is required for each project.

Subcontractors:

Subcontractors will not be issued Certificates of Exemption by the Department of Revenue. Upon receipt of the Certificate, the prime contractor should make a copy for each subcontractor involved in the project and complete it by filling in the subcontractor's name and address and signing it. The original Certificate should always be retained by the prime contractor. Copies of all Certificates that the prime contractor issued to subcontractors should be kept at the prime contractor's place of business for a minimum of three years and be available for inspection in the event of an audit.

Application Requirements (Checklist)

Prevent your application from being returned.

- ☐ Read the Special Notice
- ☐ Complete an application for each project.
- ☐ Accurately complete all applicable fields. (Read Instructions)
- ☐ Attach a copy of the contract or agreement page, identifying the contracting parties, bid amount, type of work performed. This must include the signature of the Exempt Organization.
- ☐ Bid amount on Contract or Agreement page matches the amount listed on the application (to the penny)
- ☐ The exempt organization's 98 number was provided and is correct.
- ☐ Ensure the completion dates listed on the application can be validated by your contract, award letter, agreement or purchase order.
- ☐ Sign the DR 0172 (Contractor Application for Exemption Certificate).

See FYI Sales 95 for information about qualifying affordable housing projects.

DR 0172 (10/10/24)
COLORADO DEPARTMENT OF REVENUE
Sales Tax Accounting Section
PO Box 17087
Denver CO 80217-0087
Tax.Colorado.gov

Form Instructions

Accurately complete all applicable fields. Additional information for specific fields is available below.

Contractor Information:

Colorado Withholding Account Number

A Colorado Account Number (CAN) should be provided in this field. If your company does not have a (CAN) review the options listed below. Applications that are left blank or list N/A will not be processed.

Subsidiary:

This box is marked when a subsidiary is using the parent's withholding account number (only when it does not have its own.) Provide the parents CAN.

Subcontractor:

This box is marked when a contractor does not have employees of their own and outsources their employees through a subcontractor. List the subcontractor or subcontractors name and CAN(s).

Staffing Agency:

This box is marked when a contractor does not have employees of their own and outsources their employees through a staffing agency. Provide the Staffing Agency's name and CAN.

No employees/no subcontractors

For contractors with no employees, no subcontractors/ staffing agencies:

Write no employees in the (CAN) box and provide an explanation. For example, I have no employees or subcontractors and perform all of the work myself.

Attachment Required

Contract (agreement, purchase order, award letter)

Each application must include a copy of the contract or agreement to include the following information:

- The type and scope of work
- Bid amount (the same amount to the penny should be listed on your application)
- Project start and estimated completion dates.
- Is signed by contracting parties involved in the project including the exempt organization.

Exemption Information:

Exempt Organization's Number

An exempt organization's Colorado exemption account number will begin with a "98".

Contact the exempt organization to obtain or verify this information prior to submitting your application.

Failure to provide this number will cause your application to be rejected.

Scheduled Construction Start and Estimated Completion Dates

Enter the start and completion dates in these fields. Ensure the completion dates listed on the application can be validated by your contract, award letter, agreement or purchase order.

If the project includes a warranty period, enter the end of the warranty period as the completion date.

If the project later has its completion date extended, you may email the Exemptions Mailbox to request an updated certificate.

Online Requirements

An online application is available to accounts using a Federal Employer Identification Number (FEIN). Contractors using an SSN/ITIN are not eligible to use this service at this time.

If you are planning to submit your application through Revenue Online, you will need a valid email address and a digital copy of your contract. Ensure all required fields of the application are completed accurately and match the documentation included in your attachment.

File online by visiting *https://www.colorado.gov/revenueonline* and scroll to the "Sales and Use Tax" section. Start your application by clicking on the link to "File and Application for a Contractor Exemption."

Exemptions Mailbox

Purpose

Use this mailbox for the following reasons:

- You are a first time applicant
- To request an extension for an existing project
- To supply requested or missing documentation listed in a letter received.
- General inquiries or emails inquiring about a status or requesting copies of approved certificates will not receive a response.

New Contractors

Review the Application Requirements (Checklist) section and the other form instructions provided.

A separate application is required for each project. Multiple applications can be submitted in one email if they are added as separate attachments. Copies of approved certificates will not be issued from this mailbox.

Extension Requests

A one time extension can be requested by email or phone. Additional extension requests or those that are greater than 6 months must include supporting documentation.

Application Not Process Letter

Contractors who have submitted an application and received a letter indicating that it cannot be processed due to incorrect or missing information or documentation, can request another review by providing the requesting information and Including a copy of the notice received.
Email your request using the words Encrypt in the subject line to the mailbox below:
dor_exemptionapplications@state.co.us

SECTION 00700

GENERAL CONDITIONS

GENERAL CONDITIONS

OF THE

CONSTRUCTION CONTRACT

These GENERAL CONDITIONS have been developed by using the STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT prepared by the Engineers Joint Contract Documents Committee, EJCDC No. 1910-8 (1990 Edition), as a base. Changes to that document are shown by underlining text that has been added and striking through text that has been deleted.

EJCDC GENERAL CONDITIONS 1910-8 (1990 EDITION)
WITH CITY OF FORT COLLINS MODIFICATIONS (REV 9/99)

TABLE OF CONTENTS OF GENERAL CONDITIONS

Article or Paragraph Number & Title		Page Number
1.	DEFINITIONS	1
1.1	Addenda	1
1.2	Agreement	1
1.3	Application for Payment	1
1.4	Asbestos	1
1.5	Bid	1
1.6	Bidding Documents	1
1.7	Bidding Requirements	1
1.8	Bonds	1
1.9	Change Order	1
1.10	Contract Documents	1
1.11	Contract Price	1
1.12	Contract Times	1
1.13	CONTRACTOR	1
1.14	*defective*	1
1.15	Drawings	1
1.16	Effective Date of the Agreement	1
1.17	ENGINEER	1
1.18	ENGINEER's Consultant	1
1.19	Field Order	1
1.20	General Requirements	2
1.21	Hazardous Waste	2
1.22.a	Laws and Regulations; Laws or Regulations	2
1.22.b	Legal Holidays	2
1.23	Liens	2
1.24	Milestone	2
1.25	Notice of Award	2
1.26	Notice to Proceed	2
1.27	OWNER	2
1.28	Partial Utilization	2
1.29	PCBs	2
1.30	Petroleum	2
1.31	Project	2
1.32.a	Radioactive Material	2
1.32.b	Regular Working Hours	2
1.33	Resident Project Representative	2
1.34	Samples	2
1.35	Shop Drawings	2
1.36	Specifications	2
1.37	Subcontractor	2
1.38	Substantial Completion	2
1.39	Supplementary Conditions	2
1.40	Supplier	2
1.41	Underground Facilities	2-3
1.42	Unit Price Work	3
1.43	Work	3
1.44	Work Change Directive	3
1.45	Written Amendment	3

Article or Paragraph Number & Title		Page Number
2.	PRELIMINARY MATTERS	3
2.1	Delivery of Bonds	3
2.2	Copies of Documents	3
2.3	Commencement of Contract Times; Notice to Proceed	3
2.4	Starting the Work	3
2.5-2.7	Before Starting Construction; CONTRACTOR's Responsibility to Report; Preliminary Schedules; Delivery of Certificates of Insurance	3-4
2.8	Preconstruction Conference	4
2.9	Initially Acceptable Schedules	4
3.	CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE	4
3.1-3.2	Intent	4
3.3	Reference to Standards and Specifications of Technical Societies; Reporting and Resolving Discrepancies	4-5
3.4	Intent of Certain Terms or Adjectives	5
3.5	Amending Contract Documents	5
3.6	Supplementing Contract Documents	5
3.7	Reuse of Documents	5
4.	AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; REFERENCE POINTS	5
4.1	Availability of Lands	5-6
4.2	Subsurface and Physical Conditions	6
4.2.1	Reports and Drawings	6
4.2.2	Limited Reliance by CONTRACTOR Authorized; Technical Data	6
4.2.3	Notice of Differing Subsurface or Physical Conditions	6
4.2.4	ENGINEER's Review	6
4.2.5	Possible Contract Documents Change	6
4.2.6	Possible Price and Times Adjustments	6-7
4.3	Physical Conditions--Underground Facilities	7
4.3.1	Shown or Indicated	7
4.3.2	Not Shown or Indicated	7
4.4	Reference Points	7

Article or Paragraph Number & Title		Page Number
4.5	Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material	7-8
5.	BONDS AND INSURANCE	8
5.1-5.2	Performance, Payment and Other Bonds	8
5.3	Licensed Sureties and Insurers; Certificates of Insurance	8
5.4	CONTRACTOR's Liability Insurance	9
5.5	OWNER's Liability Insurance	9
5.6	Property Insurance	9-10
5.7	Boiler and Machinery or Additional Property Insurance	10
5.8	Notice of Cancellation Provision	10
5.9	CONTRACTOR's Responsibility for Deductible Amounts	10
5.10	Other Special Insurance	10
5.11	Waiver of Rights	11
5.12-5.13	Receipt and Application of Insurance Proceeds	10-11
5.14	Acceptance of Bonds and Insurance; Option to Replace	11
5.15	Partial Utilization--Property Insurance	11
6.	CONTRACTOR'S RESPONSIBILITIES	11
6.1-6.2	Supervision and Superintendence	11
6.3-6.5	Labor, Materials and Equipment	11-12
6.6	Progress Schedule	12
6.7	Substitutes and "Or-Equal" Items; CONTRACTOR's Expense; Substitute Construction Methods or Procedures; ENGINEER's Evaluation	12-13
6.8-6.11	Concerning Subcontractors, Suppliers and Others; Waiver of Rights	13-14
6.12	Patent Fees and Royalties	14
6.13	Permits	14
6.14	Laws and Regulations	14
6.15	Taxes	14-15
6.16	Use of Premises	15
6.17	Site Cleanliness	15
6.18	Safe Structural Loading	15
6.19	Record Documents	15
6.20	Safety and Protection	15-16
6.21	Safety Representative	16
6.22	Hazard Communication Programs	16
6.23	Emergencies	16
6.24	Shop Drawings and Samples	16
6.25	Submittal Proceedures; CONTRACTOR's Review Prior to Shop Drawing or Sample Submittal	16
6.26	Shop Drawing & Sample Submittals Review by ENGINEER	16-17
6.27	Responsibility for Variations From Contract Documents	17
6.28	Related Work Performed Prior to ENGINEER's Review and Approval of Required Submittals	17
6.29	Continuing the Work	17
6.30	CONTRACTOR's General Warranty and Guarantee	17
6.31-6.33	Indemnification	17-18
6.34	Survival of Obligations	18
7.	OTHER WORK	18
7.1-7.3	Related Work at Site	18
7.4	Coordination	18
8.	OWNER'S RESPONSIBILITIES	18
8.1	Communications to CONTRACTOR	18
8.2	Replacement of ENGINEER	18
8.3	Furnish Data andPay Promptly When Due	18
8.4	Lands and Easements; Reports and Tests	18-19
8.5	Insurance	19
8.6	Change Orders	19
8.7	Inspections, Tests and Approvals	19
8.8	Stop or Suspend Work; Terminate CONTRACTOR's Services	19
8.9	Limitations on OWNER'S Responsibilities	19
8.10	Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material	19
8.11	Evidence of Financial Arrangements	19
9.	ENGINEER'S STATUS DURING CONSTRUCTION	19
9.1	OWNER's Representative	19
9.2	Visits to Site	19
9.3	Project Representative	19-21
9.4	Clarifications and Interpretations	21
9.5	Authorized Variations in Work	21

Article or Paragraph Number & Title		Page Number
9.6	Rejecting *Defective* Work	21
9.7-9.9	Shop Drawings, Change Orders and Payments	21
9.10	Determinations for Unit Prices	21-22
9.11-9.12	Decisions on Disputes; ENGINEER as Initial Interpreter	22
9.13	Limitations on ENGINEER's Authority and Responsibilities	22-23
CHANGES IN THE WORK		23
10.1	OWNER's Ordered Change	23
10.2	Claim for Adjustment	23
10.3	Work Not Required by Contract Documents	23
10.4	Change Orders	23
10.5	Notification of Surety	23
CHANGE OF CONTRACT PRICE		23
11.1-11.3	Contract Price; Claim for Adjustment; Value of the Work	23-24
11.4	Cost of the Work	24-25
11.5	Exclusions to Cost of the Work	25
11.6	CONTRACTOR's Fee	25
11.7	Cost Records	25-26
11.8	Cash Allowances	26
11.9	Unit Price Work	26
CHANGE OF CONTRACT TIMES		26
12.1	Claim for Adjustment	26
12.2	Time of the Essence	26
12.3	Delays Beyond CONTRACTOR's Control	26-27
12.4	Delays Beyond OWNER's and CONTRACTOR's Control	27
TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF *DEFECTIVE* WORK		27
13.1	Notice of Defects	27
13.2	Access to the Work	27
13.3	Tests and Inspections; CONTRACTOR's Cooperation	27
13.4	OWNER's Responsibilities; Independent Testing Laboratory	27
13.5	CONTRACTOR's Responsibilities	27
13.6-13.7	Covering Work Prior to Inspection, Testing or Approval	27
13.8-13.9	Uncovering Work at ENGINEER's Request	27-28
13.10	OWNER May Stop the Work	28
13.11	Correction or Removal of *Defective* Work	28
13.12	Correction Period	28
13.13	Acceptance of *Defective* Work	28
13.14	OWNER May Correct *Defective* Work	28-29
14. PAYMENTS TO CONTRACTOR AND COMPLETION		29
14.1	Schedule of Values	29
14.2	Application for Progress Payment	29
14.3	CONTRACTOR's Warranty of Title	29
14.4-14.7	Review of Applications for Progress Payments	29-30
14.8-14.9	Substantial Completion	30
14.10	Partial Utilization	30-31
14.11	Final Inspection	31
14.12	Final Application for Payment	31
14.13-14.14	Final Payment and Acceptance	31
14.15	Waiver of Claims	31-32
15. SUSPENSION OF WORK AND TERMINATION		32
15.1	OWNER May Suspend Work	32
15.2-15.4	OWNER May Terminate	32
15.5	CONTRACTOR May Stop Work or Terminate	32-33
16. DISPUTE RESOLUTION		33
17. MISCELLANEOUS		33
17.1	Giving Notice	33
17.2	Computation of Times	33
17.3	Notice of Claim	33
17.4	Cumulative Remedies	33
17.5	Professional Fees and Court Costs Included	33
17.6	Applicable State Laws	33-34
Intentionally left blank		35
EXHIBIT GC-A: (Optional)		
Dispute Resolution Agreement		GC-A1
16.1-16.6	Arbitration	GC-A1
16.7	Mediation	GC-A1

INDEX TO GENERAL CONDITIONS

City of Fort Collins modifications to the General Conditions of the Construction Contract are not shown in this index

	Article or Paragraph Number
Acceptance of--	
Bonds and Insurance	5.14
defective Work	10.4.1, 13.5, 13.13
final payment	9.12, 14.15
insurance	5.14
other Work, by CONTRACTOR	7.3
Substitutes and "Or-Equal" Items	6.7.1
Work by OWNER	2.5, 6.30, 6.34
Access to the--	
Lands, OWNER and CONTRACTOR responsibilities	4.1
site, related Work	7.2
Work,	13.2, 13.14, 14.9
Acts or Omissions--, Acts and Omissions--	
CONTRACTOR	6.9.1, 9.13.3
ENGINEER	6.20, 9.13.3
OWNER	6.20, 8.9
Addenda--definition of (also see definition of Specifications)	(1.6, 1.10, 6.19), 1.1
Additional Property Insurances	5.7
Adjustments--	
Contract Price or Contract Times	1.5, 3.5, 4.1, 4.3.2, 4.5.2, 4.5.3, 9.4, 9.5, 10.2-10.4, 11, 12, 14.8, 15.1
progress schedule	6.6
Agreement--	
definition of	1.2
"All-Risk" Insurance, policy form	5.6.2
Allowances, Cash	11.8
Amending Contract Documents	3.5
Amendment, Written--	
in general	1.10, 1.45, 3.5, 5.10, 5.12, 6.6.2 6.8.2, 6.19, 10.1, 10.4, 11.2 12.1, 13.12.2, 14.7.2
Appeal, OWNER or CONTRACTOR	
intent to	9.10, 9.11, 10.4, 16.2, 16.5
Application for Payment--	
definition of	1.3
ENGINEER's Responsibility	9.9
final payment	9.13.4, 9.13.5, 14.12-14.15
in general	2.8, 2.9, 5.6.4, 9.10, 15.5
progress payment	14.1-14.7
review of	14.4-14.7
Arbitration	16.1-16.6
Asbestos--	
claims pursuant thereto	4.5.2, 4.5.3
CONTRACTOR authorized to stop Work	4.5.2
definition of	1.4

	Article or Paragraph Number
OWNER responsibility for	4.5.1, 8.10
possible price and times change	4.5.2
Authorized Variations in Work	3.6, 6.25, 6.27, 9.5
Availability of Lands	4.1, 8.4
Award, Notice of--defined	1.25
Before Starting Construction	2.5-2.8
Bid--definition of	1.5 (1.1, 1.10, 2.3, 3.3, 4.2.6.4, 6.13, 11.4.3, 11.9.1)
Bidding Documents--definition of	1.6 (6.8.2)
Bidding Requirements--definition of	1.7 (1.1, 4.2.6.2)
Bonds--	
acceptance of	5.14
additional bonds	10.5, 11.4.5.9
Cost of the Work	11.5.4
definition of	1.8
delivery of	2.1, 5.1
final Application for Payment	14.12-14.14
general	1.10, 5.1-5.3, 5.13, 9.13, 10.5, 14.7.6
Performance, Payment and Other	5.1-5.2
Bonds and Insurance--in general	5
Builder's risk "all-risk" policy form	5.6.2
Cancellation Provisions, Insurance	5.4.11, 5.8, 5.15
Cash Allowances	11.8
Certificate of Substantial Completion	1.38, 6.30.2.3, 14.8, 14.10
Certificates of Inspection	9.13.4, 13.5, 14.12
Certificates of Insurance	2.7, 5.3, 5.4.11, 5.4.13, 5.6.5, 5.8, 5.14, 9.13.4, 14.12
Change in Contract Price--	
Cash Allowances	11.8
claim for price adjustment	4.1, 4.2.6, 4.5, 5.15, 6.8.2, 9.4 9.5, 9.11, 10.2, 10.5, 11.2, 13.9, 13.13, 13.14, 14.7, 15.1, 15.5
CONTRACTOR's fee	11.6
Cost of the Work	
general	11.4-11.7
Exclusions to,	11.5
Cost Records	11.7
in general	1.19, 1.44, 9.11, 10.4.2, 10.4.3, 11
Lump Sum Pricing	11.3.2
Notification of Surety	10.5
Scope of,	10.3-10.4
Testing and Inspection, Uncovering the Work	13.9

Unit Price Work 11.9

Article or Paragraph Number

Value of Work 11.3
Change in Contract Times--
Claim for times adjustment 4.1, 4.2.6, 4.5, 5.15, 6.8.2, 9.4, 9.5, 9.11, 10.2, 10.5, 12.1, 13.9, 13.13, 13.14, 14.7, 15.1, 15.5
Contractual time limits 12.2
Delays beyond CONTRACTOR's control 12.3
Delays beyond OWNER's and CONTRACTOR's control 12.4
Notification of surety 10.5
Scope of change 10.3-10.4
Change Orders--
Acceptance of *Defective* Work 13.13
Amending Contract Documents 3.5
Cash Allowances 11.8
Change of Contract Price 11
Change of Contract Times 12
Changes in the Work 10
CONTRACTOR's fee 11.6
Cost of the Work 11.4-11.7
Cost Records 11.7
definition of 1.9
emergencies 6.23
ENGINEER's responsibility 9.8, 10.4, 11.2, 12.1
execution of 10.4
Indemnification 6.12, 6.16, 6.31-6.33
Insurance, Bonds and 5.10, 5.13, 10.5
OWNER may terminate 15.2-15.4
OWNER's Responsibility 8.6, 10.4
Physical Conditions--
Subsurface and 4.2
Underground Facilities-- 4.3.2
Record Documents 6.19
Scope of Change 10.3-10.4
Substitutes 6.7.3, 6.8.2
Unit Price Work 11.9
value of Work, covered by 11.3
Changes in the Work 10
Notification of surety 10.5
OWNER's and CONTRACTOR's responsibilities 10.4
Right to an adjustment 10.2
Scope of change 10.3-10.4
Claims--
against CONTRACTOR 6.16
against ENGINEER 6.32
against OWNER 6.32
Change of Contract Price 9.4, 11.2
Change of Contract Times 9.4, 12.1
CONTRACTOR's 4, 7.1, 9.4, 9.5, 9.11, 10.2, 11.2, 11.9, 12.1, 13.9, 14.8, 15.1, 15.5, 17.3

CONTRACTOR's Fee 11.6

Article or Paragraph Number

CONTRACTOR's liability 5.4, 6.12, 6.16, 6.31
Cost of the Work 11.4, 11.5
Decisions on Disputes 9.11, 9.12
Dispute Resolution 16.1
Dispute Resolution Agreement 16.1-16.6
ENGINEER as initial interpretor 9.11
Lump Sum Pricing 11.3.2
Notice of 17.3
OWNER's 9.4, 9.5, 9.11, 10.2, 11.2, 11.9, 12.1, 13.9, 13.13, 13.14, 17.3
OWNER's liability 5.5
OWNER may refuse to make payment 14.7
Professional Fees and Court Costs Included 17.5
request for formal decision on 9.11
Substitute Items 6.7.1.2
Time Extension 12.1
Time requirements 9.11, 12.1
Unit Price Work 11.9.3
Value of 11.3
Waiver of--on Final Payment 14.14, 14.15
Work Change Directive 10.2
written notice required 9.11, 11.2, 12.1
Clarifications and Interpretations 3.6.3, 9.4, 9.11
Clean Site 6.17
Codes of Technical Society, Organization or Association 3.3.3
Commencement of Contract Times 2.3
Communications--
general 6.2, 6.9.2, 8.1
Hazard Communication Programs 6.22
Completion--
Final Application for Payment 14.12
Final Inspection 14.11
Final Payment and Acceptance 14.13-14.14
Partial Utilization 14.10
Substantial Completion 1.38, 14.8-14.9
Waiver of Claims 14.15
Computation of Times 17.2.1-17.2.2
Concerning Subcontractors, Suppliers and Others 6.8-6.11
Conferences--
initially acceptable schedules 2.9
preconstruction 2.8
Conflict, Error, Ambiguity, Discrepancy--
CONTRACTOR to Report 2.5, 3.3.2
Construction, before starting by CONTRACTOR 2.5-2.7
Construction Machinery, Equipment, etc. 6.4
Continuing the Work 6.29, 10.4
Contract Documents--
Amending 3.5
Bonds 5.1

Cash Allowances 11.8

Article or Paragraph Number

Change of Contract Price 11
Change of Contract Times 12
Changes in the Work 10.4-10.5
check and verify 2.5
Clarifications and Interpretations 3.2, 3.6, 9.4, 9.11
definition of 1.10
ENGINEER as initial interpreter of 9.11
ENGINEER as OWNER's representative 9.1
general3
Insurance 5.3
Intent 3.1-3.4
minor variations in the Work 3.6
OWNER's responsibility to furnish data 8.3
OWNER's responsibility to make prompt payment 8.3, 14.4, 14.13
precedence 3.1, 3.3.3
Record Documents 6.19
Reference to Standards and Specifications of Technical Societies 3.3
Related Work 7.2
Reporting and Resolving Discrepancies 2.5, 3.3
Reuse of 3.7
Supplementing 3.6
Termination of ENGINEER's Employment 8.2
Unit Price Work 11.9
variations 3.6, 6.23, 6.27
Visits to Site, ENGINEER's 9.2
Contract Price--
adjustment of 3.5, 4.1, 9.4, 10.3, 11.2-11.3
Change of 11
Decision on Disputes 9.11
definition of 1.11
Contract Times--
adjustment of 3.5, 4.1, 9.4, 10.3, 12
Change of 12.1-12.4
Commencement of 2.3
definition of 1.12
CONTRACTOR--
Acceptance of Insurance 5.14
Communications 6.2, 6.9.2
Continue Work 6.29, 10.4
coordination and scheduling 6.9.2
definition of 1.13
Limited Reliance on Technical Data Authorized 4.2.2
May Stop Work or Terminate 15.5
provide site access to others 7.2, 13.2
Safety and Protection 4.3.1.2, 6.16, 6.18, 6.21-6.23, 7.2, 13.2
Shop Drawing and Sample Review Prior to Submittal 6.25
Stop Work requirements 4.5.2
CONTRACTOR's—

Article or Paragraph Number

Compensation 11.1-11.2
Continuing Obligation 14.15
Defective Work 9.6, 13.10-13.14
Duty to correct *defective* Work 13.11
Duty to Report--
Changes in the Work caused by Emergency 6.23
Defects in Work of Others 7.3
Differing conditions 4.2.3
Discrepancy in Documents 2.5, 3.3.2, 6.14.2
Underground Facilities not indicated 4.3.2
Emergencies 6.23
Equipment and Machinery Rental, Cost of the Work 11.4.5.3
Fee--Cost Plus 11.4.5.6, 11.5.1, 11.6
General Warranty and Guarantee 6.30
Hazard Communication Programs 6.22
Indemnification 6.12, 6.16, 6.31-6.33
Inspection of the Work 7.3, 13.4
Labor, Materials and Equipment 6.3-6.5
Laws and Regulations, Compliance by 6.14.1
Liability Insurance 5.4
Notice of Intent to Appeal 9.10, 10.4
obligation to perform and complete the Work 6.30
Patent Fees and Royalties, paid for by 6.12
Performance and Other Bonds 5.1
Permits, obtained and paid for by 6.13
Progress Schedule 2.6, 2.8, 2.9, 6.6, 6.29, 10.4, 15.2.1
Request for formal decisionon disputes 9.11
Responsibilities--
Changes in the Work 10.1
Concerning Subcontractors, Suppliers and Others 6.8-6.11
Continuing the Work 6.29, 10.4
CONTRACTOR's expense 6.7.1
CONTRACTOR's General Warranty and Guarantee 6.30
CONTRACTOR's review prior to Shop Drawing or Sample submittal 6.25
Coordination of Work 6.9.2
Emergencies 6.23
ENGINEER's evaluation, Substitutes or "Or-Equal" Items 6.7.3
For Acts and Omissions of Others 6.9.1-6.9.2, 9.13
for deductible amounts, insurance 5.9
general 6, 7.2, 7.3, 8.9
Hazardous Communication Programs 6.22
Indemnification 6.31-6.33

Labor, Materials and Equipment 6.3-6.5
Laws and Regulations 6.14
Liability Insurance 5.4

Article or Paragraph Number

Notice of variation from Contract Documents 6.27
Patent Fees and Royalties 6.12
Permits 6.13
Progress Schedule 6.6
Record Documents 6.19
related Work performed prior to ENGINEER's approval of required submittals 6.28
safe structural loading 6.18
Safety and Protection 6.20, 7.2, 13.2
Safety Representative 6.21
Scheduling the Work 6.9.2
Shop Drawings and Samples 6.24
Shop Drawings and Samples Review by ENGINEER 6.26
Site Cleanliness 6.17
Submittal Procedures 6.25
Substitute Construction Methods and Procedures 6.7.2
Substitutes and "Or-Equal" Items 6.7.1
Superintendence 6.2
Supervision 6.1
Survival of Obligations 6.34
Taxes 6.15
Tests and Inspections 13.5
To Report 2.5
Use of Premises 6.16-6.18, 6.30.2.4
Review Prior to Shop Drawing or Sample Submittal 6.25
Right to adjustment for changes in the Work 10.2
right to claim 4, 7.1, 9.4, 9.5, 9.11, 10.2,11.2, 11.9, 12.1, 13.9, 14.8, 15.1, 15.5, 17.3
Safety and Protection 6.20-6.22, 7.2, 13.2
Safety Representative 6.21
Shop Drawings and Samples Submittals 6.24-6.28
Special Consultants 11.4.4
Substitute Construction Methods and Procedures 6.7
Substitutes and "Or-Equal" Items, Expense 6.7.1, 6.7.2
Subcontractors, Suppliers and Others 6.8-6.11
Supervision and Superintendence 6.1, 6.2, 6.21
Taxes, Payment by 6.15
Use of Premises 6.16-6.18
Warranties and guarantees 6.5, 6.30
Warranty of Title 14.3
Written Notice Required--
CONTRACTOR stop Work or terminate 15.5
Reports of Differing Subsurface and Physical Conditions 4.2.3
Substantial Completion 14.8

CONTRACTORS--other 7
Contractual Liability Insurance 5.4.10
Contractual Time Limits 12.2

Article or Paragraph Number

Coordination--
CONTRACTOR's responsibility 6.9.2
Copies of Documents 2.2
Correction Period 13.12
Correction, Removal or Acceptance of *Defective* Work--
in general 10.4.1, 13.10-13.14
Acceptance of *Defective* Work 13.13
Correction or Removal of *Defective* Work 6.30, 13.11
Correction Period 13.12
OWNER May Correct *Defective* Work 13.14
OWNER May Stop Work 13.10
Cost--
of Tests and Inspections 13.4
Records 11.7
Cost of the Work--
Bonds and insurance, additional 11.4.5.9
Cash Discounts 11.4.2
CONTRACTOR's Fee 11.6
Employee Expenses 11.4.5.1
Exclusions to 11.5
General 11.4-11.5
Home office and overhead expenses 11.5
Losses and damages 11.4.5.6
Materials and equipment 11.4.2
Minor expenses 11.4.5.8
Payroll costs on changes 11.4.1
performed by Subcontractors 11.4.3
Records 11.7
Rentals of construction equipment and machinery 11.4.5.3
Royalty payments, permits and license fees 11.4.5.5
Site office and temporary facilities 11.4.5.2
Special Consultants, CONTRACTOR's 11.4.4
Supplemental 11.4.5
Taxes related to the Work 11.4.5.4
Tests and Inspection 13.4
Trade Discounts 11.4.2
Utilities, fuel and sanitary facilities 11.4.5.7
Work after regular hours 11.4.1
Covering Work 13.6-13.7
Cumulative Remedies 17.4-17.5
Cutting, fitting and patching 7.2
Data, to be furnished by OWNER 8.3
Day--definition of 17.2.2
Decisions on Disputes 9.11, 9.12
defective--definition of 1.14
defective Work--
Acceptance of 10.4.1, 13.13

Correction or Removal of 10.4.1, 13.11
Correction Period 13.12
in general 13, 14.7, 14.11

Article or Paragraph Number

Observation by ENGINEER 9.2
OWNER May Stop Work 13.10
Prompt Notice of Defects 13.1
Rejecting 9.6
Uncovering the Work 13.8
Definitions 1
Delays 4.1, 6.29, 12.3-12.4
Delivery of Bonds 2.1
Delivery of certificates of insurance 2.7
Determinations for Unit Prices 9.10
Differing Subsurface or Physical Conditions--
Notice of 4.2.3
ENGINEER's Review 4.2.4
Possible Contract Documents Change 4.2.5
Possible Price and Times Adjustments 4.2.6
Discrepancies-Reporting
and Resolving 2.5, 3.3.2, 6.14.2
Dispute Resolution--
Agreement 16.1-16.6
Arbitration 16.1-16.5
general 16
Mediation 16.6
Dispute Resolution Agreement 16.1-16.6
Disputes, Decisions by ENGINEER 9.11-9.12
Documents--
Copies of 2.2
Record 6.19
Reuse of 3.7
Drawings--definition of 1.15
Easements 4.1
Effective date of Agreement -- definition of 1.16
Emergencies 6.23
ENGINEER--
as initial interpreter on disputes 9.11-9.12
definition of 1.17
Limitations on authority and responsibilities 9.13
Replacement of 8.2
Resident Project Representative 9.3
ENGINEER's Consultant -- definition of 1.18
ENGINEER's--
authority and responsibility, limitations on 9.13
Authorized Variations in the Work 9.5
Change Orders, responsibility for 9.7, 10, 11, 12
Clarifications and Interpretations 3.6.3, 9.4
Decisions on Disputes 9.11-9.12
defective Work, notice of 13.1
Evaluation of Substitute Items 6.7.3
Liability 6.32, 9.12
Notice Work is Acceptable 14.13
Observations 6.30.2, 9.2
OWNER's Representative 9.1
Payments to the CONTRACTOR,
Responsibility for 9.9, 14
Recommendation of Payment 14.4, 14.13

Article or Paragraph Number

Responsibilities--Limitations on 9.11-9.13
Review of Reports on Differing Subsurface
and Physical Conditions 4.2.4
Shop Drawings and Samples, review
responsibility 6.26
Status During Construction--
authorized variations in the Work 9.5
Clarifications and Interpretations 9.4
Decisions on Disputes 9.11-9.12
Determinations on Unit Price 9.10
ENGINEER as Initial Interpreter 9.11-9.12
ENGINEER's Responsibilities 9.1-9.12
Limitations on ENGINEER's Authority
and Responsibilities 9.13
OWNER's Representative 9.1
Project Representative 9.3
Rejecting *Defective* Work 9.6
Shop Drawings, Change Orders
and Payments 9.7-9.9
Visits to Site 9.2
Unit Price determinations 9.10
Visits to Site 9.2
Written consent required 7.2, 9.1
Equipment, Labor, Materials and 6.3-6.5
Equipment rental, Cost of the Work 11.4.5.3
Equivalent Materials and Equipment 6.7
error or omissions 6.33
Evidence of Financial Arrangements 8.11
Explorations of physical conditions 4.2.1
Fee, CONTRACTOR's--Costs Plus 11.6
Field Order--
definition of 1.19
issued by ENGINEER 3.6.1, 9.5
Final Application for Payment 14.12
Final Inspection 14.11
Final Payment--
and Acceptance 14.13-14.14
Prior to, for cash allowances 11.8
General Provisions 17.3-17.4
General Requirements--
definition of 1.20
principal references to 2.6, 6.4, 6.6-6.7, 6.24
Giving Notice 17.1
Guarantee of Work--by CONTRACTOR 6.30, 14.12
Hazard Communication Programs 6.22
Hazardous Waste--
definition of 1.21
general 4.5
OWNER's responsibility for 8.10

Indemnification 6.12, 6.16, 6.31-6.33
Initially Acceptable Schedules 2.9
Inspection--
Certificates of 9.13.4, 13.5, 14.12
Final 14.11
Insurance 5.3
Precedence 3.1, 3.3.3
Reference to 3.3.1
Safety and Protection 6.20, 13.2
Subcontractors, Suppliers and Others 6.8-6.11

Special, required by ENGINEER 9.6
Tests and Approval 8.7, 13.3-13.4
Insurance--
Acceptance of, by OWNER 5.14
Additional, required by changes in the Work 11.4.5.9
Before starting the Work 2.7
Bonds and--in general 5
Cancellation Provisions 5.8
Certificates of 2.7, 5, 5.3, 5.4.11, 5.4.13, 5.6.5, 5.8, 5.14, 9.13.4, 14.12
completed operations 5.4.13
CONTRACTOR's Liability 5.4
CONTRACTOR's objection to coverage 5.14
Contractual Liability 5.4.10
deductible amounts, CONTRACTOR's responsibility 5.9
Final Application for Payment 14.12
Licensed Insurers 5.3
Notice requirements, material changes 5.8, 10.5
Option to Replace 5.14
other special insurances 5.10
OWNER as fiduciary for insureds 5.12-5.13
OWNER's Liability 5.5
OWNER's Responsibility 8.5
Partial Utilization, Property Insurance 5.15
Property 5.6-5.10
Receipt and Application of Insurance Proceeds 5.12-5.13
Special Insurance 5.10
Waiver of Rights 5.11
Intent of Contract Documents 3.1-3.4
Interpretations and Clarifications 3.6.3, 9.4
Investigations of physical conditions 4.2
Labor, Materials and Equipment 6.3-6.5
Lands--
and Easements 8.4
Availability of 4.1, 8.4
Reports and Tests 8.4
Laws and Regulations--Laws or Regulations--
Bonds 5.1-5.2
Changes in the Work 10.4
Contract Documents 3.1
CONTRACTOR's Responsibilities 6.14
Correction Period, *defective* Work 13.12
Cost of the Work, taxes 11.4.5.4
definition of 1.22
general 6.14
Indemnification 6.31-6.33
Tests and Inspections 13.5
Use of Premises 6.16
Visits to Site 9.2
Liability Insurance--
CONTRACTOR's 5.4
OWNER's 5.5
Licensed Sureties and Insurers 5.3
Liens--
Application for Progress Payment 14.2
CONTRACTOR's Warranty of Title 14.3
Final Application for Payment 14.12
definition of 1.23
Waiver of Claims 14.15
Limitations on ENGINEER's authority and responsibilities 9.13
Limited Reliance by CONTRACTOR Authorized 4.2.2
Maintenance and Operating Manuals--
Final Application for Payment 14.12
Manuals (of others)--
Precedence 3.3.3.1
Reference to in Contract Documents 3.3.1
Materials and equipment--
furnished by CONTRACTOR 6.3
not incorporated in Work 14.2
Materials or equipment--equivalent 6.7
Mediation (Optional) 16.7
Milestones--definition of 1.24
Miscellaneous--
Computation of Times 17.2
Cumulative Remedies 17.4
Giving Notice 17.1
Notice of Claim 17.3
Professional Fees and Court Costs Included 17.5
Multi-prime contracts 7
Not Shown or Indicated 4.3.2
Notice of--
Acceptability of Project 14.13
Award, definition of 1.25
Claim 17.3
Defects, 13.1
Differing Subsurface or Physical Conditions 4.2.3
Giving 17.1
Tests and Inspections 13.3
Variation, Shop Drawing and Sample 6.27
Notice to Proceed--
definition of 1.26
giving of 2.3

Notification to Surety 10.5
Observations, by ENGINEER 6.30, 9.2
Occupancy of the Work 5.15, 6.30.2.4, 14.10
Omissions or acts by CONTRACTOR 6.9, 9.13
Open Peril policy form, Insurance 5.6.2
Option to Replace 5.14

Article or Paragraph Number

"Or Equal" Items 6.7
Other work 7
Overtime Work--prohibition of 6.3
OWNER--
Acceptance of *defective* Work 13.13
appoint an ENGINEER 8.2
as fiduciary 5.12-5.13
Availability of Lands, responsibility 4.1
definition of 1.27
data, furnish 8.3
May Correct *Defective* Work 13.14
May refuse to make payment 14.7
May Stop the Work 13.10
May Suspend Work,
Terminate 8.8, 13.10, 15.1-15.4
Payment, make prompt 8.3, 14.4, 14.13
performance of other work 7.1
permits and licenses, requirements 6.13
purchased insurance requirements 5.6-5.10
OWNER's--
Acceptance of the Work 6.30.2.5
Change Orders, obligation to execute 8.6, 10.4
Communications 8.1
Coordination of the Work 7.4
Disputes, request for decision 9.11
Inspections, tests and approvals 8.7, 13.4
Liability Insurance 5.5
Notice of Defects 13.1
Representative--During Construction,
ENGINEER's Status 9.1
Responsibilities--
Asbestos, PCBs, Petroleum, Hazardous
Waste or Radioactive Material 8.10
Change Orders 8.6
Changes in the Work 10.1
communications 8.1
CONTRACTOR's responsibilities 8.9
evidence of financial arrangements 8.11
inspections, tests and approvals 8.7
insurance 8.5
lands and easements 8.4
prompt payment by 8.3
replacement of ENGINEER 8.2
reports and tests 8.4
stop or suspend Work 8.8, 13.10, 15.1
terminate CONTRACTOR's
services 8.8, 15.2
separate representative at site 9.3
testing, independent 13.4
use or occupancy
of the Work 5.15, 6.30.2.4, 14.10
written consent or approval
required 9.1, 6.3, 11.4

Article or Paragraph Number

written notice required ... 7.1, 9.4, 9.11, 11.2, 11.9, 14.7, 15.4
PCBs--
definition of ... 1.29
general ... 4.5
OWNER's responsibility for ... 8.10
Partial Utilization--
definition of ... 1.28
general 6.30.2.4, 14.10
Property Insurance ... 5.15
Patent Fees and Royalties ... 6.12
Payment Bonds ... 5.1-5.2
Payments, Recommendation of ... 14.4-14.7, 14.13
Payments to CONTRACTOR and Completion--
Application for ProgressPayments ... 14.2
CONTRACTOR's Warranty of Title ... 14.3
Final Application for Payment ... 14.12
Final Inspection ... 14.11
Final Payment and Acceptance ... 14.13-14.14
general ... 8.3, 14
Partial Utilization ... 14.10
Retainage ... 14.2
Review of Applications for Progress Payments ... 14.4-14.7
prompt payment ... 8.3
Schedule of Values ... 14.1
Substantial Completion ... 14.8-14.9
Waiver of Claims ... 14.15
when payments due ... 14.4, 14.13
withholding payment ... 14.7
Performance Bonds ... 5.1-5.2
Permits ... 6.13
Petroleum--
definition of ... 1.30
general ... 4.5
OWNER's responsibility for ... 8.10
Physical Conditions--
Drawings of, in or relating to ... 4.2.1.2
ENGINEER's review ... 4.2.4
existing structures ... 4.2.2
general 4.2.1.2
Notice of Differing Subsurface or ... 4.2.3
Possible Contract Documents Change ... 4.2.5
Possible Price and Times Adjustments ... 4.2.6
Reports and Drawings ... 4.2.1
Subsurface and ... 4.2
Subsurface Conditions ... 4.2.1.1
Technical Data, Limited Reliance by CONTRACTOR Authorized ... 4.2.2
Underground Facilities--
general ... 4.3
Not Shown or Indicated ... 4.3.2
Protection of ... 4.3, 6.20

Article or Paragraph Number

Shown or Indicated ... 4.3.1
Technical Data ... 4.2.2
Preconstruction Conference ... 2.8
Preliminary Matters ... 2
Preliminary Schedules ... 2.6
Premises, Use of ... 6.16-6.18
Price, Change of Contract ... 11
Price, Contract--definition of ... 1.11
Progress Payment, Applications for ... 14.2
Progress Payment--retainage ... 14.2
Progress schedule, CONTRACTOR's ... 2.6, 2.8, 2.9, 6.6, 6.29, 10.4, 15.2.1
Project--definition of ... 1.31
Project Representative--
ENGINEER's Status During Construction ... 9.3
Project Representative, Resident--definition of ... 1.33
prompt payment by OWNER ... 8.3
Property Insurance--
Additional ... 5.7
general 5.6-5.10
Partial Utilization ... 5.15, 14.10.2
receipt and application of proceeds ... 5.12-5.13
Protection, Safety and ... 6.20-6.21, 13.2
Punch list ... 14.11
Radioactive Material--
defintion of ... 1.32
general 4.5
OWNER's responsibility for ... 8.10
Recommendation of Payment ... 14.4, 14.5, 14.13
Record Documents ... 6.19, 14.12
Records, procedures for maintaining ... 2.8
Reference Points ... 4.4
Reference to Standards and Specifications of Technical Societies ... 3.3
Regulations, Laws and (or) ... 6.14
Rejecting *Defective* Work ... 9.6
Related Work--
at Site ... 7.1-7.3
Performed prior to Shop Drawings and Samples submittals review ... 6.28
Remedies, cumulative ... 17.4, 17.5
Removal or Correction of *Defective* Work ... 13.11
rental agreements, OWNER approval required ... 11.4.5.3
replacement of ENGINEER, by OWNER ... 8.2
Reporting and Resolving Discrepancies ... 2.5, 3.3.2, 6.14.2
Reports--
and Drawings ... 4.2.1
and Tests, OWNER's responsibility ... 8.4
Resident and Project Representative--
definition of ... 1.33
provision for ... 9.3

Article or Paragraph Number

Resident Superintendent, CONTRACTOR's 6.2
Responsibilities--
CONTRACTOR's-in general 6
ENGINEER's-in general 9
Limitations on 9.13
OWNER's-in general 8
Retainage 14.2
Reuse of Documents 3.7
Review by CONTRACTOR: Shop Drawings and Samples Prior to Submittal 6.25
Review of Applications for Progress Payments 14.4-14.7
Right to an adjustment 10.2
Rights of Way 4.1
Royalties, Patent Fees and 6.12
Safe Structural Loading 6.18
Safety--
and Protection 4.3.2, 6.16, 6.18, 6.20-6.21, 7.2, 13.2
general 6.20-6.23
Representative, CONTRACTOR's 6.21
Samples--
definition of 1.34
general 6.24-6.28
Review by CONTRACTOR 6.25
Review by ENGINEER 6.26, 6.27
related Work 6.28
submittal of 6.24.2
submittal procedures 6.25
Schedule of progress 2.6, 2.8-2.9, 6.6, 6.29, 10.4, 15.2.1
Schedule of Shop Drawing and Sample Submittals 2.6, 2.8-2.9, 6.24-6.28
Schedule of Values 2.6, 2.8-2.9, 14.1
Schedules--
Adherence to 15.2.1
Adjusting 6.6
Change of Contract Times 10.4
Initially Acceptable 2.8, 2.9
Preliminary 2.6
Scope of Changes 10.3-10.4
Subsurface Conditions 4.2.1.1
Shop Drawings--
and Samples, general 6.24-6.28
Change Orders & Applications for Payments, and 9.7-9.9
definition of 1.35
ENGINEER's approval of 3.6.2
ENGINEER's responsibility for review 9.7, 6.24-6.28
related Work 6.28
review procedures 2.8, 6.24-6.28

Article or Paragraph Number

submittal required 6.24.1
Submittal Procedures 6.25
use to approve substitutions 6.7.3
Shown or Indicated 4.3.1
Site Access 7.2, 13.2
Site Cleanliness 6.17
Site, Visits to--
by ENGINEER 9.2, 13.2
by others 13.2
"special causes of loss" policy form, insurance 5.6.2
definition of 1.36
Specifications--
defination of 1.36
of Technical Societies, reference to 3.3.1
precedence 3.3.3
Standards and Specifications of Technical Societies 3.3
Starting Construction, Before 2.5-2.8
Starting the Work 2.4
Stop or Suspend Work--
by CONTRACTOR 15.5
by OWNER 8.8, 13.10, 15.1
Storage of materials and equipment 4.1, 7.2
Structural Loading, Safety 6.18
Subcontractor--
Concerning 6.8-6.11
definition of 1.37
delays 12.3
waiver of rights 6.11
Subcontractors--in general 6.8-6.11
Subcontracts--required provisions 5.11, 6.11, 11.4.3
Submittals--
Applications for Payment 14.2
Maintenance and Operation Manuals 14.12
Procedures 6.25
Progress Schedules 2.6, 2.9
Samples 6.24-6.28
Schedule of Values 2.6, 14.1
Schedule of Shop Drawings and Samples Submissions 2.6, 2.8-2.9
Shop Drawings 6.24-6.28
Substantial Completion--
certification of 6.30.2.3, 14.8-14.9
definition of 1.38
Substitute Construction Methods or Procedures 6.7.2
Substitutes and "Or Equal" Items 6.7
CONTRACTOR's Expense 6.7.1.3
ENGINEER's Evaluation 6.7.3
"Or-Equal" 6.7.1.1
Substitute Construction Methods

Article or Paragraph Number

or Procedures ... 6.7.2
Substitute Items ... 6.7.1.2
Subsurface and Physical Conditions--
Drawings of, in or relating to ... 4.2.1.2
ENGINEER's Review ... 4.2.4
general ... 4.2
Limited Reliance by CONTRACTOR Authorized ... 4.2.2
Notice of Differing Subsurface or Physical Conditions ... 4.2.3
Physical Conditions ... 4.2.1.2
Possible Contract Documents Change ... 4.2.5
Possible Price and Times Adjustments ... 4.2.6
Reports and Drawings ... 4.2.1
Subsurface and ... 4.2
Subsurface Conditions at the Site ... 4.2.1.1
Technical Data ... 4.2.2
Supervision--
CONTRACTOR's responsibility ... 6.1
OWNER shall not supervise ... 8.9
ENGINEER shall not supervise ... 9.2, 9.13.2
Superintendence ... 6.2
Superintendent, CONTRACTOR's resident ... 6.2
Supplemental costs ... 11.4.5
Supplementary Conditions--
definition of ... 1.39
principal references to ... 1.10, 1.18, 2.2, 2.7, 4.2, 4.3, 5.1, 5.3, 5.4, 5.6-5.9, 5.11, 6.8, 6.13, 7.4, 8.11, 9.3, 9.10
Supplementing Contract Documents ... 3.6
Supplier--
definition of ... 1.40
principal references to ... 3.7, 6.5, 6.8-6.11, 6.20, 6.24, 9.13, 14.12
Waiver of Rights ... 6.11
Surety--
consent to final payment ... 14.12, 14.14
ENGINEER has no duty to ... 9.13
Notification of ... 10.1, 10.5, 15.2
qualification of ... 5.1-5.3
Survival of Obligations ... 6.34
Suspend Work, OWNER May ... 13.10, 15.1
Suspension of Work and Termination-- ... 15
CONTRACTOR May Stop Work or Terminate ... 15.5
OWNER May Suspend Work ... 15.1
OWNER May Terminate ... 15.2-15.4
Taxes--Payment by CONTRACTOR ... 6.15
Technical Data--
Limited Reliance by CONTRACTOR ... 4.2.2
Possible Price and Times Adjustments ... 4.2.6
Reports of Differing Subsurface and Physical Conditions ... 4.2.3
Temporary construction facilities ... 4.1

Article or Paragraph Number

Termination--
by CONTRACTOR ... 15.5
by OWNER ... 8.8, 15.1-15.4
of ENGINEER's employment ... 8.2
Suspension of Work-in general ... 15
Terms and Adjectives ... 3.4
Tests and Inspections--
Access to the Work, by others ... 13.2
CONTRACTOR's responsibilities ... 13.5
cost of 13.4
covering Work prior to ... 13.6-13.7
Laws and Regulations (or) ... 13.5
Notice of Defects ... 13.1
OWNER May Stop Work ... 13.10
OWNER's independent testing ... 13.4
special, required by ENGINEER ... 9.6
timely notice required ... 13.4
Uncovering the Work, at ENGINEER's request ... 13.8-13.9
Times--
Adjusting ... 6.6
Change of Contract ... 12
Computation of ... 17.2
Contract Times--definition of ... 1.12
day ... 17.2.2
Milestones ... 12
Requirements--
appeals ... 9.10, 16
clarifications, claims and disputes ... 9.11, 11.2, 12
Commencement of Contract Times ... 2.3
Preconstruction Conference ... 2.8
schedules ... 2.6, 2.9, 6.6
Starting the Work ... 2.4
Title, Warranty of ... 14.3
Uncovering Work ... 13.8-13.9
Underground Facilities, Physical Conditions--
definition of ... 1.41
Not Shown or Indicated ... 4.3.2
protection of ... 4.3, 6.20
Shown or Indicated ... 4.3.1
Unit Price Work--
claims ... 11.9.3
definition of ... 1.42
general 11.9, 14.1, 14.5
Unit Prices--
general 11.3.1
Determination for ... 9.10
Use of Premises ... 6.16, 6.18, 6.30.2.4
Utility owners ... 6.13, 6.20, 7.1-7.3, 13.2
Utilization, Partial ... 1.28, 5.15, 6.30.2.4, 14.10
Value of the Work ... 11.3
Values, Schedule of ... 2.6, 2.8-2.9, 14.1

Variations in Work--Minor
Authorized 6.25, 6.27, 9.5

Article or Paragraph Number

Visits to Site--by ENGINEER 9.2
Waiver of Claims--on Final Payment 14.15
Waiver of Rights by insured parties 5.11, 6.11
Warranty and Guarantee, General--by
CONTRACTOR 6.30
Warranty of Title, CONTRACTOR's 14.3
Work--
Access to 13.2
by others 7
Changes in the 10
Continuing the 6.29
CONTRACTOR May Stop Work
or Terminate 15.5
Coordination of 7.4
Cost of the 11.4-11.5
definition of 1.43
neglected by CONTRACTOR 13.14
other Work 7
OWNER May Stop Work 13.10
OWNER May Suspend Work 13.10, 15.1
Related, Work at Site 7.1-7.3
Starting the 2.4
Stopping by CONTRACTOR 15.5
Stopping by OWNER 15.1-15.4
Variation and deviation authorized, minor 3.6
Work Change Directive--
claims pursuant to 10.2
definition of 1.44
principal references to 3.5.3, 10.1-10.2
Written Amendment--
definition of 1.45
principal references to 1.10, 3.5, 5.10,15.12,
6.6.2, 6.8.2, 6.19, 10.1, 10.4,
11.2, 12.1, 13.12.2, 14.7.2
Written Clarifications and
Interpretations 3.6.3, 9.4, 9.11
Written Notice Required--
by CONTRACTOR 7.1, 9.10-9.11,
10.4, 11.2, 12.1
by OWNER 9.10-9.11, 10.4, 11.2, 13.14

(This page left blank intentionally)

GENERAL CONDITIONS

ARTICLE 1--DEFINITIONS

Wherever used in these General Conditions or in the other Contract Documents the following terms have the meanings indicated which are applicable to both the singular and plural thereof:

1.1. *Addenda*--Written or graphic instruments issued prior to the opening of Bids which clarify, correct or change the Bidding Requirements or the Contract Documents.

1.2. *Agreement*--The written contract between OWNER and CONTRACTOR covering the Work to be performed; other Contract Documents are attached to the Agreement and made a part thereof as provided therein.

1.3. *Application for Payment*--The form accepted by ENGINEER which is to be used by CONTRACTOR in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the Contract Documents.

1.4. *Asbestos*--Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by the United States Occupational Safety and Health Administration.

1.5. *Bid*--The offer or proposal of the bidder submitted on the prescribed form setting forth the prices for the Work to be performed.

1.6. *Bidding Documents*--The advertisement or invitation to Bid, instructions to bidders, the Bid form, and the proposed Contract Documents (including all Addenda issued prior to receipt of Bids).

1.7. *Bidding Requirements*--The advertisement or invitation to Bid, instructions to bidders, and the Bid form.

1.8. *Bonds*--Performance and Payment bonds and other instruments of security.

1.9. *Change Order*--A document recommended by ENGINEER, which is signed by CONTRACTOR and OWNER and authorizes an addition, deletion or revision in the Work, or an adjustment in the Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

1.10. *Contract Documents*--The Agreement, Addenda (which pertain to the Contract Documents), CONTRACTOR's Bid (including documentation accompanying the Bid and any post Bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the Agreement, the Notice to Proceed, the Bonds, these General Conditions, the Supplementary Conditions, the Specifications and the Drawings as the same are more specifically identified in the Agreement, together with all Written Amendments, Change Orders, Work Change Directives, Field Orders and ENGINEER's written interpretations and clarifications issued pursuant to paragraphs 3.5, 3.6.1 and 3.6.3 on or after the Effective Date of the Agreement. Shop Drawing submittals approved pursuant to paragraphs 6.26 and 6.27 and the reports and drawings referred to in paragraphs 4.2.1 and 4.2.2 are not Contract Documents.

1.11. *Contract Price*--The moneys payable by OWNER to CONTRACTOR for completion of the Work in accordance with the Contract Documents as stated in the Agreement (subject to the provisions of paragraph 11.9.1 in the case of Unit Price Work).

1.12. *Contract Times*--The numbers of days or the dates stated in the Agreement: (i) to achieve Substantial Completion, and (ii) to complete the Work so that it is ready for final payment as evidenced by ENGINEER's written recommendation of final payment in accordance with paragraph 14.13.

1.13. *CONTRACTOR*--The person, firm or corporation with whom OWNER has entered into the Agreement.

1.14. *defective*--An adjective which when modifying the word Work refers to Work that is unsatisfactory, faulty or deficient in that it does not conform to the Contract Documents, or does not meet the requirements of any inspection, reference standard, test or approval referred to in the Contract Documents, or has been damaged prior to ENGINEER's recommendation of final payment (unless responsibility for the protection thereof has been assumed by OWNER at Substantial Completion in accordance with paragraph 14.8 or 14.10).

1.15. *Drawings*--The drawings which show the scope, extent and character of the Work to be furnished and performed by CONTRACTOR and which have been prepared or approved by ENGINEER and are referred to in the Contract Documents. Shop drawings are not Drawings as so defined.

1.16. *Effective Date of the Agreement*--The date indicated in the Agreement on which it becomes effective, but if no such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deliver.

1.17. *ENGINEER*--The person, firm or corporation named as such in the Agreement.

1.18. *ENGINEER's Consultant*--A person, firm or corporation having a contract with ENGINEER to furnish services as ENGINEER's independent professional associate or consultant with respect to the Project and who is identified as such in the Supplementary Conditions.

1.19. *Field Order*--A written order issued by ENGINEER which orders minor changes in the Work in accordance with paragraph 9.5 but which does not involve a change in the Contract Price or the Contract Times.

1.20. *General Requirements*--Sections of Division 1 of the Specifications.

1.21. *Hazardous Waste*--The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

1.22.a. *Laws and Regulations; Laws or Regulations*--Any and all applicable laws, rules, regulations, ordinances, codes and orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction.

1.22.b. *Legal Holidays*--shall be those holidays observed by the City of Fort Collins.

1.23. *Liens*--Liens, charges, security interests or encumbrances upon real property or personal property.

1.24. *Milestone*--A principal event specified in the Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all the Work.

1.25. *Notice of Award*--A written notice by OWNER to the apparent successful bidder stating that upon compliance by the apparent successful bidder with the conditions precedent enumerated therein, within the time specified, OWNER will sign and deliver the Agreement.

1.26. *Notice to Proceed*--A written notice given by OWNER to CONTRACTOR (with a copy to ENGINEER) fixing the date on which the Contract Times will commence to run and on which CONTRACTOR shall start to perform CONTRACTOR'S obligations under the Contract Documents.

1.27. *OWNER*--The public body or authority, corporation, association, firm or person with whom CONTRACTOR has entered into the Agreement and for whom the Work is to be provided.

1.28. *Partial Utilization*--Use by OWNER of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all the Work.

1.29. *PCBs*--Polychlorinated biphenyls.

1.30. *Petroleum*--Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene and oil mixed with other non-Hazardous Wastes and crude oils.

1.31. *Project*--The total construction of which the Work to be provided under the Contract Documents may be the whole, or a part as indicated elsewhere in the Contract Documents.

1.32.a. *Radioactive Material*--Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

1.32.b. *Regular Working Hours*--Regular working hours are defined as 7:00am to 6:00pm unless otherwise specified in the General Requirements.

1.33. *Resident Project Representative*--The authorized representative of ENGINEER who may be assigned to the site or any part thereof.

1.34. *Samples*--Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.

1.35. *Shop Drawings*--All drawings, diagrams, illustrations, schedules and other data or information which are specifically prepared or assembled by or for CONTRACTOR and submitted by CONTRACTOR to illustrate some portion of the Work.

1.36. *Specifications*--Those portions of the Contract Documents consisting of written technical descriptions of materials, equipment, construction systems, standards and workmanship as applied to the Work and certain administrative details applicable thereto.

1.37. *Subcontractor*--An individual, firm or corporation having a direct contract with CONTRACTOR or with any other Subcontractor for the performance of a part of the Work at the site.

1.38. *Substantial Completion*--The Work (or a specified part thereof) has progressed to the point where, in the opinion of ENGINEER as evidenced by ENGINEER's definitive certificate of Substantial Completion, it is sufficiently complete, in accordance with the Contract Documents, so that the Work (or specified part) can be utilized for the purposes for which it is intended; or if no such certificate is issued, when the Work is complete and ready for final payment as evidenced by ENGINEER's written recommendation of final payment in accordance with paragraph 14.13. The terms "substantially complete" and "substantially completed" as applied to all or part of the Work refer to Substantial Completion thereof.

1.39. *Supplementary Conditions*--The part of the Contract Documents which amends or supplements these General Conditions.

1.40. *Supplier*--A manufacturer, fabricator, supplier, distributor, materialman or vendor having a direct contract with CONTRACTOR or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by CONTRACTOR or any Subcontractor.

1.41. *Underground Facilities*--All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or attachments, and any encasements containing such facilities which have been installed underground to furnish any of the following services or

materials: electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, sewage and drainage removal, traffic or other control systems or water.

1.42. *Unit Price Work*--Work to be paid for on the basis of unit prices.

1.43. *Work*--The entire completed construction or the various separately identifiable parts thereof required to be furnished under the Contract Documents. Work includes and is the result of performing or furnishing labor and furnishing and incorporating materials and equipment into the construction, and performing or furnishing services and furnishing documents, all as required by the Contract Documents.

1.44. *Work Change Directive*--A written directive to CONTRACTOR, issued on or after the Effective Date of the Agreement and signed by OWNER and recommended by ENGINEER, ordering an addition, deletion or revision in the Work, or responding to differing or unforeseen physical conditions under which the Work is to be performed as provided in paragraph 4.2 or 4.3 or to emergencies under paragraph 6.23. A Work Change Directive will not change the Contract Price or the Contract Times, but is evidence that the parties expect that the change directed or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times as provided in paragraph 10.2.

1.45. *Written Amendment*--A written amendment of the Contract Documents, signed by OWNER and CONTRACTOR on or after the Effective Date of the Agreement and normally dealing with the nonengineering or nontechnical rather than strictly construction-related aspects of the Contract Documents.

ARTICLE 2--PRELIMINARY MATTERS

Delivery of Bonds:

2.1. When CONTRACTOR delivers the executed Agreements to OWNER, CONTRACTOR shall also deliver to OWNER such Bonds as CONTRACTOR may be required to furnish in accordance with paragraph 5.1.

Copies of Documents:

2.2. OWNER shall furnish to CONTRACTOR up to ten copies (unless otherwise specified in the Supplementary Conditions) of the Contract Documents as are reasonably necessary for the execution of the Work. Additional copies will be furnished, upon request, at the cost of reproduction.

Commencement of Contract Times; Notice to Proceed:

2.3. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement, or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within thirty days after the Effective Date of the Agreement. ~~In no event will the Contract Times commence to run later than the sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever date is earlier.~~

Starting the Work:

2.4. CONTRACTOR shall start to perform the Work on the date when the Contract Times commence to run, but no Work shall be done at the site prior to the date on which the Contract Times commence to run.

Before Starting Construction:

2.5. Before undertaking each part of the Work, CONTRACTOR shall carefully study and compare the Contract Documents and check and verify pertinent figures shown thereon and all applicable field measurements. CONTRACTOR shall promptly report in writing to ENGINEER any conflict, error, ambiguity or discrepancy which CONTRACTOR may discover and shall obtain a written interpretation or clarification from ENGINEER before proceeding with any Work affected thereby; however, CONTRACTOR shall not be liable to OWNER or ENGINEER for failure to report any conflict, error, ambiguity or discrepancy in the Contract Documents, unless CONTRACTOR knew or reasonably should have known thereof.

2.6. Within ten days after the Effective Date of the Agreement (unless otherwise specified in the General Requirements), CONTRACTOR shall submit to ENGINEER for review:

2.6.1. a preliminary progress schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract Documents;

2.6.2. a preliminary schedule of Shop Drawing and Sample submittals which will list each required submittal and the times for submitting, reviewing and processing such submittal;

2.6.2.1. In no case will a schedule be acceptable which allows less than 21 calendar days for each review by Engineer.

2.6.3. A preliminary schedule of values for all of the Work which will include quantities and prices of items aggregating the Contract Price and will subdivide the Work into component parts in sufficient detail to serve as the basis for progress payments during construction. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

2.7. Before any Work at the site is started, CONTRACTOR ~~and OWNER~~ shall ~~each~~ deliver to ~~the other~~ OWNER, with copies to ~~each additional insured identified in the Supplementary Conditions~~ ENGINEER,

certificates of insurance (and other evidence of insurance ~~which either of them or any additional insured may reasonably request~~ requested by OWNER) which CONTRACTOR ~~and OWNER respectively are~~ is required to purchase and maintain in accordance with paragraphs ~~5.4, 5.6 and 5.7~~.

Preconstruction Conference:

2.8. Within twenty days after the Contract Times start to run, but before any Work at the site is started, a conference attended by CONTRACTOR, ENGINEER and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in paragraph 2.6, procedures for handling Shop Drawings and other submittals processing Applications for Payment and maintaining required records.

Initially Acceptable Schedules:

2.9. Unless otherwise provided in the Contract Documents, ~~at least ten days before submission of the first Application for Payment~~ before any work at the site begins, a conference attended by CONTRACTOR, ENGINEER and others as ~~appropriate~~ designated by OWNER, will be held to review for acceptability to ENGINEER as provided below the schedules submitted in accordance with paragraph 2.6. and Division 1 - General Requirements. CONTRACTOR shall have an additional ten days to make corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to CONTRACTOR until the schedules are submitted to and acceptable to ENGINEER as provided below. The progress schedule will be acceptable to ENGINEER as providing an orderly progression of the Work to completion within any specified Milestones and the Contract Times, but such acceptance will neither impose on ENGINEER responsibility for the sequencing, scheduling or progress of the Work nor interfere with or relieve CONTRACTOR from CONTRACTOR's full responsibility therefor. CONTRACTOR's schedule of Shop Drawing and Sample submissions will be acceptable to ENGINEER as providing a workable arrangement for reviewing and processing the required submittals CONTRACTOR's schedule of values will be acceptable to ENGINEER as to form and substance.

ARTICLE 3--CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

Intent:

3.1. The Contract Documents comprise the entire agreement between OWNER and CONTRACTOR concerning the Work. The Contract Documents are complementary; what is called for by one is as binding as if called for by all. The Contract Documents will be construed in accordance with the law of the place of the Project.

3.2. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents. Any Work, materials or equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the intended result will be furnished and performed whether or not specifically called for. When words or phrases which have a well-known technical or construction industry or trade meaning are used to describe Work, materials or equipment, such words or phrases shall be interpreted in accordance with that meaning. Clarifications and interpretations of the Contract Documents shall be issued by ENGINEER as provided in paragraph 9.4.

3.3. Reference to Standards and Specifications of Technical Societies; Reporting and Resolving Discrepancies:

3.3.1. Reference to standards, specifications, manuals or codes of any technical society, organization or association, or to the Laws or Regulations of any governmental authority, whether such reference be specific or by implication, shall mean the latest standard, specification, manual, code or Laws or Regulations in effect at the time of opening of Bids (or, on the Effective Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.

3.3.2. If, during the performance of the Work, CONTRACTOR discovers any conflict, error, ambiguity or discrepancy within the Contract Documents or between the Contract Documents and any provision of any such Law or Regulation applicable to the performance of the Work or of any such standard, specification, manual or code or of any instruction of any Supplier referred to in paragraph 6.5, CONTRACTOR shall report it to ENGINEER in writing at once, and, CONTRACTOR shall not proceed with the Work affected thereby (except in an emergency as authorized by paragraph 6.23) until an amendment or supplement to the Contract Documents has been issued by one of the methods indicated in paragraph 3.5 or 3.6; provided, however, that CONTRACTOR shall not be liable to OWNER or ENGINEER for failure to report any such conflict, error, ambiguity or discrepancy unless CONTRACTOR knew or reasonably should have known thereof.

3.3.3. Except as otherwise specifically stated in the Contract Documents or as may be provided by amendment or supplement thereto issued by one of the methods indicated in paragraph 3.5 or 3.6, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of the Contract Documents and:

3.3.3.1. the provisions of any such standard, specification, manual, code or instruction (whether or not specifically incorporated by reference in the Contract Documents); or

3.3.3.2. the provisions of any such Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

3.3.4. In the event of conflicting or ambiguous provisions within the Contract Documents, specifications will take precedence over the drawings and addenda will take precedence over both. Notwithstanding the foregoing, the more specific provision will take precedence over the less specific; the more stringent will take precedence over the less stringent; the more expensive item will take precedence over the less expensive. On all drawings, figures take precedence over scaled dimensions. Scaling of dimensions, if done, is done at the CONTRACTOR'S own risk.

No provision of any such standard, specification, manual, code or instruction shall be effective to change the duties and responsibilities of OWNER, CONTRACTOR or ENGINEER, or any of their subcontractors, consultants, agents or employees from those set forth in the Contract Documents, nor shall it be effective to assign to OWNER, ENGINEER or any of ENGINEER's Consultants, agents or employees any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of paragraph 9.13 or any other provision of the Contract Documents.

3.4. Whenever in the Contract Documents the terms "as ordered", "as directed", "as required", "as allowed", "as approved" or terms of like effect or import are used, or the adjectives "reasonable", "suitable", "acceptable", "proper" or "satisfactory" or adjectives of like effect or import are used to describe a requirement, direction, review or judgment of ENGINEER as to the Work, it is intended that such requirement, direction, review or judgment will be solely to evaluate, in general, the completed Work for compliance with the requirements of and information in the Contract Documents and conformance with the design concept of the completed Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective shall not be effective to assign to ENGINEER any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility contrary to the provisions of paragraph 9.13 or any other provision of the Contract Documents.

Amending and Supplementing Contract Documents:

3.5. The Contract Documents may be amended to provide for additions, deletions and revisions in the Work or to modify the terms and conditions thereof in one or more of the following ways:

3.5.1. a formal Written Amendment,

3.5.2. a Change Order (pursuant to paragraph 10.4), or

3.5.3. a Work Change Directive (pursuant to paragraph 10.1).

3.6. In addition, the requirements of the Contract Documents may be supplemented, and minor variations and deviations in the Work may be authorized, in one or more of the following ways:

3.6.1. A Field Order (pursuant to paragraph 9.5),

3.6.2. ENGINEER's approval of a Shop Drawing or Sample (pursuant to paragraphs 6.26 and 6.27), or

3.6.3. ENGINEER's written interpretation or clarification (pursuant to paragraph 9.4).

Reuse of Documents:

3.7. CONTRACTOR, and any Subcontractor or Supplier or other person or organization performing or furnishing any of the Work under a direct or indirect contract with OWNER (i) shall not have or acquire any title to or ownership rights in any of the Drawings, Specifications or other documents (or copies of any thereof) prepared by or bearing the seal of ENGINEER or ENGINEER's Consultant, and (ii) shall not reuse any of such Drawings, Specifications, other documents or copies on extensions of the Project or any other project without written consent of OWNER and ENGINEER and specific written verification or adaptation by ENGINEER.

ARTICLE 4--AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; REFERENCE POINTS

Availability of Lands:

4.1. OWNER shall furnish, as indicated in the Contract Documents, the lands upon which the Work is to be performed, rights-of-way and easements for access thereto, and such other lands which are designated for the use of CONTRACTOR. ~~Upon reasonable written request, OWNER shall furnish CONTRACTOR with a correct statement of record legal title and legal description of the lands upon which the Work is to be performed and OWNER's interest therein as necessary for giving notice of or filing a mechanic's lien against such lands in accordance with applicable Laws and Regulations.~~ OWNER shall identify any encumbrances or restrictions not of general application but specifically related to use of lands so furnished with which CONTRACTOR will have to comply in performing the Work. Easements for permanent structures or permanent changes in existing facilities will be obtained and paid for by OWNER, unless otherwise provided in the Contract Documents. If CONTRACTOR and OWNER are unable to agree on entitlement to or the amount or extent of any adjustments in the Contract Price or the Contract Times as a result of any delay in OWNER's furnishing these lands, rights-of-way or easements, CONTRACTOR may make a claim therefor as provided in Articles 11 and 12.

CONTRACTOR shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

4.2. Subsurface and Physical Conditions:

4.2.1. *Reports and Drawings:* Reference is made to the Supplementary Conditions for identification of:

4.2.1.1. *Subsurface Conditions:* Those reports of explorations and tests of subsurface conditions at or contiguous to the site that have been utilized by ENGINEER in preparing the Contract Documents; and

4.2.1.2. *Physical Conditions:* Those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the site (except Underground Facilities) that have been utilized by ENGINEER in preparing the Contract Documents.

4.2.2. *Limited Reliance by CONTRACTOR Authorized; Technical Data:* CONTRACTOR may rely upon the general accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in the Supplementary Conditions. Except for such reliance on such "technical data", CONTRACTOR may not rely upon or make any claim against OWNER, ENGINEER or any of ENGINEER's Consultants with respect to:

4.2.2.1. the completeness of such reports and drawings for CONTRACTOR's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by CONTRACTOR and safety precautions and programs incident thereto, or

4.2.2.2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings, or

4.2.2.3. any CONTRACTOR interpretation of or conclusion drawn from any "technical data" or any such data, interpretations, opinions or information.

4.2.3. *Notice of Differing Subsurface or Physical Conditions:* If CONTRACTOR believes that any subsurface or physical condition at or contiguous to the site that is uncovered or revealed either:

4.2.3.1. is of such a nature as to establish that any "technical data" on which CONTRACTOR is entitled to rely as provided in paragraphs 4.2.1 and 4.2.2 is materially inaccurate, or

4.2.3.2. is of such a nature as to require a change in the Contract Documents, or

4.2.3.3. differs materially from that shown or indicated in the Contract Documents, or

4.2.3.4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents; then

CONTRACTOR shall, ~~promptly~~ immediately after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as permitted by paragraph 6.23), notify OWNER and ENGINEER in writing about such condition. CONTRACTOR shall not further disturb such conditions or perform any Work in connection therewith (except as aforesaid) until receipt of written order to do so.

4.2.4. *ENGINEER's Review:* ENGINEER will promptly review the pertinent conditions, determine the necessity of OWNER's obtaining additional exploration or tests with respect thereto and advise OWNER in writing (with a copy to CONTRACTOR) of ENGINEER's findings and conclusions.

4.2.5. *Possible Contract Documents Change:* If ENGINEER concludes that a change in the Contract Documents is required as a result of a condition that meets one or more of the categories in paragraph 4.2.3, a Work Change Directive or a Change Order will be issued as provided in Article 10 to reflect and document the consequences of such change.

4.2.6. *Possible Price and Times Adjustments:* An equitable adjustment in the Contract Price or in the Contract Times, or both, will be allowed to the extent that the existence of such uncovered or revealed condition causes an increase or decrease in CONTRACTOR's cost of, or time required for performance of, the Work; subject, however, to the following:

4.2.6.1. such condition must meet any one or more of the categories described in paragraphs 4.2.3.1 through 4.2.3.4, inclusive;

4.2.6.2. a change in the Contract Documents pursuant to paragraph 4.2.5 will not be an automatic authorization of nor a condition precedent to entitlement to any such adjustment;

4.2.6.3. with respect to Work that is paid for on a Unit Price Basis, any adjustment in Contract Price will be subject to the provisions of paragraphs 9.10 and 11.9; and

4.2.6.4. CONTRACTOR shall not be entitled to any adjustment in the Contract Price or Times if;

4.2.6.4.1. CONTRACTOR knew of the existence of such conditions at the time CONTRACTOR made a final commitment to OWNER in respect of Contract Price and Contract Times by the

submission of a bid or becoming bound under a negotiated contract; or

4.2.6.4.2. the existence of such condition could reasonably have been discovered or revealed as a result of any examination, investigation, exploration, test or study of the site and contiguous areas required by the Bidding Requirements or Contract Documents to be conducted by or for CONTRACTOR prior to CONTRACTOR's making such final commitment; or

4.2.6.4.3. CONTRACTOR failed to give the written notice within the time and as required by paragraph 4.2.3.

If OWNER and CONTRACTOR are unable to agree on entitlement to or as to the amount or length of any such equitable adjustment in the Contract Price or Contract Times, a claim may be made therefor as provided in Articles 11 and 12. However, OWNER, ENGINEER and ENGINEER's Consultants shall not be liable to CONTRACTOR for any claims, costs, losses or damages sustained by CONTRACTOR on or in connection with any other project or anticipated project.

4.3. ***Physical Conditions--Underground Facilities:***

4.3.1. *Shown or Indicated:* The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous to the site is based on information and data furnished to OWNER or ENGINEER by the owners of such Underground Facilities or by others. Unless it is otherwise expressly provided in the Supplementary Conditions:

4.3.1.1. OWNER and ENGINEER shall not be responsible for the accuracy or completeness of any such information or data; and

4.3.1.2. The cost of all of the following will be included in the Contract Price and CONTRACTOR shall have full responsibility for: (i) reviewing and checking all such information and data, (ii) locating all Underground Facilities shown or indicated in the Contract Documents,(iii) coordination of the Work with the owners of such Underground Facilities during construction, and (iv) the safety and protection of all such Underground Facilities as provided in paragraph 6.20 and repairing any damage thereto resulting from the Work.

4.3.2. *Not Shown or Indicated:* If an Underground Facility is uncovered or revealed at or contiguous to the site which was not shown or indicated in the Contract Documents, CONTRACTOR shall, ~~promptly~~ immediately after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by paragraph 6.23), identify the owner of such Underground Facility and give written notice to that owner and to OWNER and ENGINEER. ENGINEER will promptly review the Underground Facility and determine the extent, if any, to which a change is required in the Contract Documents to reflect and document the consequences of the existence of the Underground Facility. If ENGINEER concludes that a change in the Contract Documents is required, a Work Change Directive or a Change Order will be issued as provided in Article 10 to reflect and document such consequences. During such time, CONTRACTOR shall be responsible for the safety and protection of such Underground Facility as provided in paragraph 6.20. CONTRACTOR ~~shall~~ may be allowed an increase in the Contract Price or an extension of the Contract Times, or both, to the extent that they are attributable to the existence of any Underground Facility that was not shown or indicated in the Contract Documents and that CONTRACTOR did not know of and could not reasonably have been expected to be aware of or to have anticipated. If OWNER and CONTRACTOR are unable to agree on entitlement to or the amount or length of any such adjustment in Contract Price or Contract Times, CONTRACTOR may make a claim therefor as provided in Articles 11 and 12. However, OWNER, ENGINEER and ENGINEER's Consultants shall not be liable to CONTRACTOR for any claims, costs, losses or damages incurred or sustained by CONTRACTOR on or in connection with any other project or anticipated project.

Reference Points:

4.4. OWNER shall provide engineering surveys to establish reference points for construction which in ENGINEER's judgment are necessary to enable CONTRACTOR to proceed with the Work. CONTRACTOR shall be responsible for laying out the Work, shall protect and preserve the established reference points and shall make no changes or relocations without the prior written approval of OWNER. CONTRACTOR shall report to ENGINEER whenever any reference point is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points by professionally qualified personnel.

4.5. ***Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material:***

4.5.1. OWNER shall be responsible for any Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material uncovered or revealed at the site which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work and which may present a substantial danger to persons or property exposed thereto in connection with the Work at the site. OWNER shall not be responsible for any such materials brought to the site by CONTRACTOR, Subcontractors, Suppliers or anyone else for whom CONTRACTOR is responsible.

~~4.5.2. CONTRACTOR shall immediately: (i) stop all Work in connection with such hazardous condition and in any area affected thereby (except in an emergency as required by paragraph 6.23), and (ii) notify OWNER and ENGINEER (and thereafter confirm such notice in writing). OWNER shall promptly consult with ENGINEER concerning the necessity for OWNER to retain a qualified expert to evaluate such hazardous condition or take corrective action, if any. CONTRACTOR shall not be required to resume Work in connection with such hazardous condition or in any such affected area until after OWNER has obtained any required permits related thereto and delivered to CONTRACTOR special written notice: (i) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work, or (ii) specifying any special conditions under which such Work may be resumed safely. If OWNER and CONTRACTOR cannot agree as to entitlement to or the amount or extent of an adjustment, if any, in Contract Price or Contract Times as a result of such Work stoppage or such special conditions under which Work is agreed by CONTRACTOR to be resumed, either party may make a claim therefor as provided in Articles 11 and 12.~~

~~4.5.3. If after receipt of such special written notice CONTRACTOR does not agree to resume such work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then OWNER may order such portion of the Work that is in connection with such hazardous condition or in such affected area to be deleted from the Work. If OWNER and CONTRACTOR cannot agree as to entitlement to or the amount or extent of an adjustment, if any, in Contract Price or Contract Times as a result of deleting such portion of the Work, then either party may make a claim therefor as provided in Articles 11 and 12. OWNER may have such deleted portion of the Work performed by OWNER's own forces or others in accordance with Article 7.~~

~~4.5.4. To the fullest extent permitted by Laws and Regulations, OWNER shall indemnify and hold harmless CONTRACTOR, Subcontractors, ENGINEER, ENGINEER's Consultants and the officers, directors, employees, agents, other consultants and subcontractors of each and any of them from and against all claims, costs, losses and damages arising out of or resulting from such hazardous condition, provided that: (i) any such claim, cost, loss or damage is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom, and (ii) nothing in this subparagraph 4.5.4 shall obligate OWNER to indemnify any person or entity from and against the consequences of that person's or entity's own negligence.~~

~~4.5.5. The provisions of paragraphs 4.2 and 4.3 are not intended to apply to Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material uncovered or revealed at the site.~~

ARTICLE 5--BONDS AND INSURANCE

Performance, Payment and Other Bonds:

5.1. CONTRACTOR shall furnish Performance and Payment Bonds, each in an amount at least equal to the Contract Price as security for the faithful performance and payment of all CONTRACTOR's obligations under the Contract Documents. These Bonds shall remain in effect at least until one year after the date when final payment becomes due, except as provided otherwise by Laws or Regulations or by the Contract Documents. CONTRACTOR shall also furnish such other Bonds as are required by the Supplementary Conditions. All Bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations and shall be executed by such sureties as are named in the current list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent must be accompanied by a certified copy of such agent's authority to act.

5.2. If the surety on any Bond furnished by CONTRACTOR is declared a bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of paragraph 5.1, CONTRACTOR shall within ten days thereafter substitute another Bond and surety, both of which must be acceptable to OWNER.

5.3. ***Licensed Sureties and Insurers; Certificates of Insurance:***

5.3.1. All Bonds and insurance required by the Contract Documents to be purchased and maintained by OWNER or CONTRACTOR shall be obtained from surety or insurance companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue Bonds or insurance policies for the limits and coverages so required. Such surety and insurance companies shall also meet such additional requirements and qualifications as may be provided in the Supplementary Conditions.

5.3.2. CONTRACTOR shall deliver to OWNER, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by OWNER or any other additional insured) which CONTRACTOR is required to purchase and maintain in accordance with paragraph 5.4. ~~OWNER shall deliver to CONTRACTOR, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by CONTRACTOR or any other additional insured) which OWNER is required to purchase and maintain in accordance with paragraphs 5.6 and 5.7 hereof.~~

CONTRACTOR's Liability Insurance:

5.4. CONTRACTOR shall purchase and maintain such liability and other insurance as is appropriate for the Work being performed and furnished and as will provide protection from claims set forth below which may arise out of or result from CONTRACTOR's performance and furnishing of the Work and CONTRACTOR's other obligations under the Contract Documents, whether it is to be performed or furnished by CONTRACTOR, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform or furnish any of the Work, or by anyone for whose acts any of them may be liable:

5.4.1. claims under workers' compensation, disability benefits and other similar employee benefit acts;

5.4.2. claims for damages because of bodily injury, occupational sickness or disease, or death of CONTRACTOR's employees;

5.4.3. claims for damages because of bodily injury, sickness or disease, or death of any person other than CONTRACTOR's employees;

~~5.4.4. claims for damages insured by customary personal injury liability coverage which are sustained: (i) by any person as a result of an offense directly or indirectly related to the employment of such person by CONTRACTOR, or (ii) by any other person for any other reason;~~

5.4.5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom; and

5.4.6. claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.

The policies of insurance so required by this paragraph 5.4 to be purchased and maintained shall:

5.4.7. with respect to insurance required by paragraphs 5.4.3 through 5.4.6 inclusive and 5.4.9, include as additional insureds (subject to any customary exclusion in respect of professional liability), OWNER, ENGINEER, ENGINEER's Consultants and any other persons or entities identified in the Supplementary Conditions, all of whom shall be listed as additional insureds, and include coverage for the respective officers and employees of all such additional insureds;

5.4.8. include the specific coverages and be written for not less than the limits of liability provided in the Supplementary Conditions or required by Laws or Regulations, whichever is greater;

5.4.9. include completed operations insurance;

5.4.10. include contractual liability insurance covering CONTRACTOR's indemnity obligations under paragraphs 6.12, 6.16 and 6.31 through 6.33;

5.4.11. contain a provision or endorsement that the coverage afforded will not be cancelled, materially changed or renewal refused until at least thirty days' prior written notice has been given to OWNER and CONTRACTOR and to each other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been issued (and the certificates of insurance furnished by the CONTRACTOR pursuant to paragraph 5.3.2 will so provide);

5.4.12. remain in effect at least until final payment and at all times thereafter when CONTRACTOR may be correcting, removing or replacing *defective* Work in accordance with paragraph 13.12; and

5.4.13. with respect to completed operations insurance, and any insurance coverage written on a claims-made basis, remain in effect for at least two years after final payment (and CONTRACTOR shall furnish OWNER and each other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been issued evidence satisfactory to OWNER and any such additional insured of continuation of such insurance at final payment and one year thereafter).

OWNER's Liability Insurance:

5.5. In addition to insurance required to be provided by CONTRACTOR under paragraph 5.4, OWNER, at OWNER's option, may purchase and maintain at OWNER's expense OWNER's own liability insurance as will protect OWNER against claims which may arise from operations under the Contract Documents.

Property Insurance:

~~5.6. Unless otherwise provided in the Supplementary Conditions, OWNER shall purchase and maintain property insurance upon the Work at the site in the amount of the full replacement cost thereof (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). This insurance shall:~~

~~5.6.1. include the interests of OWNER, CONTRACTOR, Subcontractors, ENGINEER, ENGINEER's Consultants and any other persons or entities identified in the Supplementary Conditions, each of whom is deemed to have an insurable interest and shall be listed as an insured or additional insured;~~

~~5.6.2. be written on a Builder's Risk "all risk" or open peril or special causes of loss policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework and Work in transit and shall insure against at least the following perils: fire, lightning, extended~~

coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, water damage, and such other perils as may be specifically required by the Supplementary Conditions;

5.6.3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects);

5.6.4. cover materials and equipment stored at the site or at another location that was agreed to in writing by OWNER prior to being incorporated in the Work, provided that such materials and equipment have been included in an Application for Payment recommended by ENGINEER; and

5.6.5. be maintained in effect until final payment is made unless otherwise agreed to in writing by OWNER, CONTRACTOR and ENGINEER, with thirty days' written notice to each other additional insured to whom a certificate of insurance has been issued.

5.7. OWNER shall purchase and maintain such boiler and machinery insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of OWNER, CONTRACTOR, Subcontractors, ENGINEER, ENGINEER's Consultants and any other persons or entities identified in the Supplementary Conditions, each of whom is deemed to have an insurable interest and shall be listed as an insured or additional insured.

5.8. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained by OWNER in accordance with paragraphs 5.6 and 5.7 will contain a provision or endorsement that the coverage afforded will not be cancelled or materially changed or renewal refused until at least thirty days' prior written notice has been given to OWNER and CONTRACTOR and to each other additional insured to whom a certificate of insurance has been issued and will contain waiver provisions in accordance with paragraph 5.11.

5.9. OWNER shall not be responsible for purchasing and maintaining any property insurance to protect the interests of CONTRACTOR, Subcontractors or others in the Work to the extent of any deductible amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible amount, will be borne by CONTRACTOR, Subcontractor or others suffering any such loss and if any of them wishes property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser's own expense.

5.10. If CONTRACTOR requests in writing that other special insurance be included in the property insurance policies provided under paragraphs 5.6 or 5.7, OWNER shall, if possible, include such insurance, and the cost thereof will be charged to CONTRACTOR by appropriate Change Order or Written Amendment. Prior to commencement of the Work at the site, OWNER shall in writing advise CONTRACTOR whether or not such other insurance has been procured by OWNER.

5.11. ***Waiver of Rights:***

5.11.1. OWNER and CONTRACTOR intend that all policies purchased in accordance with paragraphs 5.6 and 5.7 will protect OWNER, CONTRACTOR, Subcontractors, ENGINEER, ENGINEER's Consultants and all other persons or entities identified in the Supplementary Conditions to be listed as insureds or additional insureds in such policies and will provide primary coverage for all losses and damages caused by the perils covered thereby. All such policies shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any of the insureds or additional insureds thereunder. OWNER and CONTRACTOR waive all rights against each other and their respective officers, directors, employees and agents for all losses and damages caused by, arising out of or resulting from any of the perils covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors, ENGINEER, ENGINEER's Consultants and all other persons or entities identified in the Supplementary Conditions to be listed as insureds or additional insureds under such policies for losses and damages so caused. None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of insurance held by OWNER as trustee or otherwise payable under any policy so issued.

5.11.2. In addition, OWNER waives all rights against CONTRACTOR, Subcontractors, ENGINEER, ENGINEER's Consultants and the officers, directors, employees and agents of any of them, for:

5.11.2.1. loss due to business interruption, loss of use or other consequential loss extending beyond direct physical loss or damage to OWNER's property or the Work caused by, arising out of or resulting from fire or other peril, whether or not insured by OWNER; and

5.11.2.2. loss or damage to the completed Project or part thereof caused by, arising out of or resulting from fire or other insured peril covered by any property insurance maintained on the completed Project or part thereof by OWNER during partial utilization pursuant to paragraph 14.10, after Substantial Completion pursuant to paragraph 14.8 or after final payment pursuant to paragraph 14.13.

Any insurance policy maintained by OWNER covering any loss, damage or consequential loss referred to in this paragraph 5.11.2 shall contain provisions to the effect that in the event of payment of any such loss, damage or consequential loss the insurers will have no rights of

~~recovery against any of CONTRACTOR, Subcontractors, ENGINEER, ENGINEER's Consultants and the officers, directors, employees and agents of any of them.~~

Receipt and Application of Insurance Proceeds:

5.12. Any insured loss under the policies of insurance required by paragraphs 5.6 and 5.7 will be adjusted with OWNER and made payable to OWNER as fiduciary for the insureds, as their interests may appear, subject to the requirements of any applicable mortgage clause and of paragraph 5.13. OWNER shall deposit in a separate account any money so received, and shall distribute it in accordance with such agreement as the parties in interest may reach. If no other special agreement is reached the damaged Work shall be repaired or replaced, the moneys so received applied on account thereof and the Work and the cost thereof covered by an appropriate Change Order or Written Amendment.

5.13. OWNER as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in interest shall object in writing within fifteen days after the occurrence of loss to OWNER's exercise of this power. If such objection be made, OWNER as fiduciary shall make settlement with the insurers in accordance with such agreement as the parties in interest may reach. If no such agreement among the parties in interest is reached, OWNER as fiduciary shall adjust and settle the loss with the insurers ~~and, if required in writing by any party in interest, OWNER as fiduciary shall give bond for the proper performance of such duties.~~

Acceptance of Bonds and Insurance; Option to Replace:

5.14. If ~~either party (OWNER or CONTRACTOR)~~ OWNER has any objection to the coverage afforded by or other provisions of the ~~Bonds or~~ insurance required to be purchased and maintained by the ~~other party~~ CONTRACTOR in accordance with Article 5 on the basis of non-conformance with the Contract Documents, ~~the objecting party shall so notify the other party~~ OWNER will notify CONTRACTOR in writing within ~~ten~~ fifteen days after ~~receipt~~ delivery of the certificates ~~(or other evidence requested)~~ to OWNER as required by paragraph 2.7. ~~OWNER and CONTRACTOR shall each provide to the other such additional information in respect of insurance provided as the other may reasonably request. If either party does not purchase or maintain all of the Bonds and insurance required of such party by the Contract Documents, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without prejudice to any other right or remedy, the other party may elect to obtain equivalent Bonds or insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and a Change Order shall be issued to adjust the Contract Price accordingly.~~

Partial Utilization--Property Insurance:

5.15. If OWNER finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work, such use or occupancy may be accomplished in accordance with paragraph 14.10; provided that no such use or occupancy shall commence before the insurers providing the property insurance have acknowledged notice thereof and in writing effected any changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by endorsement on the policy or policies, but the property insurance shall not be cancelled or permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6--CONTRACTOR'S RESPONSIBILITIES

Supervision and Superintendence:

6.1. CONTRACTOR shall supervise, inspect and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences and procedures of construction, but CONTRACTOR shall not be responsible for the negligence of others in the design or specification of a specific means, method, technique, sequence or procedure of construction which is shown or indicated in and expressly required by the Contract Documents. CONTRACTOR shall be responsible to see that the completed Work complies accurately with the Contract Documents.

6.2. CONTRACTOR shall keep on the Work at all times during its progress a competent resident superintendent, who shall not be replaced without written notice to OWNER and ENGINEER except under extraordinary circumstances. The superintendent will be CONTRACTOR's representative at the site and shall have authority to act on behalf of CONTRACTOR. All communications to the superintendent shall be as binding as if given to CONTRACTOR.

Labor, Materials and Equipment:

6.3. CONTRACTOR shall provide competent, suitably qualified personnel to survey, lay out and construct the Work as required by the Contract Documents. CONTRACTOR shall at all times maintain good discipline and order at the site. Except as otherwise required for the safety or protection of persons or the Work or property at the site or adjacent thereto, and except as otherwise indicated in the Contract Documents, all Work at the site shall be performed during regular working hours and CONTRACTOR will not permit overtime work or the performance of Work on Saturday, Sunday or any legal holiday without OWNER's written consent given after prior written notice to ENGINEER. CONTRACTOR shall submit requests to the ENGINEER no less than 48 hours in advance of any Work to be performed on Saturday, Sunday, Holidays or outside the Regular Working Hours.

6.4. Unless otherwise specified in the General Requirements, CONTRACTOR shall furnish and assume full responsibility for all materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities and all other facilities and incidentals necessary for the furnishing, performance, testing, start-up and completion of the Work.

6.4.1. Purchasing Restrictions: CONTRACTOR must comply with the City's purchasing restrictions. A copy of the resolutions are available for review in the offices of the Purchasing and Risk Management Division or the City Clerk's office.

6.4.2. Cement Restrictions: City of Fort Collins Resolution 91-121 requires that suppliers and producers of cement or products containing cement to certify that the cement was not made in cement kilns that burn hazardous waste as a fuel.

6.5. All materials and equipment shall be of good quality and new, except as otherwise provided in the Contract Documents. All warranties and guarantees specifically called for by the Specifications shall expressly run to the benefit of OWNER. If required by ENGINEER, CONTRACTOR shall furnish satisfactory evidence (including reports of required tests) as to the kind and quality of materials and equipment. All materials and equipment shall be applied, installed, connected, erected, used, cleaned and conditioned in accordance with instructions of the applicable Supplier, except as otherwise provided in the Contract Documents.

Progress Schedule:

6.6. CONTRACTOR shall adhere to the progress schedule established in accordance with paragraph 2.9 as it may be adjusted from time to time as provided below:

6.6.1. CONTRACTOR shall submit to ENGINEER for acceptance (to the extent indicated in paragraph 2.9) proposed adjustments in the progress schedule that will not change the Contract Times (or Milestones). Such adjustments will conform generally to the progress schedule then in effect and additionally will comply with any provisions of the General Requirements applicable thereto.

6.6.2. Proposed adjustments in the progress schedule that will change the Contract Times (or Milestones) shall be submitted in accordance with the requirements of paragraph 12.1. Such adjustments may only be made by a Change Order or Written Amendment in accordance with Article 12.

6.7. ***Substitutes and "Or-Equal" Items:***

6.7.1. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the type, function and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent or "or-equal" item or no substitution is permitted, other items of material or equipment or material or equipment of other Suppliers may be accepted by ENGINEER under the following circumstances:

6.7.1.1. *"Or-Equal"*: If in ENGINEER's sole discretion an item of material or equipment proposed by CONTRACTOR is functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may be considered by ENGINEER as an "or-equal" item, in which case review and approval of the proposed item may, in ENGINEER's sole discretion, be accomplished without compliance with some or all of the requirements for acceptance of proposed substitute items.

6.7.1.2. *Substitute Items:* If in ENGINEER's sole discretion an item of material or equipment proposed by CONTRACTOR does not qualify as an "or-equal" item under subparagraph 6.7.1.1, it will be considered a proposed substitute item. CONTRACTOR shall submit sufficient information as provided below to allow ENGINEER to determine that the item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute therefor. The procedure for review by the ENGINEER will include the following as supplemented in the General Requirements and as ENGINEER may decide is appropriate under the circumstances. Requests for review of proposed substitute items of material or equipment will not be accepted by ENGINEER from anyone other than CONTRACTOR. If CONTRACTOR wishes to furnish or use a substitute item of material or equipment, CONTRACTOR shall first make written application to ENGINEER for acceptance thereof, certifying that the proposed substitute will perform adequately the functions and achieve the results called for by the general design, be similar in substance to that specified and be suited to the same use as that specified. The application will state the extent, if any, to which the evaluation and acceptance of the proposed substitute will prejudice CONTRACTOR's achievement of Substantial Completion on time, whether or not acceptance of the substitute for use in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with OWNER for work on the Project) to adapt the design to the proposed substitute and whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any license fee or royalty. All variations of the proposed substitute from that specified will be identified in the application and available maintenance, repair and replacement service will be indicated. The application will also contain an itemized estimate of all costs or credits that will result directly or indirectly from acceptance of such substitute, including costs of redesign and claims of other contractors affected

by the resulting change, all of which will be considered by ENGINEER in evaluating the proposed substitute. ENGINEER may require CONTRACTOR to furnish additional data about the proposed substitute.

6.7.1.3. *CONTRACTOR's Expense:* All data to be provided by CONTRACTOR in support of any proposed "or-equal" or substitute item will be at CONTRACTOR's expense.

6.7.2. *Substitute Construction Methods or Procedures:* If a specific means, method, technique, sequence or procedure of construction is shown or indicated in and expressly required by the Contract Documents, CONTRACTOR may furnish or utilize a substitute means, method, technique, sequence or procedure of construction acceptable to ENGINEER. CONTRACTOR shall submit sufficient information to allow ENGINEER, in ENGINEER's sole discretion, to determine that the substitute proposed is equivalent to that expressly called for by the Contract Documents. The procedure for review by ENGINEER will be similar to that provided in subparagraph 6.7.1.2.

6.7.3. *Engineer's Evaluation:* ENGINEER will be allowed a reasonable time within which to evaluate each proposal or submittal made pursuant to paragraphs 6.7.1.2 and 6.7.2. ENGINEER will be the sole judge of acceptability. No "or-equal" or substitute will be ordered, installed or utilized without ENGINEER's prior written acceptance which will be evidenced by either a Change Order or an approved Shop Drawing. OWNER may require CONTRACTOR to furnish at CONTRACTOR's expense a special performance guarantee or other surety with respect to any "or-equal" or substitute. ENGINEER will record time required by ENGINEER and ENGINEER's Consultants in evaluating substitutes proposed or submitted by CONTRACTOR pursuant to paragraphs 6.7.1.2 and 6.7.2 and in making changes in the Contract Documents (or in the provisions of any other direct contract with OWNER for work on the Project) occasioned thereby. Whether or not ENGINEER accepts a substitute item so proposed or submitted by CONTRACTOR, CONTRACTOR shall reimburse OWNER for the charges of ENGINEER and ENGINEER's Consultants for evaluating each such proposed substitute item.

6.8. ***Concerning Subcontractors, Suppliers and Others:***

6.8.1. CONTRACTOR shall not employ any Subcontractor, Supplier or other person or organization (including those acceptable to OWNER and ENGINEER as indicated in paragraph 6.8.2), whether initially or as a substitute, against whom OWNER or ENGINEER may have reasonable objection. CONTRACTOR shall not be required to employ any Subcontractor, Supplier or other person or organization to furnish or perform any of the Work against whom CONTRACTOR has reasonable objection. CONTRACTOR shall perform not less than 20 percent of the Work with its own forces (that is, without subcontracting). The 20 percent requirement shall be understood to refer to the Work the value of which totals not less than 20 percent of the Contract Price.

6.8.2. ~~If the Supplementary Conditions~~ Bidding Documents require the identity of certain Subcontractors, Suppliers or other persons or organizations (including those who are to furnish the principal items of materials or equipment) to be submitted to OWNER ~~in advance of the specified date~~ prior to the Effective Date of the Agreement for acceptance by OWNER and ENGINEER~~, and if CONTRACTOR has submitted a list thereof in accordance with the Supplementary Conditions,~~ OWNER's or ENGINEER's acceptance (either in writing or by failing to make written objection thereto by the date indicated for acceptance or objection in the bidding documents or the Contract Documents) ~~of any such Subcontractor, Supplier or other person or organization so identified may be revoked on the basis of reasonable objection after due investigation, in which case CONTRACTOR shall submit an acceptable substitute, the Contract Price will be adjusted by the difference in the cost occasioned by such substitution and an appropriate Change Order will be issued or Written Amendment signed.~~ will constitute a condition of the Contract requiring the use of the named subcontractors, suppliers or other persons or organization on the Work unless prior written approval is obtained from OWNER and ENGINEER. No acceptance by OWNER or ENGINEER of any such Subcontractor, Supplier or other person or organization shall constitute a waiver of any right of OWNER or ENGINEER to reject *defective* Work.

6.9.

6.9.1. CONTRACTOR shall be fully responsible to OWNER and ENGINEER for all acts and omissions of the Subcontractors, Suppliers and other persons and organizations performing or furnishing any of the Work under a direct or indirect contract with CONTRACTOR just as CONTRACTOR is responsible for CONTRACTOR's own acts and omissions. Nothing in the Contract Documents shall create for the benefit of any such Subcontractor, Supplier or other person or organization any contractual relationship between OWNER or ENGINEER and any such Subcontractor, Supplier or other person or organization, nor shall it create any obligation on the part of OWNER or ENGINEER to pay or to see to the payment of any moneys due any such Subcontractor, Supplier or other person or organization except as may otherwise be required by Laws and Regulations. OWNER or ENGINEER may furnish to any subcontractor, supplier or other person or organization evidence of amounts paid to CONTRACTOR in accordance with CONTRACTOR'S "Applications for Payment".

6.9.2. CONTRACTOR shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers and other persons and organizations performing or furnishing any of the Work under a direct or indirect contract with CONTRACTOR. CONTRACTOR shall require all Subcontractors, Suppliers and such other persons and organizations performing or furnishing any of the Work to communicate with the ENGINEER through CONTRACTOR.

6.10. The divisions and sections of the Specifications and the identifications of any Drawings shall not control CONTRACTOR in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.

6.11. All Work performed for CONTRACTOR by a Subcontractor or Supplier will be pursuant to an appropriate agreement between CONTRACTOR and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for the benefit of OWNER and ENGINEER. ~~Whenever any such agreement is with a Subcontractor or Supplier who is listed as an additional insured on the property insurance provided in paragraphs 5.6 or 5.7, the agreement between the CONTRACTOR and the Subcontractor or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights against OWNER, CONTRACTOR, ENGINEER, ENGINEER'S Consultants and all other additional insureds for all losses and damages caused by, arising out of or resulting from any of the perils covered by such policies and any other property insurance applicable to the Work. If the insurers on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, CONTRACTOR will obtain the same.~~

Patent Fees and Royalties:

6.12. CONTRACTOR shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product or device which is the subject of patent rights or copyrights held by others. If a particular invention, design, process, product or device is specified in the Contract Documents for use in the performance of the Work and if to the actual knowledge of OWNER or ENGINEER its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed by OWNER in the Contract Documents. To the fullest extent permitted by Laws and Regulations, CONTRACTOR shall indemnify and hold harmless OWNER, ENGINEER, ENGINEER's Consultants and the officers, directors, employees, agents and other consultants of each and any of them from and against all claims, costs, losses and damages arising out of or resulting from any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product or device not specified in the Contract Documents.

Permits:

6.13. Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall obtain and pay for all construction permits and licenses. OWNER shall assist CONTRACTOR, when necessary, in obtaining such permits and licenses. CONTRACTOR shall pay all governmental charges and inspection fees necessary for the prosecution of the Work, which are applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. CONTRACTOR shall pay all charges of utility owners for connections to the Work, and OWNER shall pay all charges of such utility owners for capital costs related thereto such as plant investment fees.

6.14. ***Laws and Regulations:***

6.14.1. CONTRACTOR shall give all notices and comply with all Laws and Regulations applicable to furnishing and performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither OWNER nor ENGINEER shall be responsible for monitoring CONTRACTOR's compliance with any Laws or Regulations.

6.14.2. If CONTRACTOR performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, CONTRACTOR shall bear all claims, costs, losses and damages caused by, arising out of or resulting therefrom; however, it shall not be CONTRACTOR's primary responsibility to make certain that the Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve CONTRACTOR of CONTRACTOR's obligations under paragraph 3.3.2.

Taxes:

6.15. CONTRACTOR shall pay all sales, consumer, use and other similar taxes required to be paid by CONTRACTOR in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

6.15.1. OWNER is exempt from Colorado State and local sales and use taxes on materials to be permanently incorporated into the project. Said taxes shall not be included in the Contract Price.

CONTRACTOR must apply for, and receive, a Certificate of Exemption from the Colorado Department of Revenue for construction materials to be physically incorporated into the project. This Certification of Exemption provides that the CONTRACTOR shall neither pay nor include in his Bid, Sales and Use Taxes on those building and construction materials physically incorporated into the project.

Address:
Colorado Department of Revenue
State Capital Annex

1375 Sherman Street
Denver, Colorado, 80261

Sales and Use Taxes for the State of Colorado, Regional Transportation District (RTD) and certain Colorado counties are collected by the State of Colorado and are included in the Certification of Exemption.

All applicable Sales and Use Taxes (including State collected taxes), on any items other than construction and building materials physically incorporated into the project are to be paid by CONTRACTOR and are to be included in appropriate bid items.

Use of Premises:

6.16. CONTRACTOR shall confine construction equipment, the storage of materials and equipment and the operations of workers to the site and land and areas identified in and permitted by the Contract Documents and other land and areas permitted by Laws and Regulations, rights-of-way, permits and easements, and shall not unreasonably encumber the premises with construction equipment or other materials or equipment. CONTRACTOR shall assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof or of any adjacent land or areas, resulting from the performance of the Work. Should any claim be made by any such owner or occupant because of the performance of the Work, CONTRACTOR shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. CONTRACTOR shall, to the fullest extent permitted by Laws and Regulations, indemnify and hold harmless OWNER, ENGINEER, ENGINEER's Consultant and anyone directly or indirectly employed by any of them from and against all claims, costs, losses and damages arising out of or resulting from any claim or action, legal or equitable, brought by any such owner or occupant against OWNER, ENGINEER or any other party indemnified hereunder to the extent caused by or based upon CONTRACTOR's performance of the Work.

6.17. During the progress of the Work, CONTRACTOR shall keep the premises free from accumulations of waste materials, rubbish and other debris resulting from the Work. At the completion of the Work CONTRACTOR shall remove all waste materials, rubbish and debris from and about the premises as well as all tools, appliances, construction equipment and machinery and surplus materials. CONTRACTOR shall leave the site clean and ready for occupancy by OWNER at Substantial Completion of the Work. CONTRACTOR shall restore to original condition all property not designated for alteration by the Contract Documents.

6.18. CONTRACTOR shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall CONTRACTOR subject any part of the Work or adjacent property to stresses or pressures that will endanger it.

Record Documents:

6.19. CONTRACTOR shall maintain in a safe place at the site one record copy of all Drawings, Specifications, Addenda, Written Amendments, Change Orders, Work Change Directives, Field Orders and written interpretations and clarifications (issued pursuant to paragraph 9.4) in good order and annotated to show all changes made during construction. These record documents together with all approved Samples and a counterpart of all approved Shop Drawings will be available to ENGINEER for reference. Upon completion of the Work, and prior to release of final payment, these record documents, Samples and Shop Drawings will be delivered to ENGINEER for OWNER.

Safety and Protection:

6.20. CONTRACTOR shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work. CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury or loss to:

6.20.1. all persons on the Work site or who may be affected by the Work;

6.20.2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the site; and

6.20.3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities and Underground Facilities not designated for removal, relocation or replacement in the course of construction.

CONTRACTOR shall comply with all applicable Laws and Regulations of any public body having jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall erect and maintain all necessary safeguards for such safety and protection. CONTRACTOR shall notify owners of adjacent property and of Underground Facilities and utility owners when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation and replacement of their property. All damage, injury or loss to any property referred to in paragraphs 6.20.2 or 6.20.3 caused, directly or indirectly, in whole or in part, by CONTRACTOR, any Subcontractor, Supplier or any other person or organization directly or indirectly employed by any of them to perform or furnish any of the Work or anyone for whose acts any of them may be liable, shall be remedied by CONTRACTOR (except damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of OWNER or ENGINEER or ENGINEER's Consultant or anyone employed by any of them or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of CONTRACTOR or any Subcontractor, Supplier or other person or organization directly or indirectly employed by any of them). CONTRACTOR's duties and responsibilities for the safety and protection of the Work shall continue until such time as all the Work is completed and ENGINEER has issued a

notice to OWNER and CONTRACTOR in accordance with paragraph 14.13 that the Work is acceptable (except as otherwise expressly provided in connection with Substantial Completion).

6.21. ***Safety Representative:***

CONTRACTOR shall designate a qualified and experienced safety representative at the site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

Hazard Communication Programs:

6.22. CONTRACTOR shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the site in accordance with Laws or Regulations.

Emergencies:

6.23. In emergencies affecting the safety or protection of persons or the Work or property at the site or adjacent thereto, CONTRACTOR, without special instruction or authorization from OWNER or ENGINEER, is obligated to act to prevent threatened damage, injury or loss. CONTRACTOR shall give ENGINEER prompt written notice if CONTRACTOR believes that any significant changes in the Work or variations from the Contract Documents have been caused thereby. If ENGINEER determines that a change in the Contract Documents is required because of the action taken by CONTRACTOR in response to such an emergency, a Work Change Directive or Change Order will be issued to document the consequences of such action.

6.24. ***Shop Drawings and Samples:***

6.24.1. CONTRACTOR shall submit Shop Drawings to ENGINEER for review and approval in accordance with the accepted schedule of Shop Drawings and Sample submittals (see paragraph 2.9). All submittals will be identified as ENGINEER may require and in the number of copies specified in the General Requirements. The data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials and similar data to show ENGINEER the materials and equipment CONTRACTOR proposes to provide and to enable ENGINEER to review the information for the limited purposes required by paragraph 6.26.

6.24.2. CONTRACTOR shall also submit Samples to ENGINEER for review and approval in accordance with said accepted schedule of Shop Drawings and Sample submittals. Each Sample will be identified clearly as to material, Supplier, pertinent data such as catalog numbers and the use for which intended and otherwise as ENGINEER may require to enable ENGINEER to review the submittal for the limited purposes required by paragraph 6.26. The numbers of each Sample to be submitted will be as specified in the Specifications.

6.25. ***Submittal Procedures:***

6.25.1. Before submitting each Shop Drawing or Sample, CONTRACTOR shall have determined and verified:

6.25.1.1. all field measurements, quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers and similar information with respect thereto,

6.25.1.2. all materials with respect to intended use, fabrication, shipping, handling, storage, assembly and installation pertaining to the performance of the Work, and

6.25.1.3. all information relative to CONTRACTOR's sole responsibilities in respect of means, methods, techniques, sequences and procedures of construction and safety precautions and programs incident thereto.

CONTRACTOR shall also have reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents.

6.25.2. Each submittal will bear a stamp or specific written indication that CONTRACTOR has satisfied CONTRACTOR's obligations under the Contract Documents with respect to CONTRACTOR's review and approval of that submittal.

6.25.3. At the time of each submission, CONTRACTOR shall give ENGINEER specific written notice of such variations, if any, that the Shop Drawing or Sample submitted may have from the requirements of the Contract Documents, such notice to be in a written communication separate from the submittal; and, in addition, shall cause a specific notation to be made on each Shop Drawing and Sample submitted to ENGINEER for review and approval of each such variation.

6.26. ENGINEER will review and approve Shop Drawings and Samples in accordance with the schedule of Shop Drawings and Sample submittals accepted by ENGINEER as required by paragraph 2.9. ENGINEER's review and approval will be only to determine if the items covered by the submittals will, after installation or incorporation in the Work, conform to the information given in the Contract Documents and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. ENGINEER's review and approval will not extend to means, methods, techniques, sequences or procedures of construction (except where a particular means, method, technique, sequence or procedure of

construction is specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which the item functions. CONTRACTOR shall make corrections required by ENGINEER, and shall return the required number of corrected copies of Shop Drawings and submit as required new Samples for review and approval. CONTRACTOR shall direct specific attention in writing to revisions other than the corrections called for by ENGINEER on previous submittals.

6.27. ENGINEER's review and approval of Shop Drawings or Samples shall not relieve CONTRACTOR from responsibility for any variation from the requirements of the Contract Documents unless CONTRACTOR has in writing called ENGINEER's attention to each such variation at the time of submission as required by paragraph 6.25.3 and ENGINEER has given written approval of each such variation by a specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample approval; nor will any approval by ENGINEER relieve CONTRACTOR from responsibility for complying with the requirements of paragraph 6.25.1.

6.28. Where a Shop Drawing or Sample is required by the Contract Documents or the schedule of Shop Drawing and Sample submissions accepted by ENGINEER as required by paragraph 2.9, any related Work performed prior to ENGINEER's review and approval of the pertinent submittal will be at the sole expense and responsibility of CONTRACTOR.

Continuing the Work:

6.29. CONTRACTOR shall carry on the Work and adhere to the progress schedule during all disputes or disagreements with OWNER. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by paragraph 15.5 or as OWNER and CONTRACTOR may otherwise agree in writing.

6.30. ***CONTRACTOR's General Warranty and Guarantee:***

6.30.1. CONTRACTOR warrants and guarantees to OWNER, ENGINEER and ENGINEER's Consultants that all Work will be in accordance with the Contract Documents and will not be *defective*. CONTRACTOR's warranty and guarantee hereunder excludes defects or damage caused by:

6.30.1.1. abuse, modification or improper maintenance or operation by persons other than CONTRACTOR, Subcontractors or Suppliers; or

6.30.1.2. normal wear and tear under normal usage.

6.30.2. CONTRACTOR's obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of CONTRACTOR's obligation to perform the Work in accordance with the Contract Documents:

6.30.2.1. observations by ENGINEER;

6.30.2.2. recommendation of any progress or final payment by ENGINEER;

6.30.2.3. the issuance of a certificate of Substantial Completion or any payment by OWNER to CONTRACTOR under the Contract Documents;

6.30.2.4. use or occupancy of the Work or any part thereof by OWNER;

6.30.2.5. any acceptance by OWNER or any failure to do so;

6.30.2.6. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by ENGINEER pursuant to paragraph 14.13;

6.30.2.7. any inspection, test or approval by others; or

6.30.2.8. any correction of *defective* Work by OWNER.

Indemnification:

6.31. To the fullest extent permitted by Laws and Regulations, CONTRACTOR shall indemnify and hold harmless OWNER, ENGINEER, ENGINEER's Consultants and the officers, directors, employees, agents and other consultants of each and any of them from and against all claims, costs, losses and damages (including, but not limited to, all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs) caused by, arising out of or resulting from the performance of the Work, provided that any such claim, cost, loss or damage: (i) is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom, and (ii) is caused in whole or in part by any negligent act or omission of CONTRACTOR, any Subcontractor, any Supplier, any person or organization directly or indirectly employed by any of them to perform or furnish any of the Work or anyone for whose acts any of them may be liable, regardless of whether or not caused in part by any negligence or omission of a person or entity indemnified hereunder or whether liability is imposed upon such indemnified party by Laws and Regulations regardless of the negligence of any such person or entity.

6.32. In any and all claims against OWNER or ENGINEER or any of their respective consultants, agents, officers, directors or employees by any employee (or the survivor or personal representative of such employee) of CONTRACTOR, any Subcontractor, any Supplier, any person or organization directly or indirectly employed by

any of them to perform or furnish any of the Work or anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 6.31 shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable by or for CONTRACTOR or any such Subcontractor, Supplier or other person or organization under workers' compensation acts, disability benefit acts or other employee benefit acts.

6.33. The indemnification obligations of CONTRACTOR under paragraph 6.31 shall not extend to the liability of ENGINEER and ENGINEER's Consultants, officers, directors, employees or agents caused by the professional negligence, errors or omissions of any of them.

Survival of Obligations:

6.34. All representations, indemnifications, warranties and guarantees made in, required by or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, completion and acceptance of the Work and termination or completion of the Agreement.

ARTICLE 7--OTHER WORK

Related Work at Site:

7.1. OWNER may perform other work related to the Project at the site by OWNER's own forces, or let other direct contracts therefor which shall contain General Conditions similar to these, or have other work performed by utility owners. If the fact that such other work is to be performed was not noted in the Contract Documents, then: (i) written notice thereof will be given to CONTRACTOR prior to starting any such other work and (ii) CONTRACTOR may make a claim therefor as provided in Articles 11 and 12 if CONTRACTOR believes that such performance will involve additional expense to CONTRACTOR or requires additional time and the parties are unable to agree as to the amount or extent thereof.

7.2. CONTRACTOR shall afford each other contractor who is a party to such a direct contract and each utility owner (and OWNER, if OWNER is performing the additional work with OWNER's employees) proper and safe access to the site and a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work and shall properly connect and coordinate the Work with theirs. Unless otherwise provided in the Contract Documents, CONTRACTOR shall do all cutting, fitting and patching of the Work that may be required to make its several parts come together properly and integrate with such other work. CONTRACTOR shall not endanger any work of others by cutting, excavating or otherwise altering their work and will only cut or alter their work with the written consent of ENGINEER and the others whose work will be affected. The duties and responsibilities of CONTRACTOR under this paragraph are for the benefit of such utility owners and other contractors to the extent that there are comparable provisions for the benefit of CONTRACTOR in said direct contracts between OWNER and such utility owners and other contractors.

7.3. If the proper execution or results of any part of CONTRACTOR's Work depends upon work performed by others under this Article 7, CONTRACTOR shall inspect such other work and promptly report to ENGINEER in writing any delays, defects or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of CONTRACTOR's Work. CONTRACTOR's failure so to report will constitute an acceptance of such other work as fit and proper for integration with CONTRACTOR's Work except for latent or nonapparent defects and deficiencies in such other work.

Coordination:

7.4. If OWNER contracts with others for the performance of other work on the Project at the site, the following will be set forth in Supplementary Conditions:

7.4.1. the person, firm or corporation who will have authority and responsibility for coordination of the activities among the various prime contractors will be identified;

7.4.2. the specific matters to be covered by such authority and responsibility will be itemized; and

7.4.3. the extent of such authority and responsibilities will be provided.

Unless otherwise provided in the Supplementary Conditions, OWNER shall have sole authority and responsibility in respect of such coordination.

ARTICLE 8--OWNER'S RESPONSIBILITIES

8.1. Except as otherwise provided in these General Conditions, OWNER shall issue all communications to CONTRACTOR through ENGINEER.

8.2. In case of termination of the employment of ENGINEER, OWNER shall appoint an engineer ~~against whom CONTRACTOR makes no reasonable objection,~~ whose status under the Contract Documents shall be that of the former ENGINEER.

8.3. OWNER shall furnish the data required of OWNER under the Contract Documents promptly and shall make payments to CONTRACTOR promptly when they are due as provided in paragraphs 14.4 and 14.13.

8.4. OWNER's duties in respect of providing lands and easements and providing engineering surveys to establish reference points are set forth in paragraphs 4.1 and 4.4. Paragraph 4.2 refers to OWNER's identifying and making available to CONTRACTOR copies of reports of explorations and tests of subsurface conditions at the site and drawings of physical conditions in existing

structures at or contiguous to the site that have been utilized by ENGINEER in preparing the Contract Documents.

~~8.5. OWNER's responsibilities in respect of purchasing and maintaining liability and property insurance are set forth in paragraphs 5.5 through 5.10.~~

8.6. OWNER is obligated to execute Change Orders as indicated in paragraph 10.4.

8.7. OWNER's responsibility in respect of certain inspections, tests and approvals is set forth in paragraph 13.4.

8.8. In connection with OWNER's right to stop Work or suspend Work, see paragraphs 13.10 and 15.1. Paragraph 15.2 deals with OWNER's right to terminate services of CONTRACTOR under certain circumstances.

8.9. The OWNER shall not supervise, direct or have control or authority over, nor be responsible for, CONTRACTOR's means, methods, techniques, sequences or procedures of construction or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to comply with Laws and Regulations applicable to the furnishing or performance of the Work. OWNER will not be responsible for CONTRACTOR's failure to perform or furnish the Work in accordance with the Contract Documents.

~~8.10. OWNER's responsibility in respect of undisclosed Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Materials uncovered or revealed at the site is set forth in paragraph 4.5.~~

~~8.11. If and to the extent OWNER has agreed to furnish CONTRACTOR reasonable evidence that financial arrangements have been made to satisfy OWNER's obligations under the Contract Documents, OWNER's responsibility in respect thereof will be as set forth in the Supplementary Conditions.~~

ARTICLE 9--ENGINEER'S STATUS DURING CONSTRUCTION

OWNER's Representative:

9.1. ENGINEER will be OWNER's representative during the construction period. The duties and responsibilities and the limitations of authority of ENGINEER as OWNER's representative during construction are set forth in the Contract Documents and shall not be extended without written consent of OWNER and ENGINEER.

Visits to Site:

9.2. ENGINEER will make visits to the site at intervals appropriate to the various stages of construction as ENGINEER deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality of the various aspects of CONTRACTOR's executed Work. Based on information obtained during such visits and observations, ENGINEER will endeavor for the benefit of OWNER to determine, in general, if the Work is proceeding in accordance with the Contract Documents. ENGINEER will not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. ENGINEER's efforts will be directed toward providing for OWNER a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and on-site observations, ENGINEER will keep OWNER informed of the progress of the Work and will endeavor to guard OWNER against *defective* Work. ENGINEER's visits and on-site observations are subject to all the limitations on ENGINEER's authority and responsibility set forth in paragraph 9.13, and particularly, but without limitation, during or as a result of ENGINEER's on-site visits or observations of CONTRACTOR's Work ENGINEER will not supervise, direct, control or have authority over or be responsible for CONTRACTOR's means, methods, techniques, sequences or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to comply with Laws and Regulations applicable to the furnishing or performance of the Work.

Project Representative:

9.3. If OWNER and ENGINEER agree, ENGINEER will furnish a Resident Project Representative to assist ENGINEER in providing more continuous observation of the Work. The responsibilities and authority and limitations thereon of any such Resident Project Representative and assistants will be as provided in paragraphs 9.3 and 9.13 ~~and in the Supplementary Conditions~~ of these General Conditions. If OWNER designates another representative or agent to represent OWNER at the site who is not ENGINEER's Consultant, agent or employee, the responsibilities and authority and limitations thereon of such other person will be as provided in ~~the Supplementary Conditions~~ paragraph 9.3 of these General Conditions. If the ENGINEER furnishes a Resident Project Representative (RPR) or other assistants, or if the OWNER designates a Representative or agent, all as provided in paragraph 9.3 of the General Conditions, these Representatives shall have the authority and limitations as provided in paragraph 9.13 of the General Conditions and shall be subject to the following:

9.3.1. The Representative's dealings in matters pertaining to the on-site work will, in general, be with the ENGINEER and CONTRACTOR. But, the Representative will keep the OWNER properly advised about such matters. The Representative's dealings with subcontractors will only be through or with the full knowledge and approval of the CONTRACTOR.

9.3.2. Duties and Responsibilities. Representative will:

9.3.2.1. Schedules - Review the progress

schedule and other schedules prepared by the CONTRACTOR and consult with the ENGINEER concerning acceptability.

9.3.2.2. Conferences and Meeting - Attend meeting with the CONTRACTOR such as preconstruction conferences, progress meetings and other job conferences and prepare and circulate copies of minutes of meetings.

9.3.2.3. Liaison

9.3.2.3.1. Serve as ENGINEER'S liaison with CONTRACTOR, working principally through CONTRACTOR'S superintendent to assist the CONTRACTOR in understanding the Contract Documents.

9.3.2.3.2. Assist in obtaining from OWNER additional details or information, when required, for proper execution of the Work.

9.3.2.3.3. Advise the ENGINEER and CONTRACTOR of the commencement of any Work requiring a Shop Drawing or sample submission if the submission has not been approved by the ENGINEER.

9.3.2.4.Review of Work, Rejection of Defective Work, Inspections and Tests -

9.3.2.4.1. Conduct on-site observations of the Work in progress to assist the ENGINEER in determining that the Work is proceeding in accordance with the Contract Documents.

9.3.2.4.2. Report to the ENGINEER whenever the Representative believes that the Work is unsatisfactory, faulty or defective or does not conform to the Contract Documents, or has been damaged, or does not meet the requirements of any inspections, tests or approvals required to be made; and advise the ENGINEER when he believes work should be corrected or rejected or should be uncovered for observation, or requires special testing, inspection or approval.

9.3.2.4.3. Accompany visiting inspectors representing public or other agencies having jurisdiction over the Project, record the results of these inspections and report to the ENGINEER.

9.3.2.5. Interpretation of Contract Documents. Report to ENGINEER when clarifications and interpretations of the Contract Documents are needed and transmit to CONTRACTOR clarification and interpretation of the Contract Documents as issued by the ENGINEER.

9.3.2.6. Modifications. Consider and evaluate CONTRACTOR'S suggestions for modification in Drawings or Specifications and report these recommendations to ENGINEER. Accurately transmit to CONTRACTOR decisions issued by the ENGINEER.

9.3.2.7. Records.

9.3.2.7.1. Maintain at the Representative's office orderly files concerning correspondence, reports of job conferences, Shop Drawings and samples, reproductions or original Contract Documents including all Work Directive Changes, Addenda, Change orders, Field Orders, additional drawings issued subsequent to the execution of the Agreement, ENGINEER'S clarifications and interpretations of the Contract Documents, progress reports and other project documents.

9.3.2.7.2. Keep a diary, daily report form, or log book, recording hours on the job site, weather conditions, data relative to questions of work directive changes, Change Orders, or changed conditions, list of job site visitors, daily activities, decisions, observations in general and specific observations in more detail as in the case of observing test procedures; send copies to the ENGINEER.

9.3.2.7.3. Record names, addresses and telephone numbers of all CONTRACTORS, subcontractors and major suppliers of equipment and materials.

9.3.2.8. Reports.

9.3.2.8.1. Furnish ENGINEER periodic reports, as required, of the progress of the Work and of the CONTRACTOR'S compliance with the progress schedule and schedule of shop Drawing and sample submittals.

9.3.2.8.2. Consult with ENGINEER in advance of scheduling major tests, inspections or start of important phases of the Work.

9.3.2.8.3. Draft proposed Change Orders and Work Directive Changes, obtaining backup material from the CONTRACTOR and recommend to ENGINEER Change Orders, Work Directive Changes and field orders.

9.3.2.8.4. Report immediately to ENGINEER and OWNER the occurrence of any accident.

9.3.2.9. Payment Requests. Review applications for payment with CONTRACTOR for compliance with the established procedure for their submission and forward with recommendation to

ENGINEER, noting particularly the relationship of the payment requested to the schedule of values, work completed and materials and equipment delivered at the site but not incorporated in the Work.

9.3.2.10. Completion.

9.3.2.10.1. Before ENGINEER issues a Certificate of Substantial Completion, submit to CONTRACTOR a list of observed items requiring correction or completion.

9.3.2.10.2. Conduct final inspection in the company of the ENGINEER, OWNER and CONTRACTOR and prepare a final list of items to be corrected or completed.

9.3.2.10.3. Observe that all items on the final list have been corrected or completed and make recommendations to ENGINEER concerning acceptance.

9.3.3. Limitation of Authority: The Representative shall not:

9.3.3.1. Authorize any deviations from the Contract Documents or accept any substitute materials or equipment, unless authorized by the ENGINEER.

9.3.3.2. Exceed limitations of ENGINEER'S authority as set forth in the Contract Documents.

9.3.3.3. Undertake any of the responsibilities of the CONTRACTOR, Subcontractors, or CONTRACTOR'S superintendent.

9.3.3.4. Advise on, or issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences or procedures for construction unless such is specifically called for in the Contract Documents.

9.3.3.5. Advise on or issue directions regarding or assume control over safety precautions and programs in connections with the Work.

9.3.3.6. Accept Shop Drawings or sample submittals from anyone other than the CONTRACTOR.

9.3.3.7. Authorize OWNER to occupy the Work in whole or in part.

9.3.3.8. Participate in specialized field or laboratory tests or inspections conducted by others except as specifically authorized by the ENGINEER.

Clarifications and Interpretations:

9.4. ENGINEER will issue with reasonable promptness such written clarifications or interpretations of the requirements of the Contract Documents (in the form of Drawings or otherwise) as ENGINEER may determine necessary, which shall be consistent with the intent of and reasonably inferable from the Contract Documents. Such written clarifications and interpretations will be binding on OWNER and CONTRACTOR. If OWNER or CONTRACTOR believes that a written clarification or interpretation justifies an adjustment in the Contract Price or the Contract Times and the parties are unable to agree to the amount or extent thereof, if any, OWNER or CONTRACTOR may make a written claim therefor as provided in Article 11 or Article 12.

Authorized Variations in Work:

9.5. ENGINEER may authorize minor variations in the Work from the requirements of the Contract Documents which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished by a Field Order and will be binding on OWNER and also on CONTRACTOR who shall perform the Work involved promptly. If OWNER or CONTRACTOR believes that a Field Order justifies an adjustment in the Contract Price or the Contract Times and the parties are unable to agree as to the amount or extent thereof, OWNER or CONTRACTOR may make a written claim therefor as provided in Article 11 or 12.

Rejecting Defective Work:

9.6. ENGINEER will have authority to disapprove or reject Work which ENGINEER believes to be *defective*, or that ENGINEER believes will not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. ENGINEER will also have authority to require special inspection or testing of the Work as provided in paragraph 13.9, whether or not the Work is fabricated, installed or completed.

Shop Drawings, Change Orders and Payments:

9.7. In connection with ENGINEER's authority as to Shop Drawings and Samples, see paragraphs 6.24 through 6.28 inclusive.

9.8. In connection with ENGINEER's authority as to Change Orders, see Articles 10, 11, and 12.

9.9. In connection with ENGINEER's authority as to Applications for Payment, see Article 14.

Determinations for Unit Prices:

9.10. ENGINEER will determine the actual quantities and classifications of Unit Price Work performed by CONTRACTOR. ENGINEER will review with CONTRACTOR the ENGINEER's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application

for Payment or otherwise). ENGINEER's written decision thereon will be final and binding upon OWNER and CONTRACTOR, unless, within ten days after the date of any such decision, either OWNER or CONTRACTOR delivers to the other and to ENGINEER written notice of intention to appeal from ENGINEER's decision and: (i) an appeal from ENGINEER's decision is taken within the time limits and in accordance with the procedures set forth in Exhibit GC-A, "Dispute Resolution Agreement", entered into between OWNER and CONTRACTOR pursuant to Article 16, or (ii) if no such Dispute Resolution Agreement has been entered into, a formal proceeding is instituted by the appealing party in a forum of competent jurisdiction to exercise such rights or remedies as the appealing party may have with respect to ENGINEER's decision, unless otherwise agreed in writing by OWNER and CONTRACTOR. Such appeal will not be subject to the procedures of paragraph 9.11.

Decisions on Disputes:

9.11. ENGINEER will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability of the Work thereunder. Claims, disputes and other matters relating to the acceptability of the Work or the interpretation of the requirements of the Contract Documents pertaining to the performance and furnishing of the Work and claims under Articles 11 and 12 in respect of changes in the Contract Price or Contract Times will be referred initially to ENGINEER in writing with a request for a formal decision in accordance with this paragraph. Written notice of each such claim, dispute or other matter will be delivered by the claimant to ENGINEER and the other party to the Agreement promptly (but in no event later than thirty days) after the start of the occurrence or event giving rise thereto, and written supporting data will be submitted to ENGINEER and the other party within sixty days after the start of such occurrence or event unless ENGINEER allows an additional period of time for the submission of additional or more accurate data in support of such claim, dispute or other matter. The opposing party shall submit any response to ENGINEER and the claimant within thirty days after receipt of the claimant's last submittal (unless ENGINEER allows additional time). ENGINEER will render a formal decision in writing within thirty days after receipt of the opposing party's submittal, if any, in accordance with this paragraph. ENGINEER's written decision on such claim, dispute or other matter will be final and binding upon OWNER and CONTRACTOR unless: (i) an appeal from ENGINEER's decision is taken within the time limits and in accordance with the procedures set forth in EXHIBIT GC-A, "Dispute Resolution Agreement", entered into between OWNER and CONTRACTOR pursuant to Article 16, or (ii) if no such Dispute Resolution Agreement has been entered into, a written notice of intention to appeal from ENGINEER's written decision is delivered by OWNER or CONTRACTOR to the other and to ENGINEER within thirty days after the date of such decision and a formal proceeding is instituted by the appealing party in a forum of competent jurisdiction to exercise such rights or remedies as the appealing party may have with respect to such claim, dispute or other matter in accordance with applicable Laws and Regulations within sixty days of the date of such decision, unless otherwise agreed in writing by OWNER and CONTRACTOR.

9.12. When functioning as interpreter and judge under paragraphs 9.10 and 9.11, ENGINEER will not show partiality to OWNER or CONTRACTOR and will not be liable in connection with any interpretation or decision rendered in good faith in such capacity. The rendering of a decision by ENGINEER pursuant to paragraphs 9.10 or 9.11 with respect to any such claim, dispute or other matter (except any which have been waived by the making or acceptance of final payment as provided in paragraph 14.15) will be a condition precedent to any exercise by OWNER or CONTRACTOR of such rights or remedies as either may otherwise have under the Contract Documents or by Laws or Regulations in respect of any such claim, dispute or other matter ~~pursuant to Article 16~~.

9.13. ***Limitations on ENGINEER's Authority and Responsibilities:***

9.13.1. Neither ENGINEER's authority or responsibility under this Article 9 or under any other provision of the Contract Documents nor any decision made by ENGINEER in good faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise or performance of any authority or responsibility by ENGINEER shall create, impose or give rise to any duty owed by ENGINEER to CONTRACTOR, any Subcontractor, any Supplier, any other person or organization, or to any surety for or employee or agent of any of them.

9.13.2. ENGINEER will not supervise, direct, control or have authority over or be responsible for CONTRACTOR's means, methods, techniques, sequences or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to comply with Laws and Regulations applicable to the furnishing or performance of the Work. ENGINEER will not be responsible for CONTRACTOR's failure to perform or furnish the Work in accordance with the Contract Documents.

9.13.3. ENGINEER will not be responsible for the acts or omissions of CONTRACTOR or of any Subcontractor, any Supplier, or of any other person or organization performing or furnishing any of the Work.

9.13.4. ENGINEER's review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, Bonds and certificates of inspection, tests and approvals and other documentation required to be delivered by paragraph 14.12 will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests and approvals that the results certified indicate compliance with, the Contract Documents.

9.13.5. The limitations upon authority and

responsibility set forth in this paragraph 9.13 shall also apply to ENGINEER's Consultants, Resident Project Representative and assistants.

ARTICLE 10--CHANGES IN THE WORK

10.1. Without invalidating the Agreement and without notice to any surety, OWNER may, at any time or from time to time, order additions, deletions or revisions in the Work. Such additions, deletions or revisions will be authorized by a Written Amendment, a Change Order, or a Work Change Directive. Upon receipt of any such document, CONTRACTOR shall promptly proceed with the Work involved which will be performed under the applicable conditions of the Contract Documents (except as otherwise specifically provided).

10.2. If OWNER and CONTRACTOR are unable to agree as to the extent, if any, of an adjustment in the Contract Price or an adjustment of the Contract Times that should be allowed as a result of a Work Change Directive, a claim may be made therefor as provided in Article 11 or Article 12.

10.3. CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any Work performed that is not required by the Contract Documents as amended, modified and supplemented as provided in paragraphs 3.5 and 3.6, except in the case of an emergency as provided in paragraph 6.23 or in the case of uncovering Work as provided in paragraph 13.9.

10.4. OWNER and CONTRACTOR shall execute appropriate Change Orders recommended by ENGINEER (or Written Amendments) covering:

10.4.1. changes in the Work which are (i) ordered by OWNER pursuant to paragraph 10.1, (ii) required because of acceptance of *defective* Work under paragraph 13.13 or correcting *defective* Work under paragraph 13.14, or (iii) agreed to by the parties;

10.4.2. changes in the Contract Price or Contract Times which are agreed to by the parties; and

10.4.3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered by ENGINEER pursuant to paragraph 9.11;

provided that, in lieu of executing any such Change Order, an appeal may be taken from any such decision in accordance with the provisions of the Contract Documents and applicable Laws and Regulations, but during any such appeal, CONTRACTOR shall carry on the Work and adhere to the progress schedule as provided in paragraph 6.29.

10.5. If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times) is required by the provisions of any Bond to be given to a surety, the giving of any such notice will be CONTRACTOR's responsibility, and the amount of each applicable Bond will be adjusted accordingly.

10.6. By the execution of a Change Order, a Work Change Directive or Written Agreement, OWNER and CONTRACTOR expressly acknowledge and agree that said Change Order, Work Change Directive or Written Agreement provides for a fair and equitable adjustment in the Contract Price and/or Contract Times for the additions, deletions or revisions in the Work as authorized by said Change Order, Work Change Directive or Written Agreement. OWNER and CONTRACTOR further expressly acknowledge and agree that claims for adjustments to the Contract Price and/or Contract Times covered by a Change Order, Work Change Directive or Written Agreement are not valid.

ARTICLE 11--CHANGE OF CONTRACT PRICE

11.1. The Contract Price constitutes the total compensation (subject to authorized adjustments) payable to CONTRACTOR for performing the Work. All duties, responsibilities and obligations assigned to or undertaken by CONTRACTOR shall be at CONTRACTOR's expense without change in the Contract Price.

11.2. The Contract Price may only be changed by a Change Order or by a Written Amendment. Any claim for an adjustment in the Contract Price shall be based on written notice delivered by the party making the claim to the other party and to ENGINEER promptly (but in no event later than thirty days) after the start of the occurrence or event giving rise to the claim and stating the general nature of the claim. Notice of the amount of the claim with supporting data shall be delivered within sixty days after the start of such occurrence or event (unless ENGINEER allows additional time for claimant to submit additional or more accurate data in support of the claim) and shall be accompanied by claimant's written statement that the adjustment claimed covers all known amounts to which the claimant is entitled as a result of said occurrence or event. All claims for adjustment in the Contract Price shall be determined by ENGINEER in accordance with paragraph 9.11 if OWNER and CONTRACTOR cannot otherwise agree on the amount involved. No claim for an adjustment in the Contract Price will be valid if not submitted in accordance with this paragraph 11.2.

11.3. The value of any Work covered by a Change Order or of any claim for an adjustment in the Contract Price will be determined as follows:

11.3.1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved (subject to the provisions of

paragraphs 11.9.1 through 11.9.3, inclusive);

11.3.2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed payment basis, including lump sum (which may include an allowance for overhead and profit not necessarily in accordance with paragraph 11.6.2);

11.3.3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a lump sum is not reached under paragraph 11.3.2, on the basis of the Cost of the Work (determined as provided in paragraphs 11.4 and 11.5) plus a CONTRACTOR's fee for overhead and profit (determined as provided in paragraph 11.6).

Cost of the Work:

11.4. The term Cost of the Work means the sum of all costs necessarily incurred and paid by CONTRACTOR in the proper performance of the Work. Except as otherwise may be agreed to in writing by OWNER, such costs shall be in amounts no higher than those prevailing in the locality of the Project, shall include only the following items and shall not include any of the costs itemized in paragraph 11.5:

11.4.1. Payroll costs for employees in the direct employ of CONTRACTOR in the performance of the Work under schedules of job classifications agreed upon by OWNER and CONTRACTOR. Such employees shall include without limitation superintendents, foremen and other personnel employed full-time at the site. Payroll costs for employees not employed full-time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall ~~include, but not~~ be limited to~~,~~ salaries and wages plus the cost of fringe benefits which shall include social security contributions, unemployment, excise and payroll taxes, workers' compensation, health ~~and retirement~~ benefits~~, bonuses, sick leave, vacation and holiday pay~~ applicable thereto. The expenses of performing Work after regular working hours, on Saturday, Sunday or legal holidays, shall be included in the above to the extent authorized by OWNER.

11.4.2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts shall accrue to CONTRACTOR unless OWNER deposits funds with CONTRACTOR with which to make payments, in which case the cash discounts shall accrue to OWNER. All trade discounts, rebates and refunds and returns from sale of surplus materials and equipment shall accrue to OWNER, and CONTRACTOR shall make provisions so that they may be obtained.

11.4.3. Payments made by CONTRACTOR to the Subcontractors for Work performed or furnished by Subcontractors. If required by OWNER, CONTRACTOR shall obtain competitive bids from Subcontractors acceptable to OWNER and CONTRACTOR and shall deliver such bids to OWNER who will then determine, with the advice of ENGINEER, which bids, if any, will be accepted. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee shall be determined in the same manner as CONTRACTOR's Cost of the Work and fee as provided in paragraphs 11.4, 11.5, 11.6 and 11.7. All subcontracts shall be subject to the other provisions of the Contract Documents insofar as applicable.

11.4.4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys and accountants) employed for services specifically related to the Work.

11.4.5. Supplemental costs including the following:

11.4.5.1. The proportion of necessary transportation, travel and subsistence expenses of CONTRACTOR's employees incurred in discharge of duties connected with the Work.

11.4.5.2. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office and temporary facilities at the site and hand tools not owned by the workers, which are consumed in the performance of the Work, and cost less market value of such items used but not consumed which remain the property of CONTRACTOR.

11.4.5.3. Rentals of all construction equipment and machinery and the parts thereof whether rented from CONTRACTOR or others in accordance with rental agreements approved by OWNER with the advice of ENGINEER, and the costs of transportation, loading, unloading, installation, dismantling and removal thereof--all in accordance with terms of said rental agreements. The rental of any such equipment, machinery or parts shall cease when the use thereof is no longer necessary for the Work.

11.4.5.4. Sales, consumer, use or similar taxes related to the Work, and for which CONTRACTOR is liable, imposed by Laws and Regulations.

11.4.5.5. Deposits lost for causes other than negligence of CONTRACTOR, any Subcontractor or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.

11.4.5.6. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by CONTRACTOR in connection with the

performance and furnishing of the Work (except losses and damages within the deductible amounts of property insurance established by OWNER in accordance with paragraph 5.9), provided they have resulted from causes other than the negligence of CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses shall include settlements made with the written consent and approval of OWNER. No such losses, damages and expenses shall be included in the Cost of the Work for the purpose of determining CONTRACTOR's fee. If, however, any such loss or damage requires reconstruction and CONTRACTOR is placed in charge thereof, CONTRACTOR shall be paid for services a fee proportionate to that stated in paragraph 11.6.2.

11.4.5.7. The cost of utilities, fuel and sanitary facilities at the site.

11.4.5.8. Minor expenses such as telegrams, long distance telephone calls, telephone service at the site, expressage and similar petty cash items in connection with the Work.

11.4.5.9. Cost of premiums for additional Bonds and insurance required because of changes in the Work.

11.5. The term Cost of the Work shall not include any of the following:

11.5.1. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of partnership and sole proprietorships), general managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expediters, timekeepers, clerks and other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's principal or a branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in paragraph 11.4.1 or specifically covered by paragraph 11.4.4--all of which are to be considered administrative costs covered by the CONTRACTOR's fee.

11.5.2. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office at the site.

11.5.3. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR'S capital employed for the Work and charges against CONTRACTOR for delinquent payments.

11.5.4. Cost of premiums for all Bonds and for all insurance whether or not CONTRACTOR is required by the Contract Documents to purchase and maintain the same (except for the cost of premiums covered by subparagraph 11.4.5.9 above).

11.5.5. Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of *defective* Work, disposal of materials or equipment wrongly supplied and making good any damage to property.

11.5.6. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in paragraph 11.4.

11.6. The CONTRACTOR's fee allowed to CONTRACTOR for overhead and profit shall be determined as follows:

11.6.1. a mutually acceptable fixed fee; or

11.6.2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:

11.6.2.1. for costs incurred under paragraphs 11.4.1 and 11.4.2, the CONTRACTOR's fee shall be fifteen percent;

11.6.2.2. for costs incurred under paragraph 11.4.3, the CONTRACTOR's fee shall be five percent;

11.6.2.3. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of paragraphs 11.4.1, 11.4.2, 11.4.3 and 11.6.2 is that the Subcontractor who actually performs or furnishes the Work, at whatever tier, will be paid a fee of fifteen percent of the costs incurred by such Subcontractor under paragraphs 11.4.1 and 11.4.2 and that any higher tier Subcontractor and CONTRACTOR will each be paid a fee ~~of five percent of the amount paid to the next lower tier Subcontractor;~~ to be negotiated in good faith with the OWNER but not to exceed five percent of the amount paid to the next lower tier Subcontractor.

11.6.2.4. no fee shall be payable on the basis of costs itemized under paragraphs 11.4.4, 11.4.5 and 11.5;

11.6.2.5. the amount of credit to be allowed by CONTRACTOR to OWNER for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in CONTRACTOR's fee by an amount equal to five percent of such net decrease; and

11.6.2.6. when both additions and credits are involved in any one change, the adjustment in CONTRACTOR's fee shall be computed on the basis of the net change in accordance with paragraphs 11.6.2.1 through 11.6.2.5, inclusive.

11.7. Whenever the cost of any Work is to be

determined pursuant to paragraphs 11.4 and 11.5, CONTRACTOR will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in form acceptable to ENGINEER an itemized cost breakdown together with supporting data.

Cash Allowances:

11.8. It is understood that CONTRACTOR has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be furnished and performed for such sums as may be acceptable to OWNER and ENGINEER. CONTRACTOR agrees that:

11.8.1. the allowances include the cost to CONTRACTOR (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the site, and all applicable taxes; and

11.8.2. CONTRACTOR's costs for unloading and handling on the site, labor, installation costs, overhead, profit and other expenses contemplated for the allowances have been included in the Contract Price and not in the allowances and no demand for additional payment on account of any of the foregoing will be valid.

Prior to final payment, an appropriate Change Order will be issued as recommended by ENGINEER to reflect actual amounts due CONTRACTOR on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

11.9. ***Unit Price Work:***

11.9.1. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the established unit prices for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work performed by CONTRACTOR will be made by ENGINEER in accordance with paragraph 9.10.

11.9.2. Each unit price will be deemed to include an amount considered by CONTRACTOR to be adequate to cover CONTRACTOR's overhead and profit for each separately identified item.

11.9.3. OWNER or CONTRACTOR may make a claim for an adjustment in the Contract Price in accordance with Article 11 if:

11.9.3.1. the quantity of any item of Unit Price Work performed by CONTRACTOR differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and

11.9.3.2. there is no corresponding adjustment with respect to any other item of Work; and

11.9.3.3. if CONTRACTOR believes that CONTRACTOR is entitled to an increase in Contract Price as a result of having incurred additional expense or OWNER believes that OWNER is entitled to a decrease in Contract Price and the parties are unable to agree as to the amount of any such increase or decrease.

11.9.3.4. CONTRACTOR acknowledges that the OWNER has the right to add or delete items in the Bid or change quantities at OWNER'S sole discretion without affecting the Contract Price of any remaining item so long as the deletion or addition does not exceed twenty-five percent of the original total Contract Price.

ARTICLE 12--CHANGE OF CONTRACT TIMES

12.1. The Contract Times (or Milestones) may only be changed by a Change Order or a Written Amendment. Any claim for an adjustment of the Contract Times (or Milestones) shall be based on written notice delivered by the party making the claim to the other party and to ENGINEER promptly (but in no event later than thirty days) after the occurrence of the event giving rise to the claim and stating the general nature of the claim. Notice of the extent of the claim with supporting data shall be delivered within sixty days after such occurrence (unless ENGINEER allows additional time to ascertain more accurate data in support of the claim) and shall be accompanied by the claimant's written statement that the adjustment claimed is the entire adjustment to which the claimant has reason to believe it is entitled as a result of the occurrence of said event. All claims for adjustment in the Contract Times (or Milestones) shall be determined by ENGINEER in accordance with paragraph 9.11 if OWNER and CONTRACTOR cannot otherwise agree. No claim for an adjustment in the Contract Times (or Milestones) will be valid if not submitted in accordance with the requirements of this paragraph 12.1.

12.2. All time limits stated in the Contract Documents are of the essence of the Agreement.

12.3. Where CONTRACTOR is prevented from completing any part of the Work within the Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the Contract Times (or Milestones) will be extended in an amount equal to time lost due to such delay if a claim is made therefor as provided in paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors performing other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions or acts of God. Delays attributable to and

within the control of a Subcontractor or Supplier shall be deemed to be delays within the control of CONTRACTOR.

12.4. Where CONTRACTOR is prevented from completing any part of the Work within the Contract Times (or Milestones) due to delay beyond the control of both OWNER and CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to the time lost due to such delay shall be CONTRACTOR's sole and exclusive remedy for such delay. In no event shall OWNER be liable to CONTRACTOR, any Subcontractor, any Supplier, any other person or organization, or to any surety for or employee or agent of any of them, for damages arising out of or resulting from (i) delays caused by or within the control of the CONTRACTOR, or (ii) delays beyond the control of both parties including, but not limited to, fires, floods, epidemics, abnormal weather conditions, acts of God or acts or neglect by utility owners or other contractors performing other work as contemplated by Article 7.

ARTICLE 13--TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF *DEFECTIVE* WORK

13.1. ***Notice of Defects:***

Prompt notice of all *defective* Work of which OWNER or ENGINEER have actual knowledge will be given to CONTRACTOR. All *defective* Work may be rejected, corrected or accepted as provided in this Article 13.

Access to Work:

13.2. OWNER, ENGINEER, ENGINEER's Consultants, other representatives and personnel of OWNER, independent testing laboratories and governmental agencies with jurisdictional interests will have access to the Work ~~at reasonable times~~ for their observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for such access and advise them of CONTRACTOR's site safety procedures and programs so that they may comply therewith as applicable.

Tests and Inspections:

13.3. CONTRACTOR shall give ENGINEER timely notice of readiness of the Work for all required inspections, tests or approvals, and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.

13.4. OWNER shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents except:

13.4.1. for inspections, tests or approvals covered by paragraph 13.5 below;

13.4.2. that costs incurred in connection with tests or inspections conducted pursuant to paragraph 13.9 below shall be paid as provided in said paragraph 13.9; and

13.4.3. as otherwise specifically provided in the Contract Documents.

13.5. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested or approved by an employee or other representative of such public body, CONTRACTOR shall assume full responsibility for arranging and obtaining such inspections, tests or approvals, pay all costs in connection therewith, and furnish ENGINEER the required certificates of inspection, or approval. CONTRACTOR shall also be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests or approvals required for OWNER's and ENGINEER's acceptance of materials or equipment to be incorporated in the Work, or of materials, mix designs, or equipment submitted for approval prior to CONTRACTOR's purchase thereof for incorporation in the Work.

13.6. If any Work (or the work of others) that is to be inspected, tested or approved is covered by CONTRACTOR without written concurrence of ENGINEER, it must, if requested by ENGINEER, be uncovered for observation.

13.7. Uncovering Work as provided in paragraph 13.6 shall be at CONTRACTOR's expense unless CONTRACTOR has given ENGINEER timely notice of CONTRACTOR's intention to cover the same and ENGINEER has not acted with reasonable promptness in response to such notice.

Uncovering Work:

13.8. If any Work is covered contrary to the written request of ENGINEER, it must, if requested by ENGINEER, be uncovered for ENGINEER's observation and replaced at CONTRACTOR's expense.

13.9. If ENGINEER considers it necessary or advisable that covered Work be observed by ENGINEER or inspected or tested by others, CONTRACTOR, at ENGINEER's request, shall uncover, expose or otherwise make available for observation, inspection or testing as ENGINEER may require, that portion of the Work in question, furnishing all necessary labor, material and equipment. If it is found that such Work is *defective*, CONTRACTOR shall pay all claims, costs, losses and damages caused by, arising out of or resulting from such uncovering, exposure, observation, inspection and testing and of satisfactory replacement or reconstruction, (including but not limited to all costs of repair or replacement of work of others); and OWNER shall be entitled to an appropriate decrease in the Contract Price, and, if the parties are unable to agree as to the amount thereof, may make a claim therefor as provided in Article 11. If, however, such Work is not found to be *defective*, CONTRACTOR shall be allowed an increase in the Contract Price or an extension of the Contract Times (or Milestones), or both, directly attributable to such

uncovering, exposure, observation, inspection, testing, replacement and reconstruction; and, if the parties are unable to agree as to the amount or extent thereof, CONTRACTOR may make a claim therefor as provided in Articles 11 and 12.

OWNER May Stop the Work:

13.10. If the Work is *defective*, or CONTRACTOR fails to supply sufficient skilled workers or suitable materials or equipment, or fails to furnish or perform the Work in such a way that the completed Work will conform to the Contract Documents, OWNER may order CONTRACTOR to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of OWNER to stop the Work shall not give rise to any duty on the part of OWNER to exercise this right for the benefit of CONTRACTOR or any surety or other party.

Correction or Removal of Defective Work:

13.11. If required by ENGINEER, CONTRACTOR shall promptly, as directed, either correct all *defective* Work, whether or not fabricated, installed or completed, or, if the Work has been rejected by ENGINEER, remove it from the site and replace it with Work that is not *defective*. CONTRACTOR shall pay all claims, costs, losses and damages caused by or resulting from such correction or removal (including but not limited to all costs of repair or replacement of work of others).

13.12. ***Correction Period:***

13.12.1. If within ~~one year~~ two years after the date of Substantial Completion or such longer period of time as may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee required by the Contract Documents or by any specific provision of the Contract Documents, any Work is found to be *defective*, CONTRACTOR shall promptly, without cost to OWNER and in accordance with OWNER's written instructions: (i) correct such *defective* Work, or, if it has been rejected by OWNER, remove it from the site and replace it with Work that is not *defective*, and (ii) satisfactorily correct or remove and replace any damage to other Work or the work of others resulting therefrom. If CONTRACTOR does not promptly comply with the terms of such instructions, or in an emergency where delay would cause serious risk of loss or damage, OWNER may have the *defective* Work corrected or the rejected Work removed and replaced, and all claims, costs, losses and damages caused by or resulting from such removal and replacement (including but not limited to all costs of repair or replacement of work of others) will be paid by CONTRACTOR.

13.12.2. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications or by Written Amendment.

13.12.3. Where *defective* Work (and damage to other Work resulting therefrom) has been corrected, removed or replaced under this paragraph 13.12, the correction period hereunder with respect to such Work will be extended for an additional period of ~~one year~~ two years after such correction or removal and replacement has been satisfactorily completed.

Acceptance of Defective Work:

13.13. If, instead of requiring correction or removal and replacement of *defective* Work, OWNER (and, prior to ENGINEER's recommendation of final payment, also ENGINEER) prefers to accept it, OWNER may do so. CONTRACTOR shall pay all claims, costs, losses and damages attributable to OWNER's evaluation of and determination to accept such *defective* Work (such costs to be approved by ENGINEER as to reasonableness). If any such acceptance occurs prior to ENGINEER's recommendation of final payment, a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work; and OWNER shall be entitled to an appropriate decrease in the Contract Price, and, if the parties are unable to agree as to the amount thereof, OWNER may make a claim therefor as provided in Article 11. If the acceptance occurs after such recommendation, an appropriate amount will be paid by CONTRACTOR to OWNER.

OWNER May Correct Defective Work:

13.14. If CONTRACTOR fails within a reasonable time after written notice from ENGINEER to correct *defective* Work or to remove and replace rejected Work as required by ENGINEER in accordance with paragraph 13.11, or if CONTRACTOR fails to perform the Work in accordance with the Contract Documents, or if CONTRACTOR fails to comply with any other provision of the Contract Documents, OWNER may, after seven days' written notice to CONTRACTOR, correct and remedy any such deficiency. In exercising the rights and remedies under this paragraph OWNER shall proceed expeditiously. In connection with such corrective and remedial action, OWNER may exclude CONTRACTOR from all or part of the site, take possession of all or part of the Work, and suspend CONTRACTOR's services related thereto, take possession of CONTRACTOR's tools, appliances, construction equipment and machinery at the site and incorporate in the Work all materials and equipment stored at the site or for which OWNER has paid CONTRACTOR but which are stored elsewhere. CONTRACTOR shall allow OWNER, OWNER's representatives, agents and employees, OWNER's other contractors and ENGINEER and ENGINEER's Consultants access to the site to enable OWNER to exercise the rights and remedies under this paragraph. All claims, costs, losses and damages incurred or sustained by OWNER in exercising such rights and remedies will be charged against CONTRACTOR and a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work; and OWNER shall be entitled to an appropriate decrease in the Contract Price, and, if the parties are unable to agree as to the amount thereof, OWNER may make a claim therefor as provided in Article 11. Such claims, costs, losses and

damages will include but not be limited to all costs of repair or replacement of work of others destroyed or damaged by correction, removal or replacement of CONTRACTOR's *defective* Work. CONTRACTOR shall not be allowed an extension of the Contract Times (or Milestones) because of any delay in performance of the Work attributable to the exercise by OWNER of OWNER's rights and remedies hereunder.

ARTICLE 14--PAYMENTS TO CONTRACTOR AND COMPLETION

Schedule of Values:

14.1. The schedule of values established as provided in paragraph 2.9 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to ENGINEER. Progress payments on account of Unit Price Work will be based on the number of units completed.

Application for Progress Payment:

14.2. At least twenty days before the date established for each progress payment (but not more often than once a month), CONTRACTOR shall submit to ENGINEER for review an Application for Payment filled out and signed by CONTRACTOR covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the site or at another location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice or other documentation warranting that OWNER has received the materials and equipment free and clear of all Liens and evidence that the materials and equipment are covered by appropriate property insurance and other arrangements to protect OWNER's interest therein, all of which will be satisfactory to OWNER. The amount of retainage with respect to progress payments will be as stipulated in the Agreement. Any funds that are withheld by the OWNER shall not be subject to substitution by the CONTRACTOR with securities or any arrangements involving an escrow or custodianship. By executing the application for payment form the CONTRACTOR expressly waives his right to the benefits of Colorado Revised Statutes, Section 24-91-101, et seq.

CONTRACTOR's Warranty of Title:

14.3. CONTRACTOR warrants and guarantees that title to all Work, materials and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to OWNER no later than the time of payment free and clear of all Liens.

Review of Applications for Progress Payment:

14.4. ENGINEER will, within ten days after receipt of each Application for Payment, either indicate in writing a recommendation of payment and present the Application to OWNER, or return the Application to CONTRACTOR indicating in writing ENGINEER's reasons for refusing to recommend payment. In the latter case, CONTRACTOR may make the necessary corrections and resubmit the Application. Ten days after presentation of the Application for Payment to OWNER with ENGINEER's recommendation, the amount recommended will (subject to the provisions of the last sentence of paragraph 14.7) become due and when due will be paid by OWNER to CONTRACTOR.

14.5. ENGINEER's recommendation of any payment requested in an Application for Payment will constitute a representation by ENGINEER to OWNER, based on ENGINEER's on-site observations of the executed Work as an experienced and qualified design professional and on ENGINEER's review of the Application for Payment and the accompanying data and schedules, that to the best of ENGINEER's knowledge, information and belief:

14.5.1. the Work has progressed to the point indicated,

14.5.2. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, to the results of any subsequent tests called for in the Contract Documents, to a final determination of quantities and classifications for Unit Price Work under paragraph 9.10, and to any other qualifications stated in the recommendation), and

14.5.3. the conditions precedent to CONTRACTOR's being entitled to such payment appear to have been fulfilled insofar as it is ENGINEER's responsibility to observe the Work.

However, by recommending any such payment ENGINEER will not thereby be deemed to have represented that: (i) exhaustive or continuous on-site inspections have been made to check the quality or the quantity of the Work beyond the responsibilities specifically assigned to ENGINEER in the Contract Documents or (ii) that there may not be other matters or issues between the parties that might entitle CONTRACTOR to be paid additionally by OWNER or entitle OWNER to withhold payment to CONTRACTOR.

14.6. ENGINEER's recommendation of any payment, including final payment, shall not mean that ENGINEER is responsible for CONTRACTOR's means, methods, techniques, sequences or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to comply with Laws and Regulations applicable to the furnishing or performance of Work, or for any failure of CONTRACTOR to perform or furnish Work in accordance with the Contract Documents.

14.7. ENGINEER may refuse to recommend the whole or any part of any payment if, in ENGINEER's opinion, it would be incorrect to make the representations to

OWNER referred to in paragraph 14.5. ENGINEER may also refuse to recommend any such payment, or, because of subsequently discovered evidence or the results of subsequent inspections or tests, nullify any such payment previously recommended, to such extent as may be necessary in ENGINEER's opinion to protect OWNER from loss because:

14.7.1. the Work is *defective*, or completed Work has been damaged requiring correction or replacement,

14.7.2. the Contract Price has been reduced by Written Amendment or Change Order,

14.7.3. OWNER has been required to correct *defective* Work or complete Work in accordance with paragraph 13.14, or

14.7.4. ENGINEER has actual knowledge of the occurrence of any of the events enumerated in paragraphs 15.2.1 through 15.2.4 inclusive.

OWNER may refuse to make payment of the full amount recommended by ENGINEER because:

14.7.5. claims have been made against OWNER on account of CONTRACTOR's performance or furnishing of the Work,

14.7.6. Liens have been filed in connection with the Work, except where CONTRACTOR has delivered a specific Bond satisfactory to OWNER to secure the satisfaction and discharge of such Liens,

14.7.7. there are other items entitling OWNER to a set-off against the amount recommended, or

14.7.8. OWNER has actual knowledge of the occurrence of any of the events enumerated in paragraphs 14.7.1 through 14.7.3 or paragraphs 15.2.1 through 15.2.4 inclusive;

but OWNER must give CONTRACTOR immediate written notice (with a copy to ENGINEER) stating the reasons for such action and promptly pay CONTRACTOR the amount so withheld, or any adjustment thereto agreed to by OWNER and CONTRACTOR, when CONTRACTOR corrects to OWNER's satisfaction the reasons for such action.

Substantial Completion:

14.8. When CONTRACTOR considers the entire Work ready for its intended use CONTRACTOR shall notify OWNER and ENGINEER in writing that the entire Work is substantially complete (except for items specifically listed by CONTRACTOR as incomplete) and request that ENGINEER issue a certificate of Substantial Completion. Within a reasonable time thereafter, OWNER, CONTRACTOR and ENGINEER shall make an inspection of the Work to determine the status of completion. If ENGINEER does not consider the Work substantially complete, ENGINEER will notify CONTRACTOR in writing giving the reasons therefor. If ENGINEER considers the Work substantially complete, ENGINEER will prepare and deliver to OWNER a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate a tentative list of items to be completed or corrected before final payment. OWNER shall have seven days after receipt of the tentative certificate during which to make written objection to ENGINEER as to any provisions of the certificate or attached list. If, after considering such objections, ENGINEER concludes that the Work is not substantially complete, ENGINEER will within fourteen days after submission of the tentative certificate to OWNER notify CONTRACTOR in writing, stating the reasons therefor. If, after consideration of OWNER's objections, ENGINEER considers the Work substantially complete, ENGINEER will within said fourteen days execute and deliver to OWNER and CONTRACTOR a definitive certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting such changes from the tentative certificate as ENGINEER believes justified after consideration of any objections from OWNER. At the time of delivery of the tentative certificate of Substantial Completion ENGINEER will deliver to OWNER and CONTRACTOR a written recommendation as to division of responsibilities pending final payment between OWNER and CONTRACTOR with respect to security, operation, safety, maintenance, heat, utilities, insurance and warranties and guarantees. Unless OWNER and CONTRACTOR agree otherwise in writing and so inform ENGINEER in writing prior to ENGINEER's issuing the definitive certificate of Substantial Completion, ENGINEER's aforesaid recommendation will be binding on OWNER and CONTRACTOR until final payment.

14.9. OWNER shall have the right to exclude CONTRACTOR from the Work after the date of Substantial Completion, but OWNER shall allow CONTRACTOR reasonable access to complete or correct items on the tentative list.

Partial Utilization:

14.10. Use by OWNER at OWNER's option of any substantially completed part of the Work, which: (i) has specifically been identified in the Contract Documents, or (ii) OWNER, ENGINEER and CONTRACTOR agree constitutes a separately functioning and usable part of the Work that can be used by OWNER for its intended purpose without significant interference with CONTRACTOR's performance of the remainder of the Work, may be accomplished prior to Substantial Completion of all the Work subject to the following:

14.10.1. OWNER at any time may request CONTRACTOR in writing to permit OWNER to use any such part of the Work which OWNER believes to be ready for its intended use and substantially complete. If CONTRACTOR agrees that such part of the Work is substantially complete, CONTRACTOR will certify to OWNER and ENGINEER that such part of the Work is substantially complete and request ENGINEER to issue a certificate of Substantial Completion for that part of the Work.

CONTRACTOR at any time may notify OWNER and ENGINEER in writing that CONTRACTOR considers any such part of the Work ready for its intended use and substantially complete and request ENGINEER to issue a certificate of Substantial Completion for that part of the Work. Within a reasonable time after either such request, OWNER, CONTRACTOR and ENGINEER shall make an inspection of that part of the Work to determine its status of completion. If ENGINEER does not consider that part of the Work to be substantially complete, ENGINEER will notify OWNER and CONTRACTOR in writing giving the reasons therefor. If ENGINEER considers that part of the Work to be substantially complete, the provisions of paragraphs 14.8 and 14.9 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.

14.10.2. No occupancy or separate operation of part of the Work will be accomplished prior to compliance with the requirements of paragraph 5.15 in respect of property insurance.

Final Inspection:

14.11. Upon written notice from CONTRACTOR that the entire Work or an agreed portion thereof is complete, ENGINEER will make a final inspection with OWNER and CONTRACTOR and will notify CONTRACTOR in writing of all particulars in which this inspection reveals that the Work is incomplete or *defective*. CONTRACTOR shall immediately take such measures as are necessary to complete such work or remedy such deficiencies.

Final Application for Payment:

14.12. After CONTRACTOR has completed all such corrections to the satisfaction of ENGINEER and delivered in accordance with the Contract Documents all maintenance and operating instructions, schedules, guarantees, Bonds, certificates or other evidence of insurance required by paragraph 5.4, certificates of inspection, marked-up record documents (as provided in paragraph 6.19) and other documents, CONTRACTOR may make application for final payment following the procedure for progress payments. The final Application for Payment shall be accompanied (except as previously delivered) by: (i) all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required by subparagraph 5.4.13, (ii) consent of the surety, if any, to final payment, and (iii) complete and legally effective releases or waivers (satisfactory to OWNER) of all Liens arising out of or filed in connection with the Work. In lieu of such releases or waivers of Liens and as approved by OWNER, CONTRACTOR may furnish receipts or releases in full and affidavit of CONTRACTOR that: (i) the releases and receipts include all labor, services, material and equipment for which a Lien could be filed, and (ii) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which OWNER or OWNER's property might in any way be responsible have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, CONTRACTOR may furnish a Bond or other collateral satisfactory to OWNER to indemnify OWNER against any Lien. Releases or waivers of liens and the consent of the surety to finalize payment are to be submitted on forms conforming to the format of the OWNER'S standard forms bound in the Project manual.

Final Payment and Acceptance:

14.13. If, on the basis of ENGINEER's observation of the Work during construction and final inspection, and ENGINEER's review of the final Application for Payment and accompanying documentation as required by the Contract Documents, ENGINEER is satisfied that the Work has been completed and CONTRACTOR's other obligations under the Contract Documents have been fulfilled, ENGINEER will, within ten days after receipt of the final Application for Payment, indicate in writing ENGINEER's recommendation of payment and present the Application to OWNER for payment. At the same time ENGINEER will also give written notice to OWNER and CONTRACTOR that the Work is acceptable subject to the provisions of paragraph 14.15. Otherwise, ENGINEER will return the Application to CONTRACTOR, indicating in writing the reasons for refusing to recommend final payment, in which case CONTRACTOR shall make the necessary corrections and resubmit the Application. Thirty days after presentation to OWNER of the Application and accompanying documentation, in appropriate form and substance and with ENGINEER's recommendation and notice of acceptability, the amount recommended by ENGINEER will become due and will be paid by OWNER to CONTRACTOR subject to paragraph 17.6.2 of these General Conditions.

14.14. If, through no fault of CONTRACTOR, final completion of the Work is significantly delayed and if ENGINEER so confirms, OWNER shall, upon receipt of CONTRACTOR's final Application for Payment and recommendation of ENGINEER, and without terminating the Agreement, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining balance to be held by OWNER for Work not fully completed or corrected is less than the retainage stipulated in the Agreement, and if Bonds have been furnished as required in paragraph 5.1, the written consent of the surety to the payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by CONTRACTOR to ENGINEER with the Application for such payment. Such payment shall be made under the terms and conditions governing final payment, except that it shall not constitute a waiver of claims.

Waiver of Claims:

14.15. The making and acceptance of final payment will constitute:

14.15.1. a waiver of all claims by OWNER against CONTRACTOR, except claims arising from unsettled Liens, from *defective* Work appearing after

final inspection pursuant to paragraph 14.11, from failure to comply with the Contract Documents or the terms of any special guarantees specified therein, or from CONTRACTOR's continuing obligations under the Contract Documents; and

14.15.2. A waiver of all claims by CONTRACTOR against OWNER other than those previously made in writing and still unsettled.

ARTICLE 15--SUSPENSION OF WORK AND TERMINATION

OWNER May Suspend Work:

15.1. At any time and without cause, OWNER may suspend the Work or any portion thereof for a period of not more than ninety days by notice in writing to CONTRACTOR and ENGINEER which will fix the date on which Work will be resumed. CONTRACTOR shall resume the Work on the date so fixed. CONTRACTOR shall be allowed an adjustment in the Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if CONTRACTOR makes an approved claim therefor as provided in Articles 11 and 12.

OWNER May Terminate:

15.2. Upon the occurrence of any one or more of the following events:

15.2.1. if CONTRACTOR persistently fails to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the progress schedule established under paragraph 2.9 as adjusted from time to time pursuant to paragraph 6.6);

15.2.2. if CONTRACTOR disregards Laws or Regulations of any public body having jurisdiction;

15.2.3. if CONTRACTOR disregards the authority of ENGINEER; or

15.2.4. if CONTRACTOR otherwise violates in any substantial way any provisions of the Contract Documents;

OWNER may, after giving CONTRACTOR (and the surety, if any) seven days' written notice and to the extent permitted by Laws and Regulations, terminate the services of CONTRACTOR, exclude CONTRACTOR from the site and take possession of the Work and of all CONTRACTOR's tools, appliances, construction equipment and machinery at the site and use the same to the full extent they could be used by CONTRACTOR (without liability to CONTRACTOR for trespass or conversion), incorporate in the Work all materials and equipment stored at the site or for which OWNER has paid CONTRACTOR but which are stored elsewhere, and finish the Work as OWNER may deem expedient. In such case CONTRACTOR shall not be entitled to receive any further payment until the Work is finished. If the unpaid balance of the Contract Price exceeds all claims, costs, losses and damages sustained by OWNER arising out of or resulting from completing the Work such excess will be paid to CONTRACTOR. If such claims, costs, losses and damages exceed such unpaid balance, CONTRACTOR shall pay the difference to OWNER. Such claims, costs, losses and damages incurred by OWNER will be reviewed by ENGINEER as to their reasonableness and when so approved by ENGINEER incorporated in a Change Order, provided that when exercising any rights or remedies under this paragraph OWNER shall not be required to obtain the lowest price for the Work performed.

15.3. Where CONTRACTOR's services have been so terminated by OWNER, the termination will not affect any rights or remedies of OWNER against CONTRACTOR then existing or which may thereafter accrue. Any retention or payment of moneys due CONTRACTOR by OWNER will not release CONTRACTOR from liability.

15.4. Upon seven days' written notice to CONTRACTOR and ENGINEER, OWNER may, without cause and without prejudice to any other right or remedy of OWNER, elect to terminate the Agreement. In such case, CONTRACTOR shall be paid (without duplication of any items):

15.4.1. for completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;

15.4.2. for expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses;

15.4.3. for all claims, costs, losses and damages incurred in settlement of terminated contracts with Subcontractors, Suppliers and others; and

15.4.4. for reasonable expenses directly attributable to termination.

CONTRACTOR shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

CONTRACTOR May Stop Work or Terminate:

15.5. If, through no act or fault of CONTRACTOR, the Work is suspended for a period of more than ninety days by OWNER or under an order of court or other public authority, or ENGINEER fails to act on any Application for Payment within thirty days after it is submitted or OWNER fails for thirty days to pay CONTRACTOR any

sum finally determined to be due, then CONTRACTOR may, upon seven days' written notice to OWNER and ENGINEER, and provided OWNER or ENGINEER do not remedy such suspension or failure within that time, terminate the Agreement and recover from OWNER payment on the same terms as provided in paragraph 15.4. In lieu of terminating the Agreement and without prejudice to any other right or remedy, if ENGINEER has failed to act on an Application for Payment within thirty days after it is submitted, or OWNER has failed for thirty days to pay CONTRACTOR any sum finally determined to be due, CONTRACTOR may upon seven days' written notice to OWNER and ENGINEER stop the Work until payment of all such amounts due CONTRACTOR, including interest thereon. The provisions of this paragraph 15.5 are not intended to preclude CONTRACTOR from making claim under Articles 11 and 12 for an increase in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to CONTRACTOR's stopping Work as permitted by this paragraph.

ARTICLE 16--DISPUTE RESOLUTION

If and to the extent that OWNER and CONTRACTOR have agreed on the method and procedure for resolving disputes between them that may arise under this Agreement, such dispute resolution method and procedure, if any, shall be as set forth in Exhibit GC-A, "Dispute Resolution Agreement", to be attached hereto and made a part hereof. If no such agreement on the method and procedure for resolving such disputes has been reached, and subject to the provisions of paragraphs 9.10, 9.11 and 9.12, OWNER and CONTRACTOR may exercise such rights or remedies as either may otherwise have under the Contract Documents or by Laws or Regulations in respect of any dispute.

ARTICLE 17--MISCELLANEOUS

Giving Notice:

17.1. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if delivered in person to the individual or to a member of the firm, or to an officer of the corporation for whom it is intended, or if delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.

17.2. ***Computation of Time:***

17.2.1. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

17.2.2. A calendar day of twenty-four hours measured from midnight to the next midnight will constitute a day.

Notice of Claim:

17.3. Should OWNER or CONTRACTOR suffer injury or damage to person or property because of any error, omission or act of the other party or of any of the other party's employees or agents or others for whose acts the other party is legally liable, claim will be made in writing to the other party within a reasonable time of the first observance of such injury or damage. The provisions of this paragraph 17.3 shall not be construed as a substitute for or a waiver of the provisions of any applicable statute of limitations or repose.***Cumulative Remedies:***

17.4. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto, and, in particular but without limitation, the warranties, guarantees and obligations imposed upon CONTRACTOR by paragraphs 6.12, 6.16, 6.30, 6.31, 6.32, 13.1, 13.12, 13.14, 14.3 and 15.2 and all of the rights and remedies available to OWNER and ENGINEER thereunder, are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations by special warranty or guarantee or by other provisions of the Contract Documents, and the provisions of this paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right and remedy to which they apply.

Professional Fees and Court Costs Included:

17.5. Whenever reference is made to "claims, costs, losses and damages", it shall include in each case, but not be limited to, all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs.

17.6. The laws of the State of Colorado apply to this Agreement. Reference to two pertinent Colorado statutes are as follows;

17.6.1. Colorado Revised Statutes (CRS 8-17-101) require that Colorado labor be employed to perform the Work to the extent of not less than 80 percent (80%) of each type or class of labor in the several classifications of skilled and common labor employed on the project. Colorado labor means any person who is a bona fide resident of the State of Colorado at the time of employment, without discrimination as to race, color, creed, age, religion or sex.

17.6.2. If a claim is filed, OWNER is required by law (CRS 38-26-107) to withhold from all payments to CONTRACTOR sufficient funds to insure the payment of all claims for labor, materials, team hire, sustenance, provisions, provender, or other supplies used or consumed by CONTRACTOR or his

subcontractors in or about the performance of the Work. Such funds must be withheld until said claims have been paid or such claims as filed have been withdrawn, such payment or withdrawal to be evidenced by filing with OWNER a receipt in full or an order for withdrawal in writing and signed by the person filing such a claim or his duly authorized agents or assigns. Such funds shall not be withheld longer than ninety (90) days following the date fixed for final settlement, as published in a public newspaper in accordance with the law, unless an action is commenced within that time to enforce such unpaid claim and a notice of lis pendens is filed with the OWNER. At the expiration of such ninety (90) day period, OWNER shall pay to CONTRACTOR such moneys and funds as are not the subject of suit and lis pendens notices, and shall retain only sufficient funds to insure the payment of judgements which may result from the suit.

(This page left blank intentionally.)

EXHIBIT GC-A to General Conditions of the Construction Contract Between OWNER and CONTRACTOR

DISPUTE RESOLUTION AGREEMENT

OWNER and CONTRACTOR hereby agree that Article 16 of the General Conditions of the Construction Contract between OWNER and CONTRACTOR is amended to include the following agreement of the parties:

16.1. All claims, disputes and other matters in question between OWNER and CONTRACTOR arising out of or relating to the Contract Documents or the breach thereof (except for claims which have been waived by the making or acceptance of final payment as provided by paragraph 14.15) will be decided by arbitration in accordance with the Construction Industry Arbitration Rules of the American Arbitration Association then obtaining, subject to the limitations of the Article 16. This agreement so to arbitrate and any other agreement or consent to arbitrate entered into in accordance herewith as provided in this Article 16 will be specifically enforceable under the prevailing law of any court having jurisdiction.

16.2. No demand for arbitration of any claim, dispute or other matter that is required to be referred to ENGINEER initially for decision in accordance with paragraph 9.11 will be made until the earlier of (a) the date on which ENGINEER has rendered a written decision or (b) the thirty-first day after the parties have presented their evidence to ENGINEER if a written decision has not been rendered by ENGINEER before that date. No demand for arbitration of any such claim, dispute or other matter will be made later than thirty days after the date on which ENGINEER has rendered a written decision in respect thereof in accordance with paragraph 9.11; and the failure to demand arbitration within said thirty days' period will result in ENGINEER's decision being final and binding upon OWNER and CONTRACTOR. If ENGINEER renders a decision after arbitration proceedings have been initiated, such decision may be entered as evidence but will not supersede the arbitration proceedings, except where the decision is acceptable to the parties concerned. No demand for arbitration of any written decision of ENGINEER rendered in accordance with paragraph 9.10 will be made later than ten days after the party making such demand has delivered written notice of intention to appeal as provided in paragraph 9.10.

16.3. Notice of the demand for arbitration will be filed in writing with the other party to the Agreement and with the American Arbitration Association, and a copy will be sent to ENGINEER for information. The demand for arbitration will be made within the thirty-day or ten-day period specified in paragraph 16.2 as applicable, and in all other cases within a reasonable time after the claim, dispute or other matter in question has arisen, and in no event shall any such demand be made after the date when institution of legal or equitable proceedings based on such claim, dispute or other matter in question would be barred by the applicable statute of limitations.

16.4. Except as provided in paragraph 16.5 below, no arbitration arising out of or relating to the Contract Documents shall include by consolidation, joinder or in any other manner any other person or entity (including ENGINEER, ENGINEER's Consultant and the officers, directors, agents, employees or consultants of any of them) who is not a party to this contract unless:

16.4.1. the inclusion of such other person or entity is necessary if complete relief is to be afforded among those who are already parties to the arbitration, and

16.4.2. such other person or entity is substantially involved in a question of law or fact which is common to those who are already parties to the arbitration and which will arise in such proceedings, and

16.4.3. the written consent of the other person or entity sought to be included and of OWNER and CONTRACTOR has been obtained for such inclusion, which consent shall make specific reference to this paragraph; but no such consent shall constitute consent to arbitration of any dispute not specifically described in such consent or to arbitration with any party not specifically identified in such consent.

16.5. Notwithstanding paragraph 16.4, if a claim, dispute or other matter in question between OWNER and CONTRACTOR involves the Work of a Subcontractor, either OWNER or CONTRACTOR may join such Subcontractor as a party to the arbitration between OWNER and CONTRACTOR hereunder. CONTRACTOR shall include in all subcontracts required by paragraph 6.11 a specific provision whereby the Subcontractor consents to being joined in an arbitration between OWNER and CONTRACTOR involving the Work of such Subcontractor. Nothing in this paragraph 16.5 nor in the provision of such subcontract consenting to joinder shall create any claim, right or cause of action in favor of Subcontractor and against OWNER, ENGINEER or ENGINEER's Consultants that does not otherwise exist.

16.6. The award rendered by the arbitrators will be final, judgment may be entered upon it in any court having jurisdiction thereof, and it will not be subject to modification or appeal.

16.7. OWNER and CONTRACTOR agree that they shall first submit any and all unsettled claims, counterclaims, disputes and other matters in question between them arising out of or relating to the Contract Documents or the breach thereof ("disputes"), to mediation by the American Arbitration Association under the Construction Industry Mediation Rules of the American Arbitration Association prior to either of them initiating against the other a demand for arbitration pursuant to paragraphs 16.1 through 16.6, unless delay in initiating arbitration would irrevocably prejudice one of the parties. The respective thirty and ten day time limits within which to file a demand for arbitration as provided in paragraphs 16.2 and 16.3 above shall be suspended with respect to a dispute submitted to mediation within those same applicable time limits and shall remain suspended until ten days after the termination of the mediation. The mediator of any dispute submitted to mediation under this Agreement shall not serve as arbitrator of such dispute unless otherwise agreed.

SECTION 00800

SUPPLEMENTARY CONDITIONS

SECTION 00800
SUPPLEMENTARY CONDITIONS

Conditions of the Contract

These Supplementary Conditions amend or supplement the General Conditions of the Construction Contract (EJCDC General Conditions 1910-8, 1990 edition with City of Fort Collins modifications) and other provisions of the Contract Documents as indicated below.

SC-1.46 Work Order

A. Add the following new paragraph immediately after paragraph 1.43 of the General Conditions:

1.43 Work Order - A Contract Document once executed by OWNER and CONTRACTOR, that provides for the construction of all or a portion of the Work, pursuant to the Agreement and Contract Documents.

SC-2.8 Preliminary Matters

A. Delete paragraph 2.8 of the General Conditions entirely and replace it with the following paragraph:

Preconstruction Conference. Within ten days after the Contract Times for a Work Order start to run, but before any Work at the site is started, a conference attended by CONTRACTOR, ENGINEER and others as appropriate will be held to establish a working relationship among the parties as to the Work and to discuss the schedules referred to in paragraph 2.6, procedures for handling Shop Drawings and other submittals, processing Applications for Payment, and maintaining required records. Unless otherwise agreed by the parties, the CONTRACTOR shall be responsible for documenting the meeting minutes which shall be subject to the OWNER'S approval.

SC-4.2 Subsurface and Physical Conditions:

A. Add the following language to paragraph 4.2.1 of the General Conditions.

4.2.1.1.1 The following report(s) of exploration and tests of subsurface conditions at the site of the Work:

_____

Contractor may rely upon the accuracy of the technical data contained in the geotechnical documents, but not upon nontechnical data, interpretations or opinions contained therein or upon the completeness of any information in the report.

SC-5.4.7 Additional Insureds. Include the following parties or entities as additional insureds, as provided in paragraph 5.4.7 of the General Conditions:

5.4.7.1 City of Fort Collins, PO Box 580, Fort Collins, Colorado 80522

5.4.7.2 [Other Party Name, Address, City, State, Zip]

SC-5.4.8 Limits of Liability

A. Add the following language at the end of paragraph 5.4.8.

The limits of liability for the insurance required by the paragraph numbers of the General Conditions listed in paragraphs 5.4.1 through 5.4.10 of the General Conditions are as outlined in Section 00630 of the Agreement.

The limits of liability for the insurance required by paragraphs 5.4.1 through 5.4.6 inclusive and requirements of 5.4.7 through 5.4.10 shall be in accordance with Section 00630 of the Agreement.

SC-8.0 Owner's Responsibilities

A. 8.1 Change reference to ENGINEER to PROJECT MANAGER

B. Add the following language to ARTICLE 8:

8.10. The OWNER will provide a project manager (the Project Manager). The CONTRACTOR shall direct all questions concerning Contract interpretation, Change Orders, and other requests for clarification or instruction to the Project Manager.

8.10.1 Authority: The Project Manager will be the OWNER's representative during the construction of the project. The Project Manager shall have the authority to reject work and materials whenever such rejection may be necessary to ensure the proper performance of the Work in accordance with the Contract Documents.

8.10.2 Duties and Responsibilities: The Project Manager will make periodic visits to the project site to observe the progress and quality of the Work and to determine, in general, if the Work is proceeding in accordance with the Contract Documents. The Project Manager shall not be required to make comprehensive or continuous inspections to check the progress or quality of the Work. The Project Manager shall not be responsible for construction means, methods, techniques, sequences, or procedures, or for safety precautions or programs in connection with the Work, or for any failure of the CONTRACTOR to comply with laws and regulation applicable to the performance or furnishing of the Work. Visits and observations made by the Project Manager shall not relieve the CONTRACTOR of his obligation to conduct comprehensive inspections of the Work, to furnish materials and perform acceptable Work, and to provide adequate safety precautions in conformance with the Contract Documents. The Project Manager shall at all times have access to the Work. The CONTRACTOR shall provide facilities for such access so the Project Manager may perform his or her functions under the Contract Documents.

8.10.3 One or more Construction Inspector(s) (CI) may be assigned to assist the Project Manager in providing observation of the Work, to determine whether or not the Work is proceeding according to the construction documents. CONTRACTOR will receive written notification from the OWNER of any CI assignments. The CI shall not

supervise, direct or have control or authority over, nor be responsible for, CONTRACTOR's means, methods, techniques, sequences or procedures of construction or the safety precautions and programs incident thereto, or for any failure of CONTRACTOR to comply with Laws and Regulations applicable to the furnishing or performance of the Work. The CI will not be responsible for CONTRACTOR's failure to perform or furnish the Work in accordance with the Contract Documents. The CI's dealings in matters pertaining to the on-site work will be to keep the Project Manager properly apprised about such matters.

8.10.4 Communications: All instructions, approvals, and decisions of the Project Manager shall be in writing. The CONTRACTOR may not rely on instructions, approvals, or decisions of the Project Manager until the same are reduced to writing.

SC-11.6.2 Change of Contract Price

A. Add the following new paragraph to paragraph 11.6.2 of the General Conditions:

11.6.2.7. *Cost of the Work*. Allowances for profit, overhead and mark-up prescribed by Article 5 of the Agreement shall be used in lieu of any CONTRACTOR'S fee, overhead, profit or mark-up allowances as prescribed in paragraphs 11.6.2.1, 11.6.2.2, and 11.6.2.3.

SC-12.3. Add the following language to the end of paragraph 12.3 of the General Conditions.

Lost days due to abnormal weather conditions will be allocated as required. Should there be a day with abnormal weather conditions, Contractor and the City Project Manager will consult, before start of Work, and determine whether Work should begin or not, documenting the decision in writing. In the event the parties mutually agree to suspend Work due to weather, the Project Schedule may be extended on a day for day basis equivalent to the period of time the Work was suspended for weather.

SC-13.12 Correction Period:

13.12.1 If within **one year** after the date of Substantial Completion or such longer period of time as may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee required by the Contract Documents or by any specific provision of the Contract Documents, and Work is found to be *defective*, CONTRACTOR shall promptly, without cost to OWNER and in accordance with OWNER's written instructions . . .

SC-DB Davis Bacon Wage Rates

A. The terms and conditions set forth in the following pages are hereby incorporated as part of this Agreement.

SC-FED Federal Terms & Conditions

A. The terms and conditions set forth in the following pages are hereby incorporated as part of this Agreement. In the event of a conflict between the Federal Terms &

Conditions and other Contract Documents, the Federal Terms & Conditions shall take precedence.

SC-Confidentiality

IN CONNECTION WITH SERVICES provided to the City of Fort Collins (the "City") pursuant to this Agreement (the "Agreement"), the Service Provider hereby acknowledges that it has been informed that the City has established policies and procedures with regard to the handling of confidential information and other sensitive materials.

In consideration of access to certain information, data and material (hereinafter individually and collectively, regardless of nature, referred to as "information") that are the property of and/or relate to the City or its employees, customers or suppliers, which access is related to the performance of services that the Service Provider has agreed to perform, the Service Provider hereby acknowledges and agrees as follows:

That information that has or will come into its possession or knowledge in connection with the performance of services for the City may be confidential and/or proprietary. The Service Provider agrees to treat as confidential (a) all information that is owned by the City, or that relates to the business of the City, or that is used by the City in carrying on business, and (b) all information that is proprietary to a third party (including but not limited to customers and suppliers of the City). The Service Provider shall not disclose any such information to any person not having a legitimate need-to-know for purposes authorized by the City. Further, the Service Provider shall not use such information to obtain any economic or other benefit for itself, or any third party, except as specifically authorized by the City.

The foregoing to the contrary notwithstanding, the Service Provider understands that it shall have no obligation under this Agreement with respect to information and material that (a) becomes generally known to the public by publication or some means other than a breach of duty of this Agreement, or (b) is required by law, regulation or court order to be disclosed, provided that the request for such disclosure is proper and the disclosure does not exceed that which is required. In the event of any disclosure under (b) above, the Service Provider shall furnish a copy of this Agreement to anyone to whom it is required to make such disclosure and shall promptly advise the City in writing of each such disclosure.

In the event that the Service Provider ceases to perform services for the City, or the City so requests for any reason, the Service Provider shall promptly return to the City any and all information described hereinabove, including all copies, notes and/or summaries (handwritten or mechanically produced) thereof, in its possession or control or as to which it otherwise has access.

The Service Provider understands and agrees that the City's remedies at law for a breach of the Service Provider's obligations under this Confidentiality Agreement may be inadequate and that the City shall, in the event of any such breach, be entitled to seek equitable relief (including without limitation preliminary and permanent injunctive relief and specific performance) in addition to all other remedies provided hereunder or available at law.

DAVIS BACON WAGE RATES

"General Decision Number: CO20260024 05/18/2026

State: Colorado

Construction Types: Building

Counties: Colorado Counties of
Larimer

Modification Number	Publication Date
0	01/02/2026
1	05/18/2026

ELEC0068-002 06/01/2025

	Rates	Fringes
ELECTRICIAN	$ 46.80	19.53

ELEV0025-001 01/01/2025

	Rates	Fringes
ELEVATOR MECHANIC FOOTNOTE: A.VACATION: 6%/UNDER 5 YEARS BASED ON REGULAR HOURLY RATE FOR ALL HOURS WORKED. 8%/OVER 5 YEARS BASED ON REGULAR HOURLY RATE FOR ALL HOURS WORKED. B. PAID HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; VETERANS' DAY; THANKSGIVING DAY; THE FRIDAY AFTER THANKSGIVING DAY; AND CHRISTMAS DAY	$ 56.57	38.44

ENGI0009-017 05/01/2024

	Rates	Fringes
POWER EQUIPMENT OPERATOR: CRANE (91 TO 140 TONS)	$ 37.34	15.20
POWER EQUIPMENT OPERATOR: CRANE (51 TO 90 TONS)	$ 36.09	15.20
POWER EQUIPMENT OPERATOR: CRANE (50 TONS AND UNDER)	$ 35.78	15.20
POWER EQUIPMENT OPERATOR: CRANE (141 TONS AND OVER)	$ 39.80	15.20

IRON0024-009 11/01/2024

	Rates	Fringes

IRONWORKER: ORNAMENTAL.....$ 39.21 12.50

IRON0024-010 11/01/2024

Rates Fringes
IRONWORKER, STRUCTURAL.....$ 39.21 12.50

PAIN0079-009 08/01/2024

Rates Fringes
PAINTER (SPRAY).....$ 27.41 11.56

PAIN0419-002 06/01/2022

Rates Fringes
FLOOR LAYER: CARPET ONLY.....$ 16.25 14.33

PLUM0003-010 06/01/2025

Rates Fringes
PLUMBER (EXCLUDES HVAC DUCT AND PIPE INSTALLATION)..$ 47.23 21.68

PLUM0208-011 09/01/2025

Rates Fringes
PIPEFITTER (INCLUDES HVAC PIPE INSTALLATION;
EXCLUDES HVAC DUCT INSTALLATION).....$ 45.55 23.26

SHEE0009-007 07/01/2025

Rates Fringes
SHEET METAL WORKER (INCLUDES HVAC DUCT
INST24ALLATION; EXCLUDES HVAC PIPE INSTALLATION)....$ 43.05 22.65

SUCO2013-010 07/31/2015

Rates Fringes
TRUCK DRIVER: DUMP TRUCK.....$ 17.34 0.00
ROOFER.....$ 16.03 0.00
PAINTER (BRUSH AND ROLLER).....$ 17.00 1.81
OPERATOR: GRADER/BLADE.....$ 21.50 0.00
OPERATOR: BOBCAT/SKID STEER/SKID LOADER.....$ 18.58 2.42
OPERATOR: BACKHOE/EXCAVATOR/TRACKHOE.....$ 20.78 5.78
LABORER: PIPELAYER.....$ 16.96 3.68
LABORER: MASON TENDER - CEMENT/CONCRETE.....$ 16.00 0.00
LABORER: MASON TENDER - BRICK.....$ 15.99 0.00
LABORER: COMMON OR GENERAL.....$ 13.87 2.80
INSULATOR - MECHANICAL (DUCT, PIPE & MECHANICAL
SYSTEM INSULATION).....$ 18.46 3.10
CEMENT MASON/CONCRETE FINISHER.....$ 21.44 10.23
CARPENTER (EXCLUDES ACOUSTICAL CEILING

INSTALLATION, DRYWALL FINISHING/TAPING, AND DRYWALL
HANGING).....$ 21.87 4.83
CARPENTER (DRYWALL HANGING ONLY).....$ 16.91 0.00
CARPENTER (DRYWALL FINISHING/TAPING ONLY).....$ 17.49 0.00
BRICKLAYER.....$ 21.96 0.00
ACOUSTICAL CEILING MECHANIC.....$ 21.08 0.00

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
==========
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts subject
to the Davis-Bacon Act that were awarded on or between January 1,
2015 and January 29, 2022, and that have not been renewed or
extended on or after January 30, 2022. Executive Order 13658 does
not apply to contracts subject only to the Davis-Bacon Related Acts
regardless of when they were awarded. If a contract is subject to
Executive Order 13658, the contractor must pay all covered workers
at least $13.65 per hour (or the applicable wage rate listed on this
wage determination, if it is higher) for all hours spent performing on
the contract from May 11, 2026, through December 31, 2026. The
applicable Executive Order minimum wage rate will be adjusted annually.
Additional information on contractor requirements and worker
protections under Executive Order 13658 is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classifications

and wage rates that have been found to be prevailing for the type(s) of construction and geographic area covered by the wage determination. The classifications are listed in alphabetical order under rate identifiers indicating whether the particular rate is a union rate (current union negotiated rate), a survey rate, a weighted union average rate, a state adopted rate, or a supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than SU , UAVG , SA , or SC denotes that a union rate was prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2024. PLUM is an identifier of the union whose collectively bargained rate prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. The date, 07/01/2024 in the example, is the effective date of the most current negotiated rate.

Union prevailing wage rates are updated to reflect all changes over time that are reported to WHD in the rates in the collective bargaining agreement (CBA) governing the classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for those classifications, but that 100% of the data reported for the classifications reflected union rates. EXAMPLE: UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a weighted union average rate. OH indicates the State of Ohio. The next number, 0010 in the example, is an internal number used in producing the wage determination. The date, 01/01/2024 in the example, indicates the date the wage determination was updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to reflect a weighted average of the current rates in the collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The SU identifier indicates that either a single non-union rate prevailed (as defined in 29 CFR 1.2) for this classification in the survey or that the rate was derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As a weighted

average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SUFL2022-007 6/27/2024. SU indicates the rate is a single non-union prevailing rate or a weighted average of survey data for that classification. FL indicates the State of Florida. 2022 is the year of the survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. The date, 6/27/2024 in the example, indicates the survey completion date for the classifications and rates under that identifier.

SU wage rates typically remain in effect until a new survey is conducted. However, the Wage and Hour Division (WHD) has the discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The SA identifier indicates that the classifications and prevailing wage rates set by a state (or local) government were adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2023-007 01/03/2024. SA reflects that the rates are state adopted. ME refers to the State of Maine. 2023 is the year during which the state completed the survey on which the listed classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. The date, 01/03/2024 in the example, reflects the date on which the classifications and rates under the SA identifier took effect under state law in the state from which the rates were adopted.

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can be:

a) a survey underlying a wage determination
b) an existing published wage determination
c) an initial WHD letter setting forth a position on a wage determination matter
d) an initial conformance (additional classification and rate) determination

On survey related matters, initial contact, including requests for summaries of surveys, should be directed to the WHD Branch of Wage Surveys. Requests can be submitted via email to davisbaconinfo@dol.gov or by mail to:

Branch of Wage Surveys
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

Regarding any other wage determination matter such as conformance decisions, requests for initial decisions should be directed to the WHD Branch of Construction Wage Determinations.

Requests can be submitted via email to BCWD-Office@dol.gov or by mail to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2) If an initial decision has been issued, then any interested party (those affected by the action) that disagrees with the decision can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Requests for review and reconsideration can be submitted via email to dba.reconsideration@dol.gov or by mail to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210.

==========

END OF GENERAL DECISION

"

FEDERAL TERMS & CONDITIONS

2 CFR 200 ADDENDUM

CONTRACTS > $7,500 NON-CONSTRUCTION

APPENDIX II: CONTRACT PROVISIONS FOR NON-FEDERAL ENTITY CONTRACTS UNDER FEDERAL AWARDS

(A) [*All Contracts in excess of $10,000 must address termination for cause and for convenience including the manner by which it will be effected and the basis of the settlement.*]

Termination.

Termination for Convenience. The City may terminate this Contract, in whole or in part, for any reason, upon five (5) days written notice to the Contractor. In such event, the City shall pay the Contractor its costs, including reasonable Contract close-out costs, and profit on Work performed up to the time of termination. The Contractor shall promptly submit its termination claim to the City to be paid the Contractor. If the Contractor has any property in its possession belonging to the City, the Contractor will account for the same, and dispose of it in a manner the City directs.

Termination for Breach. Either Party's failure to perform any of its material obligations under this Contract, in whole or in part or in a timely or satisfactory manner, will be a breach. The institution of proceedings under any bankruptcy, insolvency, reorganization or similar law, by or against Contractor, or the appointment of a receiver or similar officer for Contractor or any of its property, which is not vacated or fully stayed within thirty (30) days after the institution of such proceeding, will also constitute a breach. In the event of a breach, the non-breaching Party may provide written notice of the breach to the other Party. If the notified Party does not cure the breach, at its sole expense, within thirty (30) days after delivery of notice, the non-breaching Party may exercise any of its remedies provided under this Contract or at law, including immediate termination of the Contract.

(B) [*Except as otherwise provided under 41 CFR Part 60, all Contracts that meet the definition of "federally assisted construction Contract" in 41 CFR Part 60-1.3*]

Equal Employment Opportunity. Contractor agrees to comply with the Equal Opportunity Clause provided under 41 CFR 60-1.4(a) (Government Contracts) and 41 CFR 60-1.4(b) (Federal Assisted Construction Contracts), in accordance with Executive Order 11246, "Equal EmploymentOpportunity" (30 FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 339), as amended by Executive Order 11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," and implementing regulations at 41 CFR part 60, "Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of Labor." Contractor furtheragrees to include this provision, including the Equal Opportunity Clause or a reference thereto, in any subcontracts it

enters into pursuant to the Contract.

During the performance of this Contract, the Contractor agrees as follows:

(1) The Contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex, sexual orientation, gender identity, or national origin. The Contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or national origin. Such action shall include, but not be limited to the following:

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, sexual orientation, gender identity, or national origin.

(3) The Contractor will not discharge or in any other manner discriminate against any employee or applicant for employment because such employee or applicant has inquired about, discussed, or disclosed the compensation of the employee or applicant or another employee or applicant. This provision shall not apply to instances in which an employee who has access to the compensation information of other employees or applicants as a part of such employee's essential job functions discloses the compensation of such other employees or applicants to individuals who do not otherwise have access to such information, unless such disclosure is in response to a formal complaint or charge, in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted by the employer, or is consistent with the Contractor's legal duty to furnish information.

(4) The Contractor will send to each labor union or representative of workers with which he has a collective bargaining agreement or other Contract or understanding, a notice to be provided advising the said labor union or workers' representatives of the Contractor's commitments under this section, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.

(5) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

(6) The Contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the administering agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders.

(7) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this Contract or with any of the said rules, regulations, or orders, this Contract may be canceled, terminated, or suspended in whole or in part and the Contractor may be declared ineligible for further Government Contracts or federally assisted construction Contracts in accordance with procedures authorized in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.

(8) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the provisions of paragraphs (1) through (8) in every subContract or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The Contractor will take such action with respect to any subContract or purchase order as the administering agency may direct as a means of enforcing such provisions, including sanctions for noncompliance:

Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction by the administering agency, the Contractor may request the United States to enter into such litigation to protect the interests of the United States.

The applicant further agrees that it will be bound by the above equal opportunity clause with respect to its own employment practices when it participates in federally assisted construction work: *Provided,* that if the applicant so participating is a State or local government, the above equal opportunity clause is not applicable to any agency, instrumentality or subdivision of such government which does not participate in work on or under the Contract.

The applicant agrees that it will assist and cooperate actively with the administering agency and the Secretary of Labor in obtaining the compliance of Contractors and subcontractors with the equal opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will furnish the administering agency and the Secretary of Labor such information as they may require for the supervision of such compliance, and that it will otherwise assist the administering agency in the discharge of the agency's primary responsibility for securing compliance.

The applicant further agrees that it will refrain from entering into any Contract or Contract modification subject to Executive Order 11246 of September 24, 1965, with a Contractor debarred from, or who has not demonstrated eligibility for, Government Contracts and federally assisted construction Contracts pursuant to the Executive Order and will carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon Contractors and subcontractors by the administering agency or the Secretary of Labor pursuant to Part II, Subpart D of the Executive Order. In addition, the applicant agrees that if it fails or refuses to comply with these undertakings, the administering agency may take any or all of the following actions: Cancel, terminate, or suspend in whole or in part this grant (Contract, loan, insurance, guarantee); refrain from extending any further assistance to the applicant under the program with respect to which the failure or refund occurred until satisfactory

assurance of future compliance has been received from such applicant; and refer the case to the Department of Justice for appropriate legal proceedings.

(9) [Reserved]

(c) *Subcontracts.* Each nonexempt prime Contractor or subcontractor shall include the equal opportunity clause in each of its nonexempt subcontracts.

(d) *Inclusion of the equal opportunity clause by reference.* The equal opportunity clause may be included by reference in all Government Contracts and subcontracts, including Government bills of lading, transportation requests, Contracts for deposit of Government funds, and Contracts for issuing and paying U.S. savings bonds and notes, and such other Contracts and subcontracts as the Director of OFCCP may designate.

(e) *Incorporation by operation of the order.* By operation of the order, the equal opportunity clause shall be considered to be a part of every Contract and subContract required by the order and the regulations in this part to include such a clause whether or not it is physically incorporated in such Contracts and whether or not the Contract between the agency and the Contractor is written.

(f) *Adaptation of language.* Such necessary changes in language may be made in the equal opportunity clause as shall be appropriate to identify properly the parties and their undertakings.

(C) [*If the Federal award meets the definition of "funding agreement" under 37 CFR §401.2 (a)*]

Rights to Inventions Made Under a Contract or Contract. For Contracts entered into by the Contractor or the City with a small business firm or nonprofit organization regarding the substitution of parties, assignment or performance of experimental, developmental, or research work under that "funding agreement," the parties must comply with the requirements of 37 CFR Part 401, "Rights to Inventions Made by Nonprofit Organizations and Small Business Firms UnderGovernment Grants, Contracts and Cooperative Contracts," and any implementing regulations issued by the awarding agency.

(D) [*For Contract awards (see 2 CFR 180.220)*]

Debarment and Suspension (Executive Orders 12549 and 12689). Contractor attests that it is not listed on the government-wide exclusions in the System for Award Management (SAM), in accordance with the OMB guidelines at 2 CFR 180 that implement Executive Orders 12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), "Debarment and Suspension." SAM Exclusions contains the names of parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared ineligible under statutory or regulatory authorityother than Executive Order 12549.

a. This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As such, the Contractor is required to verify that none of the Contractor's principals (defined at 2 C.F.R. § 180.995) or its affiliates (defined at 2 C.F.R. § 180.905) are excluded (defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. § 180.935).

b. The Contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, and must include a requirement to comply with these regulations in any lower tier covered transaction it enters into.

c. This certification is a material representation of fact relied upon by the City. If it is later determined that the Contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in addition to remedies available to the City, the Federal Government maypursue available remedies, including but not limited to suspension and/or debarment.

d. The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of any contractthat may arise from this offer. The bidder or proposer further agrees to include a provision requiring such compliance in its lower tier covered transactions.

(E) [*All Contracts*]

Procurement of recovered materials (2 CFR §200.323). All parties agree to comply with all applicable requirements of Section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery Act. The requirements of Section 6002 include procuring only items designated in guidelines of theEnvironmental Protection Agency (EPA) at 40 CFR part 247 that contain the highest percentage ofrecovered materials practicable, consistent with maintaining a satisfactory level of competition, where the purchase price of the item exceeds $10,000 or the value of the quantity acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management services in a manner that maximizes energy and resource recovery; and establishing an affirmative procurementprogram for procurement of recovered materials identified in the EPA guidelines.

a. In the performance of this contract, the Contractor shall make maximum use of products containing recovered materials that are EPA-designated items unless the product cannot beacquired:
   - Competitively within a timeframe providing for compliance with the contract performance schedule;
   - Meeting contract performance requirements; or
   - At a reasonable price.

b. Information about this requirement, along with the list of EPA-designated items,

is available at EPA's Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program.

(F) [*All Contracts*]

Prohibition on certain telecommunications and video surveillance services or equipment (2 CFR §200.216). Contractor is prohibited from using equipment, services, or systems that uses covered telecommunications equipment or services as a substantial or essential component of anysystem, or as critical technology as part of any system. As described in Public Law 115-232, section 889, covered telecommunications equipment is telecommunications equipment produced by Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities).

(i) For the purpose of public safety, security of government facilities, physical security surveillance of critical infrastructure, and other national security purposes, video surveillance and telecommunications equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua TechnologyCompany (or any subsidiary or affiliate of such entities).

(ii) Telecommunications or video surveillance services provided by such entities or usingsuch equipment.

(iii) Telecommunications or video surveillance equipment or services produced or providedby an entity that the Secretary of Defense, in consultation with the Director of the National Intelligence or the Director of the Federal Bureau of Investigation, reasonably believes to be an entity owned or controlled by, or otherwise connected to, the government of a covered foreign country.

(G) [*All Contracts*]

2 C.F.R. § 200.322 Domestic preferences for procurements. As appropriate and to the extent consistent with law, Contractor should, to the greatest extent practicable, prefer the purchase, acquisition, or use of goods, products, or materials produced in the United States (including but not limited to iron, aluminum, steel, cement, and other manufactured products). The requirements of this section must be included in all subawards including all Contracts and purchase orders for work or products under this award.

(H) [*All Contracts*]

2 C.F.R. § 200.321 Small and Minority Businesses, Women's Business Enterprises, and Labor Surplus Area Firms. The City will take affirmative steps to solicit and include small, minority, and women-owned businesses when possible in an effort to encourage participation and fair competition in providing supplies/services described in this solicitation. As set forth in 2 C.F.R. § 200.321(b)(1)-(5), such affirmative steps must include:

1. Placing qualified small and minority businesses and women's business enterprises on

solicitation lists;

2. Assuring that small and minority businesses, and women's business enterprises are solicited whenever they are potential sources;

3. Dividing total requirements, when economically feasible, into smaller tasks or quantities topermit maximum participation by small and minority businesses, and women's business enterprises;

4. Establishing delivery schedules, where the requirement permits, which encourage participation by small and minority businesses, and women's business enterprises; and

5. Using the services and assistance, as appropriate, of such organizations as the SmallBusiness Administration and the Minority Business Development Agency of the Department of Commerce.

If subcontracts are to be let, Contractor must take all necessary affirmative steps to assure that minority businesses, women's business enterprises, and labor surplus area firms are used as required by 2 C.F.R. § 200.321.

(I) Bid Protest Procedures

City of Fort Collins Bid Protest Procedures. The City of Fort Collins has a protest procedure covering any phase of solicitation or award, including but not limited to specification or award. The protest procedures are available from the Purchasing Department, City of Fort Collins, 215 N. Mason, Street, 2nd Floor, P. O. Box 580, Fort Collins, CO. 80522. You may also request a copy of the procedures by emailing: Purchasing@fcgov.com or calling 970-221-6775.

(J) Title VI of the Civil Rights Act of 1964 - The sub-grantee, contractor, subcontractor, successor, transferee, and assignee shall comply with Title VI of the Civil Rights Act of 1964, which prohibits recipients of federal financial assistance from excluding from a program or activity, denying benefits of, or otherwise discriminating against a person on the basis of race, color, or national origin (42 U.S.C. § 2000d et seq.), as implemented by the Department of the Treasury's Title VI regulations, 31 CFR Part 22, which are herein incorporated by reference and made a part of this contract (or agreement). Title VI also includes protection to persons with "Limited English Proficiency" in any program or activity receiving federal financial assistance, 42 U.S.C. § 2000d et seq., as implemented by the Department of the Treasury's Title VI regulations, 31 CFR Part 22, and herein incorporated by reference and made a part of this contract or agreement.

(K) Increasing Seat Belt Use in the United States – Pursuant to Executive Order 13043, 62 FR 19217 (Apr. 18, 1997), the City encourages its contractors to adopt and enforce on-the-job seat belt policies and programs for their employees when operating company-owned, rented, or personally owned vehicles.

(L) Reducing Text Messaging While Driving – Pursuant to Executive Order 13513, 74 FR 51225 (Oct. 6, 2009), the City encourages its employees, subrecipients, and contractors to adopt and enforce policies that ban text messaging while driving, and the City has established workplace safety policies to decrease accidents caused by distracted drivers.

SECTION 00900

CHANGE ORDERS AND PAYMENT

00950 Contract Change Order
00955 Work Change Directive
00960 Application for Payment

SECTION 00950
CHANGE ORDER
NO.

PROJECT TITLE: **10366 Transfort Overhead Door Replacement**

CONTRACTOR: Company Name

PO NUMBER:

DESCRIPTION:

1. Reason for Change: Why is the change required?
2. Description of Change: Provide details of the changes to the Work
3. Change in Price:
4. Change in Time:

ORIGINAL PRICE	$	.00
TOTAL APPROVED CHANGE ORDER		.00
TOTAL PENDING CHANGE ORDER		.00
TOTAL THIS CHANGE ORDER		.00
TOTAL % OF THIS CHANGE ORDER		%
TOTAL C.O.% OF ORIGINAL WORK ORDER		%
ADJUSTED COST	**$**	.00

SERVICE PROVIDER: _____ Date: _____
Name, Title

ACCEPTANCE: _____ Date: _____
Name, Project Manager

REVIEWED: _____ Date: _____
Name, Buyer II or Senior Buyer

ACCEPTANCE: _____ Date: _____
Jake Rector, Purchasing Director
(if greater than $60,000)

SECTION 00955
WORK CHANGE DIRECTIVE

A. GENERAL INFORMATION

This document was developed for use in situations involving changes in the Work which, if not processed expeditiously, might delay the Project. These changes are often initiated in the field and may affect the Contract Price or the Contract Times. This is not a Change Order, but only a directive to proceed with the Work that may be included in a subsequent Change Order.

For supplemental instructions and minor changes not involving a change in the Contract Price or the Contract Times a Field Order should be used.

B. COMPLETING THE WORK CHANGE DIRECTIVE FORM

Engineer initiates the form, including a description of the items involved and attachments. Based on conversations between the Engineer/Owner and Contractor, Engineer completes the following:

> METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT PRICE: Mark the method to be used in determining the final cost of Work involved and the estimated net effect on the Contract Price. If the change involves an increase in the Contract Price and the estimated amount is approached before the additional or changed Work is completed, another Work Change Directive must be issued to change the estimated price or Contractor may stop the changed Work when the estimated time is reached. If the Work Change Directive is not likely to change the Contract Price, the space for estimated increase (decrease) should be marked “Not Applicable”.

Once Engineer has completed and signed the form, all copies should be sent to Owner for authorization because Engineer alone does not have authority to authorize changes in Price or Times. Once authorized by Owner, a copy should be sent by Engineer to Contractor. Price and Times may only be changed by Change Order signed by Owner and Contractor with Engineer’s recommendation.

Article 10 of the General Conditions requires that a Change Order be initiated and processed to cover any undisputed sum or amount of time for Work actually performed pursuant to this Work Change Directive.

Once the Work covered by this directive is completed or final cost and times are determined, Contractor should submit documentation for inclusion in a Change Order.

IF THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT PRICE OR CONTRACT TIMES. A CHANGE ORDER, IF ANY, SHOULD BE CONSIDERED PROMPTLY.

WORK CHANGE DIRECTIVE
NO.

PROJECT TITLE: 10366 Transfort Overhead Door Replacement
CONTRACTOR: Name

ENGINEER: Name

PO NUMBER:

You are directed to proceed promptly with the following change(s):
Description:

Purpose of Work Change Directive:

Attachments: (List documents supporting change)

If OWNER OR CONTRACTOR believe that the above change has affected Contract Price, any Claim for a Change Order based thereon will involve one or more of the following methods as defined in the Contract Documents.

Method of determining change in Contract Price:

- ☐ Unit Prices
- ☐ Lump Sum
- ☐ Cost of the Work

Estimated increase (decrease) in Contract Price: $ _____
If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

Estimated increase (decrease) in Contract Times: Substantial Completion: _____ days; Ready for Final Acceptance: _____ days

---

REQUESTED:

Name
CONTRACTOR

_____
AUTHORIZED REPRESENTATIVE
DATE _____

RECOMMENDED:

_____
ENGINEER

_____
AUTHORIZED REPRESENTATIVE
DATE _____

AUTHORIZED:

_____
OWNER

_____
AUTHORIZED REPRESENTATIVE
DATE _____

APPLICATION FOR PAYMENT

OWNER: City of Fort Collins

PROJECT:

APPLICATION NUMBER:

APPLICATION DATE:

PERIOD BEGINNING:

ENGINEER:

CONTRACTOR:

PERIOD ENDING:

PROJECT NUMBER:

CHANGE ORDERS

NUMBER	DATE	AMOUNT
1		
2		
3		
Net Change by Change Order		$0.00

Application is made for Payment as shown below in connection with Contract

The present status of the account for this Contract is as follows:

Original Contract Amount:	
Net Change by Change Order:	- -
Current contract Amount:	$0.00
Total Completed and Stored to Date:	
Less Previous Applications:	
Amount Due this Application - Before Retainage:	$0.00
Less Retainage:	
AMOUNT DUE THIS APPLICATION:	$0.00

CERTIFICATION:

The undersigned CONTRACTOR certifies that all obligations of CONTRACTOR incurred in connection with the Work have been satisfied as required in Paragraph 14.3. of the General Conditions of the Contract.

OR

The undersigned CONTRACTOR certifies that to the best of its knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all accounts have been paid for Work for which previous Applications for Payment were issued and payments received, and this current payment requested herein is now due.

The above Amount Due This Application is requested by the CONTRACTOR.

Date: _____ By: _____

In accordance with the Contract Documents, based on site observations and the data comprising the above Application, the ENGINEER certifies to the OWNER that the Work has progressed to the point indicated; that to the best of its knowledge, information and belief, the quality of the Work is generally in accordance with the Contract Documents, and that the CONTRACTOR is entitled to payment of the amount requested herein subject to any set-offs set forth on the attached exhibit.

Payment of the above Amount Due This Application is recommended by the ENGINEER.

Date: _____ By: _____

Payment of the above Amount Due This Application has been reviewed by the OWNER'S Project Manager.

Date: _____ By: _____

Payment of the above Amount Due This Application is approved by the OWNER.

Date: By:

CONTRACT AMOUNTS

APPLICATION FOR PAYMENT

Bid Item Number	Description	Quantity	Units	Unit Price	Amount	Work Completed This Month Qty.	Work Completed This Month Amount	Work Completed Previous Periods Qty.	Work Completed Previous Periods Amount	Work Completed To Date Qty.	Work Completed To Date Amount	Stored Materials This Period	Total Earned To Date	Percent Billed
					$0.00		$0.00		$0.00		$0.00		$0.00	

CHANGE ORDERS						APPLICATION FOR PAYMENT								PAGE 3 OF 4
						Work Completed This Month		Work Completed Previous Periods		Work Completed To Date		Stored Materials This	Total Earned To	
Bid Item Number	Description	Quantity	Units	Unit Price	Amount	Qty.	Amount	Qty.	Amount	Qty.	Amount	Period	Date	Percent Billed
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
					$0.00		$0.00		$0.00		$0.00		$0.00	
TOTALS CHANGE ORDERS					$0.00		$0.00		$0.00		$0.00		$0.00	
PROJECT TOTALS					$0.00		$0.00		$0.00		$0.00		$0.00	

STORED MATERIALS SUMMARY

Item Number	Invoice Number	Description	On Hand Previous Application	Received This Period	Installed This Period	On Hand This Application
						$0.00
						$0.00
						$0.00