SAMPLE CONTRACT - DO NOT SIGN

SAMPLE CONTRACT FOR BOETTCHER MANSION CHILLER REPLACEMENT PROJECT

THIS CONTRACT FOR BOETTCHER MANSION CHILLER REPLACEMENT PROJECT (this "Contract"), dated for reference purposes only this _____ day of _____, 2026, is by and between the **COUNTY OF JEFFERSON, STATE COLORADO**, a body politic and corporate (the "County") and _____, a _____, (the "Contractor").

RECITALS

A. The County distributed an Invitation to Bid, Number _____ for Chiller replacement for Boettcher Mansion, as more fully specified in the Statement of Work attached hereto as Exhibit A. The Bid documents and all addenda and attachments, including all plans and specifications shall be collectively referred to as the "Bid Package."

B. The Contractor submitted the proposal determined to be the most advantageous to the County and the Contractor is capable and willing to perform the work in accordance with the terms and conditions of this Contract.

C. The County has engaged _____ ("the Engineer"), as a consultant to prepare the plans and specifications for the completion of these services and otherwise determine that the Work has been completed in accordance with the plans.

AGREEMENT

NOW, THEREFORE, for and in consideration of the covenants and conditions set forth herein, the sufficiency of which is hereby acknowledged, the County and the Contractor agree as follows:

1. CONTRACT DOCUMENTS.

The "Contract Documents" shall consist of the following:

(a) This Contract;

(b) The Statement of Work attached hereto as Exhibit A;

(c) The Bid Package, attached as Exhibit B;

(d) The Contractor's Bid Sheet dated _____, attached hereto as Exhibit C; and

(e) Insurance Requirements, attached hereto as Exhibit D;

The Contract Documents are incorporated by reference as though set forth in full herein, whether or not attached hereto, and shall form an integral part of this Contract. If there is any conflict between this Contract and the other Contract Documents, this Contract shall control. If there is a conflict between the County's scope of work and the Contractor's scope of work, the County's scope of work shall control.

2. THE WORK.

(a) Scope of Work.

The Contractor shall furnish all the labor, equipment, materials and supervision necessary for or incidental to the complete and timely performance of everything described or reasonably implied from the Contract Documents (the "Work"). The Contractor warrants that it is fully qualified to perform the Work in accordance with the professional standards of the industry and shall perform the Work in a first-class, workmanlike manner to the satisfaction of the County and in strict accordance with the provisions of the Contract Documents.

(b) Knowledge of the Work.

Before executing this Contract, the Contractor has become fully informed regarding the Work and any materials or equipment required, including the amount or quantity thereof. No adjustment or modification shall be allowed for any misunderstanding of the Work or of equipment or material requirements, or of the provisions contained in this Contract and in the other Contract Documents. The selection of materials and equipment for the Work shall be in accordance with the Contract Documents and the laws of Colorado.

(c) Access and Inspection.

The County and its representatives shall at all times have access to the Work. The Contractor shall provide proper facilities for access to and for inspection of the Work for the purpose of determining compliance with this Contract and quality of workmanship and material. The County Representative may order that portions of the Work be uncovered, exposed or made available for observation, inspection or testing as more particularly set forth in the Paragraph titled Uncovering of Work. The Contractor shall provide all labor, tools, materials, equipment and supplies necessary to comply with the request of the County Representative. If any portion of the Work is determined to be defective, the Contractor shall bear all costs involved to bring the Work into compliance with the Contract, including, without limitation, the cost to replace any materials, to re-perform or to reconstruct as more particularly set forth in the Paragraph titled Correction of Work.

(d) Site Clean-Up.

On a daily basis, the Contractor shall maintain the work site free from accumulation of waste materials or rubbish caused by performance of the Work. The Contractor shall remove all rubbish, tools, construction equipment, machinery, and surplus material from the work site. If the Contractor fails to maintain the work site in an appropriate condition, the County may, after notice to the Contractor, perform any necessary clean-up and charge the clean-up costs to the Contractor.

(e) On-Site Procedures.

At the option of the County, all on-site personnel utilized by the Contractor ("Personnel"), including employees, subcontractors, or other agents, shall undergo background checks and will be issued Contractor badges and/or keys. When badges/keys are required, Personnel shall not be able to access the work site until he/she has been issued a key and/or the badge that he/she shall be required to display at all times while

working on-site. The Contractor shall be responsible for ensuring the that the badge issued to a specific individual is strictly and exclusively worn by that individual. Badges shall under no circumstances be shared. At the discretion of the County, random badge checks may be conducted. Personnel found without a badge or wearing a badge not issued to them shall immediately be removed from the job site. The Contractor shall be required to return to the County Representative all badges and keys issued to Personnel within 10 days of the Completion Date (the "Return Date"). If the Contractor is unable to return all issued badges on or before the Return Date, then the County will charge the Contractor fifty dollars ($50.00) per missing badge. If the Contractor is unable to return all issued keys on or before the Return Date, then the Contractor shall be responsible for the costs of re-keying all areas that may be accessed by the key or keys, including, but not limited to, replacing locks and obtaining copies of new keys for County Staff. The costs for missing badges and keys shall be deducted from any sum payable hereunder before final payment to the Contractor. Contractor agrees to comply with all work schedule requirements set forth in the Scope of Work, if any.

(f) Protection of Property.

All existing finishes, structures, utilities, services, roads, trees, shrubbery, etc. located on County property shall be protected against damage or interrupted services at all times by the Contractor during the term of the Work. The Contractor shall be responsible for repairing or replacing any and all property which is damaged by reason of the Contractor's operation on the property to the satisfaction of the County.

(g) Use of Premises.

Portions of the site beyond areas on which the Work is indicated are not to be disturbed without prior approval of the County Representative. The Contractor shall conform to site rules and regulations at all times during the performance of the Work. In prosecuting the Work, the Contractor shall take all reasonable measures to minimize the impact of the Work on the County's operations. Work may be performed during the County's regularly scheduled business hours (subject to the restrictions set forth in this Contract); however, the Contractor may work non-standard working hours with prior notification and approval of the County.

(h) Utilities.

The Contractor shall fully comply with the provisions of Article 1.5 of Title 9 of the Colorado Revised Statutes including, but not limited to, providing notices to the notification association. Unless otherwise provided in the Contract Documents, the Contractor shall be responsible for communicating and coordinating with utilities, as necessary. The Contractor shall cooperate with utilities and the County as provided in the Contract Documents and as required by law. The Contractor shall be responsible for determining the exact location of utilities that may interfere with construction of the Work by exploratory excavation sufficiently in advance of beginning construction in an area so that potential conflicts may be resolved. The Contractor will consider in the Contract Price all of the utility appurtenances within the project; and the Contractor shall not make a claim for delay or additional compensation due to any relocation operations by the utility(ies).

(i) Secure Areas.

For Work performed in secured areas as determined by the County, County staff will sign all workers in and out, and will inventory all tools and equipment used in the Work. No later than two weeks prior to the start of the Work all workers will be required to provide the County with information required to perform security background checks. The County will approve all workers after a review of the security background checks and criminal histories and will have the right to reject any worker based on the worker's criminal history. Any changes in personnel during the Project shall be subject to the security background check review and approval requirements contained herein prior to accessing the facility. Continuous surveillance of the Work may be provided by the County.

(j) Documents on Site.

The Contractor shall maintain at the site for the County one (1) record copy of all drawings, specifications, addenda, Change Orders and other modifications, in good order and marked currently to record all changes made during construction. The reference record drawings will be reviewed monthly by the County for acceptability. If, in the judgment of the County, the Contractor fails or refuses to keep these documents current, the Contractor shall not be entitled to progress payments until it makes the necessary changes to the documents to make them current.

(k) Coordination with Engineer.

The County has a separate contract with the Engineer to design the Project and to provide contract administration services necessary to ensure that the Work conforms to the Contract Documents prepared by the Engineer. Both the Contractor and the Engineer shall be given direction by the County, or the County's designated and authorized representative(s) as more particularly described below. The relationship between the Contractor and the Engineer is intended to be cooperative and proactive, with both participating on the same team with the County. The Contractor covenants with the County to utilize the Contractor's best skills, efforts, and judgment and to fully cooperate with the Engineer in furthering the interest of the County regarding the Project. Further, the Contractor covenants to furnish comprehensive and efficient business administration, construction management and superintendence and to use its best efforts to complete the Work in the best, most expeditious and most economical manner consistent with the interests of the County.

The Contract Documents shall not be deemed to create any contractual relationship between the Engineer and the Contractor or any separate contractors, subcontractors of any tier or suppliers on the Project; nor shall anything contained in the Contract Documents be deemed to give any third party any claim or right of action against the County, the Engineer or Contractor which does not otherwise exist without regard to the Contract Documents.

(l) Noise Abatement.

At all times through performance this contract, the Contractor shall be familiar with and comply with all local noise ordinances in the performance of the Work. The Contractor shall not conduct the Work in excess of the permissible decibel levels provided by local

noise ordinances. The Contractor shall provide the County Representative with prior notice of any work that may result in such excessive noise levels. The County shall consider surrounding neighbors and County customers in determining permissible time and conduct of any work that may be in excess of local noise ordinances.

3. AUTHORIZED REPRESENTATIVES.

The County designates_____, as the "County Representative." The Contractor designates _____, as the "Contractor Representative." The County Representative shall also be the "Project Manager". The Contractor Representative shall have the authority to bind the Contractor with respect to the Work and shall be present at the work site as necessary to assure the Contractor's satisfactory performance. The Contractor Representative shall also be responsible for advising the County Representative of the status of the Work and agrees to take direction only from the County Representative or his designee and to comply promptly and fully with the reasonable requests and directives issued by the County Representative or his designee from time to time. The County may change its representative at any time by notice to the Contractor. The County must approve a substitute Contractor Representative, and, if no substitute is acceptable, the County may terminate this Contract.

Failure of the Engineer or the County's on-site representative to call to the attention of the Contractor any defective work or deviations from the Contract Documents shall not constitute acceptance of such work by the County or relieve the Contractor of its obligation to perform the Work in strict accordance with the Contract Documents.

4. REVIEW AND INTERPRETATION.

The Contractor shall carefully study and compare the Contract Documents and shall at once report to the Engineer and the County any error, inconsistency, or omission that may be discovered and shall obtain specific written instructions from the Engineer and the County before proceeding with the Work. The Contractor shall perform no portion of the Work at any time without Contract Documents or, where required, approved drawings, specifications, instructions, shop drawings, product data, or samples for such portion of the Work.

If the Contractor or any of its subcontractors of any tier observes that any of the Contract Documents are at variance with applicable laws, statutes, building codes, ordinances, rules, or regulations, in any respect, the Contractor shall promptly notify the Engineer and the County in writing, and any necessary changes shall be accomplished by appropriate Change Order or other means of resolution.

If the Contractor or any of its subcontractors of any tier perform any work with knowledge or reason to know that it is contrary to such laws, statute, building codes, ordinances, rules, or regulations, and does not notify the Engineer and the County as required in this Section, the Contractor shall assume full responsibility for such Work and shall bear all costs attributable to such Work.

If labor, materials or equipment, although not described by the drawings or specifications, is required to successfully complete the Work and can reasonably be inferred by competent contractors by virtue of common knowledge or customary practice in the construction

industry from the Contract Documents as being necessary to produce the intended result, the Contractor shall perform that work or provide the materials or equipment as if they were specified at no additional cost.

The Contractor, before commencing work, shall verify all governing dimensions, and shall examine all adjoining work on which its Work is in any way dependent. No disclaimer of responsibility for defective or non-conforming adjoining work will be considered unless written notice of the same has been filed by the Contractor and agreed to in writing by the Engineer and the County Representative before the Contractor begins any part of the affected Work.

5. PERIOD OF PERFORMANCE.

(a) Notice to Proceed.

Within five calendar days of receipt of executed Contract, the Contractor shall provide the County acceptable bonds (if applicable) and certificates of insurance. The notice to proceed will be issued upon County approval of the bonds (if applicable) and insurance. No Work on a project shall be performed by the Contractor until a notice to proceed for that project is given by the County Representative. The Contractor acknowledges that a notice to proceed will not be issued until the County has received acceptable certificates of insurance and bonds, if applicable.

(b) Contract Time.

The Contractor shall begin the Work on or before the date set forth in the notice to proceed (the "Start Date") and shall fulfill all of its obligations on or before April 20, 2027 (the "Completion Date") (together, the "Contract Time"). All time limits are of the essence in this Contract.

6. CONTRACTOR'S PROJECT SCHEDULE. The Contractor shall submit a bar chart schedule for the Work (the "Project Schedule") beginning with notice to proceed and concluding with Substantial Completion prior to the commencement of the Work and shall coordinate on a daily basis with the County's Project Manager. The Project Schedule shall include all lead time for the order, fabrication and delivery of materials for the Work, as well as activities to indicate work by others that may affect the Contractor's Work, if applicable. It shall contain a sufficient number of activities to allow effective monitoring of the progress of 260417 7 of 23 the Work. Each activity shall contain only the work of a single trade or subcontractor, and shall be less than 10 working days in duration, except procurement and material delivery activities may have a longer duration. Each activity shall be cost-loaded. The sum of all cost loaded activities shall be equal to the Contract Price, and shall be used to determine the progress payments set forth below. A narrative indicating holidays and non-work days shall be provided. "Substantial Completion" of the Work or designated portion thereof shall mean the date certified by the County when construction is sufficiently complete, in accordance with the Contract Documents, so the County can occupy or utilize the Work or designated portion thereof for the use for which it is intended.

The Project Schedule and the schedule of values shall be approved by the County Representative prior to receipt of the first payment by the Contractor. Schedule updating shall be done on a monthly basis, or more often as necessary (each a "Schedule Update").

The Schedule Update shall indicate actual progress to date, changes resulting from change orders, and planned changes as necessary to complete the Work in accordance with the Contract Documents. All costs associated with the development and maintenance of the Project Schedule shall be borne by the Contractor. Acceptance by the County of the Contractor's Project Schedule does not relieve the Contractor of any of its responsibility whatsoever for the accuracy or feasibility of the Project Schedule, or of the Contractor's ability to meet the Contract Time, nor does such acceptance expressly or impliedly warrant, acknowledge or admit the reasonableness of the activities, duration, or cost loading of the Contractor's Project Schedule.

7. UNUSUALLY SEVERE WEATHER CONDITIONS.

(a) It is expressly understood and agreed, by and between the Contractor and the County, that the Contract Time for the completion of the Work is a reasonable time, taking into consideration the climatic and economic conditions and other factors prevailing in the locality of the Work. The Contract Time anticipates "Normal" weather and climate conditions in and around the vicinity of the project site during the times of year that the construction will be carried out. Extensions of time based upon weather conditions shall be granted only if the Contractor demonstrates clearly that such conditions were "unusually severe," would not have been reasonably anticipated, and that such conditions adversely affected the Contractor's Work and thus required additional time to complete the Work.

(b) The following specifies the procedure for the determination of time extensions for unusually severe weather. The listing below defines the anticipated number of calendar days lost to adverse weather for each month and is based upon National Oceanic and Atmospheric Administration (NOAA) or similar data for the geographic location of the project.

ANTICIPATED CALENDAR DAYS LOST TO ADVERSE WEATHER CONDITIONS:												
JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	TOTAL
7	5	4	3	3	2	2	2	2	3	3	7	43 days

(c) The above schedule of anticipated adverse weather will constitute the base line for monthly (or portion thereof) weather time evaluations. Upon acknowledgement of the notice to proceed and continuing throughout the Contract on a monthly basis, actual adverse weather days and the impact of adverse weather days that delay the Work will be recorded on a day-to-day basis. It is assumed that the Work will be carried out Mondays through Fridays (holidays excepted); however, non-standard work hours will be required as specified in the Statement of Work and as shown on the Project Schedule. The number of calendar days of delayed Work due to adverse weather or the impact thereof will then be compared to the monthly adverse weather schedule above.

(d) An actual adverse weather day must prevent Work for 50 percent or more of the Contractor's workday, delay Work critical to the timely completion of the Project, and be documented by the Contractor. The Contractor shall notify the County Representative in writing if work cannot proceed on a given date, within two calendar days of that date. The County will use the above written notification in determining the number of calendar

days for which Work was delayed during each month.

(e) At the end of each month if the number of calendar days for which Work was delayed due to adverse weather exceeds that shown in the above schedule a Change Order will be executed which increases the Contract Time.

(f) The Contractor's Project Schedule must reflect the above-anticipated adverse weather delays on all weather-dependent activities. While extension of time shall be granted for "unusually severe" weather or climate conditions, or the impact thereof, the County shall make no monetary compensation for any costs to the Contractor arising out of such delays. The Contractor shall comply with the portions of the Contract Documents relating to its Project Schedule and amendments thereto which result from the "unusually severe" weather condition.

8. PRICE AND PAYMENTS.

(a) The County shall pay the Contractor the not-to-exceed price of _____ (the "Contract Price") based upon the unit prices set forth in the Contractor's Bid Sheet and in accordance with the following schedule:

(i) If the Contractor is satisfactorily performing the Contract, and provided the required schedule updates have also been submitted and approved, the County shall make partial payments at the end of each calendar month or as soon thereafter as practicable of ninety-five percent (95%) of the Contract Price based on the calculated value of the Work completed (the "Partial Payments") and shall retain five percent (5%) of the amount due to the Contractor (the "Retained Amount") until the Work is complete. If applicable, the Contractor shall make payments to its subcontractors in accordance with C.R.S. § 24-91-103.

(ii) The County shall retain the Retained Amount until the Final Acceptance (as defined below). If the Contractor has completed the Work in a manner finally acceptable to the County, the County may authorize final payment from the Retained Amount upon written request by invoice of the Contractor (the "Final Payment"). Before the Final Payment is made, the County and the Contractor, as applicable, shall comply with the Paragraph titled Final Inspection and Payment, below.

(iii) The Contractor shall, as soon as practicable after the end of each calendar month during performance of the Work, submit an itemized invoice for services performed, stating the percentage of the Work that has been completed and the type of services performed. Each invoice will also include an Application and Certificate of Payment form (AIA Document G702) or equivalent form. Each invoice shall be subject to review and approval by the Consultant and the County Representative. The County shall not be required to pay disputed items until the dispute is resolved. Payment of any invoice shall not act as a waiver of the County's right to recover in full any over-payment revealed by any subsequent audit or inspection or seek any claim for damages or other remedy provided herein. No air travel, car rental, entertainment, education expense, meals or similar or related costs shall be payable without prior written approval of the County.

(iv) Upon written request from the Contractor, the County may pay all or any portion of

the Retained Amount to Contractor before Final Acceptance if, in the County's sole and absolute discretion, the Contractor is making satisfactory progress in any phase of the performance of the Work, the Contractor is otherwise in compliance with the terms of the Contract, and substantial reasons exist for the release of the Retained Amount. In addition, before any payment is made to the Contractor pursuant to this subparagraph, the County shall receive written approval from any surety furnishing bonds for the Work that the release of the requested Retained Amount is acceptable.

(b) The Contractor shall maintain complete and accurate records of time spent and materials used for performance of the Work, together with any invoices, time cards, or other supporting data reasonably requested. All records, data and documentation shall be retained by the Contractor for a period of not less than three (3) years after completion of the Work, and shall be subject to review, inspection and copying by the County upon reasonable notice.

(c) Incorrect payments to the Contractor due to omission, error, fraud, or defalcation may be recovered from the Contractor by deduction from subsequent payments due the Contractor under this Contract or other contracts between County and Contractor.

9. FINAL INSPECTION AND PAYMENT.

(a) Final Inspection.

The Contractor shall notify the County when the Work is complete and ready for final inspection by means of a letter of completion (the "Letter of Completion"). Within ten (10) calendar days of the County's receipt of the Letter of Completion, the County Representative shall make a final inspection to determine whether the Work has been completed in accordance with this Contract and shall submit a written list of any defects to the Contractor (the "Punch List"). The Contractor shall promptly correct all Punch List items without additional cost to the County within ten (10) calendar days after receipt of the Punch List. If any defects cannot be corrected within ten (10) working days, the Contractor shall correct such defects promptly and with due diligence. The Contractor shall also deliver to the County, all statements to support state sales and use tax refunds and any as-built drawings. The Contractor shall provide the County with a letter of approval for contract closure from any surety furnishing bonds for the Work provided on AIA Form G707 ("Consent of Surety Letter") or equivalent form. The Consent of Surety Letter must state that the performance bonds will remain in effect through the expiration of the Guarantee Period as defined in subparagraph (d) of the Paragraph titled Indemnification, Insurance, Bonds and Guarantees.

(b) Final Payment.

Upon satisfactory completion of the Work, including all Punch List items, the County Representative will provide the Contractor with a written acceptance of the Work (the "Final Acceptance"). Final Payment, including the retained portion of any progress payments, shall not be made until the County Representative has approved the payment and a notice of contractor's settlement has been published in accordance with C.R.S. § 38-26-107. The County shall condition publication and final settlement upon receipt of any duly executed Consent of Surety Letter(s). Such final settlement shall be advertised as provided by statute at least twice, the last publication appearing at least ten (10) days

prior to the date of final settlement. On the date of final settlement (or such later date as may be permitted by statute if claims are asserted or litigation is commenced alleging nonpayment of funds due for labor, materials, supplies, etc.), Final Payment shall be made in full.

10. TIME EXTENSIONS AND COMPENSATION FOR DELAY.

(a) Remedy.

If the Contractor is delayed or disrupted in the performance of the Work, the Contractor's exclusive remedy with respect to such delay or disruption shall be as stated in this Paragraph.

(b) Time Extensions.

Evaluation of all time extension requests shall be based upon the project schedule submitted to the County by the Contractor prior to commencement of Work for approval (if any).

(c) Definitions.

The following words shall have the meaning set forth below:

(i) "Contractor Delay" is defined as delay on a particular date resulting from acts or omissions within the control of the Contractor or its subcontractors, agents or suppliers, including any delay within their joint control.

(ii) "No-Fault Delay" is defined as delay on a particular date resulting from events beyond the reasonable control of and without the fault or negligence of either the Contractor or the County or their agents, employees, contractors, subcontractors, sub-subcontractors or suppliers.

(iii) "Owner Delay" is defined as delay on a particular date resulting from acts or omissions within the control of the County, its agents, employees or contractors, including the County's Representative.

(iv) "Concurrent Delay" is defined as the occurrence on a particular date of one or more instances of Owner Delay and Contractor Delay, Owner Delay and No-Fault Delay or Contractor Delay and No-Fault Delay.

(d) Completion Date Adjustment.

An adjustment in the Completion Date for delay on a particular date shall be made under this subparagraph if any delay on such date is classified as either Owner, No-Fault or Concurrent Delay. The adjustment in the Completion Date shall only be in proportion to the amount of the delay, which is attributable to Owner, or No-Fault Delay. No adjustment in the Completion Date shall be allowed for the portion of the delay that is attributable to Contractor Delay, including but not limited to, that portion of a Concurrent Delay which includes Contractor Delay.

(e) Price Adjustment.

An adjustment in Contract Price for delay on a particular date shall be made under this subparagraph only if such delay is classified as either Owner Delay or Concurrent Delay when such Concurrent Delay includes Owner Delay. The adjustment in Contract Price

shall only be in proportion to the portion of the delay costs, which is directly attributable to Owner Delay. No adjustment in Contract Price shall be made for the portion of the delay costs, which is attributable to Contractor Delay, or No-Fault Delay, or that portion of a Concurrent Delay which includes Contractor Delay or No-Fault Delay or both.

(f) Mitigation.

An adjustment in Contract Price shall be made under this subparagraph only to the extent to which the Contractor can demonstrate that its time-related costs to complete the Work will be increased. The Contractor expressly acknowledges its obligation to minimize the cost impact of compensable delays. The Contractor shall, to the best of its ability, re-assign labor and equipment, commence unaffected portions of the Work, and otherwise minimize delay costs. In no event shall the County be liable for payment of delay costs, which could have been avoided or mitigated by any means reasonably available to the Contractor or for consequential damages.

(g) Notification of Delay and Recovery.

The Contractor shall notify the County in writing as soon as practicable regarding the nature and starting date of a delay, and the activities affected, but in no case later than seven (7) calendar days after the event giving rise to the delay. In the case of a continuing delay, only one notification shall be necessary. Any claim for an extension of time for delay shall be made in writing to the County not more than ten (10) calendar days after the end of the delay; otherwise, such claim shall be waived. Recovery of delay costs shall be waived unless a request for a change order for delay costs is submitted within ten (10) calendar days after the end of the delay period. The Contractor must also provide a cost and time impact analysis with any request for a change order for delay costs. The cost impact analysis shall contain all direct and indirect labor costs, all material and equipment expenses, any and all documented impact costs related to, and/or occasioned by the Work described therein, as well as all taxes (if applicable under the provisions of this Contract), insurance and profit. Documentation supporting this cost impact analysis must be submitted at the time of the request for change order for delay costs.

11. COUNTY'S RIGHT TO STOP THE WORK.

(a) If the Contractor fails to correct defective Work or fails to carry out the Work in accordance with the Contract Documents, the County, by a written order, may order the Contractor to stop the Work or any portion thereof, until the cause for such order has been eliminated. This right of the County to stop the Work, however, shall not give rise to any duty on the part of the County to exercise this right for the benefit of the Contractor or any other person or entity.

(b) The County may order the Contractor in writing to suspend all or any part of the Work for such period of time as the County may determine to be appropriate for the County's convenience.

(c) Upon receipt of any such suspension order, the Contractor shall immediately comply with its terms and take all reasonable steps to minimize incurring costs allocable to the Work covered by the order during the period of Work suspension.

(d) If the County pursuant to subparagraph (b) suspends the performance of all or any part of

the Work, the Contractor may make application for an adjustment in Contract Time and/or Price pursuant to the Paragraph titled Time Extensions and Compensation for Delay. No such adjustment shall be made if the County, pursuant to subparagraph (a), suspends the performance of all or any part of the Work.

12. COUNTY'S RIGHT TO CARRY OUT THE WORK.

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within seven (7) days after receipt of written notice from the County to commence and continue correction of such default or neglect with diligence and promptness, the County may, without prejudice to any other remedy it may have, make good such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments then or thereafter due Contractor the cost of correcting such deficiencies, including compensation for the County's consultant's additional services made necessary by such default, neglect or failure. If payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the County.

13. UNCOVERING OF WORK.

(a) If any portion of the Work should be covered contrary to the request of the County or contrary to requirements specifically expressed in the Contract Documents, it must, if required in writing by the County be uncovered for its observation and shall be replaced at the Contractor's expense.

(b) If any other portion of the Work has been covered, the County may request to see such Work and the Contractor shall uncover it. If such Work is found in accordance with the Contract Documents, the cost of uncovering and replacement shall be charged to the County by appropriate Change Order. If such Work is found not in accordance with the Contract Documents, the Contractor shall pay such costs unless it is found that the County caused this condition, in which event the County shall be responsible for the payment of such costs.

14. CORRECTION OF WORK.

(a) The Contractor shall be responsible for the professional quality, technical accuracy, timely completion, and the coordination of all designs, plans, reports, drawings, and any other services rendered by the Contractor; and shall, without additional compensation, promptly remedy and correct any errors, omissions, or other deficiencies which may occur.

(b) The Contractor shall promptly correct all Work rejected by the County as defective or as failing to conform to the Contract Documents observed before Final Acceptance and whether or not fabricated, installed or completed. The Contractor shall bear all costs of correcting such rejected Work, including compensation for the County's additional services made necessary thereby. This obligation shall survive termination of the Contract. The County shall give such notice promptly after discovery of the condition.

(c) The Contractor shall remove from the site all portions of the Work which are defective or non-conforming and which have not been corrected, unless the County waives removal.

(d) If the Contractor fails to correct defective or non-conforming Work, the County may correct it in accordance with the Paragraph titled County's Right to Carry Out the Work.

(e) If the Contractor does not proceed with the correction of such defective or non-conforming Work within a reasonable time fixed by written notice from the County, the County may remove it and may store the materials or equipment at the expense of the Contractor. If the Contractor does not pay the cost of such removal and storage within ten days thereafter, the County, upon ten additional days' written notice, may sell such Work at auction or at private sale and shall account for the net proceeds thereof, after deducting all the costs that should have been borne by the Contractor, including compensation for the County's additional services made necessary thereby. If such proceeds of sale do not cover all costs that the Contractor should have borne, the difference shall be charged to the Contractor and an appropriate Change Order shall be issued. If the payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the County.

(f) The Contractor shall bear the cost of making good all work of the County or separate contractors destroyed or damaged by such correction or removal, unless in the County's sole discretion, the County agrees to a percentage deduction of the total contract payment, in lieu of said correction or removal of Work.

15. DEFAULT AND DAMAGES.

If the Contractor fails to comply with any provision of the Contract Documents, the Contractor shall be liable for any and all damages, including without limitation, the cost of procuring similar supplies and services and all other costs and expenses incurred by the County because of such failure. If the Contractor fails or refuses to perform the Work on schedule, or to complete the Work in a timely and satisfactory manner, the County may terminate this Contract and the Contractor's right to proceed hereunder. If the County terminates this Contract under this paragraph, the Contractor may, at the option of the County, be required to cease any or all Work provided for under this Contract and shall be liable for any additional cost to the County for services acceptable to the County from another contractor as well as any actual damages associated with such failure to perform. The cost to complete the Work or any portion thereof which remains unperformed at the time of such termination, together with any other damages, shall be deducted from any sum payable hereunder before final payment to the Contractor.

16. LIQUIDATED DAMAGES.

Time is of the essence in completing the Work. In the event of delay in the completion of the Work as specified beyond the Completion Date, it would be difficult to determine the exact amount of the loss or damages suffered by the County due to delays in completion of the Work. However, the County has attempted to forecast a reasonable daily amount as compensation for the damages incurred due to late completion caused by the Contractor, based upon considerations which include, but are not limited to, departmental and public inconvenience and additional contract administration costs. Therefore, for each and every day of delay past the Completion Date (including and, as adjusted by, time extensions) of this Contract, the Contractor will be liable to the County, as liquidated damages (and not as a

penalty), in the amount of $500.00 for each and every calendar day the Contractor is at fault for the delay. The County reserves the right to deduct said liquidated damages from any amount due the Contractor under this Contract or, at its option, to collect such liquidated damages directly from the Contractor or its surety. The County reserves the right to recover its actual damages in lieu of recovery of liquidated damages under this section.

17. CHANGES IN THE WORK.

The County Representative, by written instructions issued to the Contractor, may extend the Start Date or the Completion Date or make such changes in the Work as may be necessary to accomplish the purposes intended to be provided under this Contract. The County Representative shall also have such further authority, if any, as may be specifically granted or authorized by the Board of County Commissioners to initiate or process change orders affecting the Contract Price or quantity of services to be performed. All other changes to this Contract must be made by contract amendments. The Contractor shall not commence any changed or increased work prior to receipt of a duly executed change order or contract amendment unless directed by the County as provided herein. Except as provided below, the County shall have no duty or obligation whatsoever to compensate or to reimburse the Contractor for any additional work not specifically authorized as provided herein. In the event (i) the County requires additional compensable work to be performed by the Contractor prior to the execution or other finalization of a change order or contract amendment, and (ii) the Contractor has submitted to the County an estimate of the cost for the additional compensable work, then the County shall reimburse the Contractor for the costs associated with such additional work on a periodic basis in accordance with the terms of this Contract.

18. ENTIRE AGREEMENT.

This Contract contains the entire agreement of the parties relating to the subject matter hereof. The Contractor's rights and obligations shall be solely governed by the terms and conditions of this Contract and the Contract Documents. The terms and conditions of any Contractor invoice, Contractor time sheet, or other form, including but not limited to indemnification, limitation of liability, or cancellation fees, shall be void and of no effect against the County notwithstanding any signatures on such form by a County employee. Any County employee's signature on Contractor's forms shall be effective only to establish receipt of services. This Contract may only be modified or amended by a writing signed by the authorized signatories of the parties.

19. TERMINATION.

The County reserves the right to terminate this Contract, in whole or in part, with or without cause by written notice to the Contractor. In the event of termination, the Contractor shall incur no additional expenses and shall perform no further Work for the County under this Contract after the date of receipt of the notice of termination, unless otherwise specified by the County. The County shall pay the Contractor for all Work satisfactorily performed prior to receipt of the notice of termination and for other services required by the County to be completed prior to termination and satisfactorily performed.

20. CONFIDENTIALITY.

(a) Confidential Information.

During the course of Contractor's performance of the Work, the Contractor may have access to certain confidential and proprietary information owned or controlled by the County that may be disclosed to the Contractor and the Contractor's employees, agents, representatives, assigns or subcontractors orally, in writing or by observation. All such information disclosed to the Contractor or the Contractor's employees shall be maintained in strict confidence, shall not be used except as necessary for the performance of the Contract and shall not be disclosed to any third party without prior written approval of the County unless required under the Colorado Public Records Act or other law.

(b) Confidentiality of Systems.

In addition to containing public record information, a substantial amount of the information stored in the County's networks and systems (collectively, the "System") is confidential and is prohibited from unauthorized disclosure. Many programs, processes and other software products in the County's possession are confidential and may be protected by copyright, trade secret or other proprietary rights, and are not subject to unauthorized disclosure. All proprietary rights shall at all times remain with the County, and no such rights are transferred to the Consultant. The County is and shall remain the sole owner of any programs, data or other information contained on the System, and at no time shall the Consultant have the right to license, sublicense, assign, sell, copy, modify or otherwise make available to any third party, any portion of the System or any information contained on the System. The Consultant shall indemnify and hold harmless the County and its elected officials, agents and employees from and against any and all liability, claims, damages and expenses (including reasonable attorneys' fees) arising out of the Consultant's unauthorized access to, modification or disclosure of, such System information.

21. NON-ASSIGNMENT, SUBCONTRACTORS, PERSONAL SERVICES.

The Contractor shall not assign this Contract or employ any subcontractor without the prior written consent of the County Representative. The Contractor shall be responsible for the acts and omissions of its agents, employees and subcontractors. The Contractor shall bind each subcontractor to the terms of this Contract, and require or provide insurance coverage for each subcontractor as will protect them from claims which may arise out of or result from operations under this Contract, including but not limited additional insurance and waiver of subrogation requirements in favor of the County, and workers' compensation coverage. This Contract is voidable by the County and the County may terminate this Contract if the Contractor assigns or subcontracts its performance of this Contract without the prior written consent of the County Representative, which may be denied or conditioned in the sole discretion of the County Representative. Any such assignment or subcontracting without the County Representative's prior written consent shall be a material breach of this Contract. This Contract is a personal services contract pursuant to which the County intends to obtain the personal services of the Contractor Representative designated whose knowledge, skills and experience are deemed essential to satisfactory performance of the Services. Subject to

these limitations, this Contract will inure to the benefit of and be binding upon the parties and their respective successors and assigns.

22. INDEPENDENT CONTRACTOR STATUS, PAYMENT OF TAXES, AND UNEMPLOYMENT INSURANCE.

The Contractor is an independent contractor and is not an agent, servant or employee of the County. The Contractor and its employees are not entitled to workers' compensation benefits through the County. The Contractor is solely responsible for necessary and adequate workers' compensation insurance and shall be responsible for withholding and paying all federal and state taxes. The Contractor and its employees are not entitled to unemployment insurance benefits unless unemployment compensation coverage is provided by the Contractor or an entity other than the County. The Contractor hereby acknowledges full and complete liability for and timely payment of all local, state and federal taxes imposed including, without limitation, tax on self-employment income, unemployment taxes and income taxes.

23. INDEMNIFICATION, INSURANCE, BONDS AND GUARANTEES.

(a) Indemnification.

The Contractor agrees to and does indemnify, defend and hold the County and its officials, agents and employees harmless from and against any and all claims, damages, losses, injuries, costs and expenses (including reasonable attorney's fees), relating to or arising out of: (1) any act or omission of the Contractor and its employees, agents or subconsultants in connection with the performance of the Work; (2) any breach of any covenant, representation or warranty made by the Contractor under this Contract; and (3) use by the Contractor of any intellectual property in connection with the Work (whether such intellectual property is owned by the Contractor or a third party) or the incorporation by the Contractor of intellectual property into the Work; and (4) any workers' compensation claims brought by any officer, employee, subcontractor or agent of the Contractor relating to or arising out of such person's performance of the Work.

(b) Insurance.

The Contractor shall purchase and maintain such insurance in a company or companies licensed to do business in the State of Colorado as will protect them from claims which may arise out of or result from operations under the Contract, whether such operations be by themselves or by any subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable. The insurance required in this subparagraph shall be written for not less than the amounts set forth in the Insurance Requirements, attached hereto. The Contractor prior to commencing the Work and during the term of this Contract shall provide the County written evidence of insurance coverage within three (3) business days of a request from the County. The Contractor shall provide the County no less than thirty (30) days' prior written notice of any proposed change to, or cancellation of the insurance coverage. Any proposed change to the insurance coverage shall comply with the terms of this Contract. If requested by the County, the Contractor shall request from its insurance company an endorsement to the insurance policy for this Contract, in a form approved by the County Attorney's Office,

which will require the insurance company to provide the County with notice of cancellation of the policy. The Contractor shall promptly comply with all terms of the endorsement and shall pay the cost of the endorsement. Any deviations below the insurance standards set forth above must be approved by Jefferson County Safety & Compliance.

(c) Performance and Payment Bonds.

If the Contract Price exceeds the sum of Fifty Thousand Dollars ($50,000), prior to commencing work, the Contractor shall furnish, at the Contractor's expense, a separate performance bond and a labor and materials bond, for an amount not less than 100% of the Contract Price. The bonds shall be issued by a qualified corporate surety licensed to transact business in Colorado. If at any time during performance of the Work the surety on the bonds shall be disqualified from doing business in Colorado, or shall become insolvent or otherwise impaired, the Contractor shall furnish bonds from an alternate surety acceptable to the County. The bonds shall remain in effect until completion of all warranty and guaranty work, and shall be delivered to the County prior to the commencement of the Work. The Contractor shall secure an increase in the bonds in an amount equal to the cost of any additional work authorized pursuant to a duly executed change order or contract amendment.

(d) Guarantee.

The Contractor warrants that it will perform the Work in a timely, accurate and complete manner in accordance the provisions of the Contract Documents. The Contractor warrants that the materials and/or workmanship will conform to the Contract Documents and that the materials used will be of good quality and new and that the Work shall be free from defects. The Contractor shall guarantee the Work against defects in workmanship and materials for a period of 1 year, or longer if a longer period is set forth elsewhere in the Order, commencing on the date of final acceptance of the Work by the County Representative (the "Guarantee Period"). The Contractor shall promptly replace any materials or re-perform any portion of the Work found to be defective within the Guarantee Period in accordance with this Contract and without expense to the County. The time allowed for such corrective action shall be mutually agreed upon by the County and the Contractor. If the Contractor fails to proceed promptly in accordance with these guarantees, the County reserves the right to place the Contractor in default of its contractual obligations and may have the Work performed at the expense of the Contractor. This provision shall survive the completion of the Work and the termination of this Order. The Contractor shall also assign to the County any longer term guarantee of materials used by the Contractor as may be provided by the manufacturer. The above guarantee does not limit any claims that the County may otherwise have against the Contractor.

At least 60 calendar days prior to the expiration of the Guarantee Period, the County Representative shall have the option to make an inspection to determine whether the Work has been completed in accordance with this Contract and may submit a written list of any defects to the Contractor (the "Warranty Work"). In the event the County chooses this option, the Contractor shall promptly correct all Warranty Work without additional

cost to the County within the Guarantee Period. If any Warranty Work cannot be corrected within the Guarantee Period, the Contractor shall submit a letter to the County Representative for approval requesting an extension of time to complete such item (the "Request for Extension of Warranty Work"). The Request for Extension of Warranty Work must be received by the County Representative within seven calendar days of the Contractor's receipt of the Warranty Work and shall include the Contractor's justification for the request and a schedule for completion of the Warranty.

(e) Bonds and Certificates of Insurance.

All bonds, certificates of insurance and guarantees required by this Contract shall be submitted by the Contractor to the County prior to commencement of the Work. Within a reasonable time after submittal, the County shall either approve the certificates of insurance or notify the Contractor of any unacceptable conditions stating the specific reasons therefor. The Contractor shall promptly re-submit an acceptable certificate of insurance, which the County shall review within a reasonable time. The County shall not issue a notice to proceed until all required certificates of insurance and bonds have been accepted by the County.

24. APPROPRIATION.

(a) Appropriation of Funds.

For the express purpose of complying with the County's financial obligations hereunder, the County will appropriate funds equal to or in excess of the Contract Price. The County will not issue a change order or other order resulting in compensable work by the Contractor that causes the aggregate amount payable under this Contract to exceed the amount appropriated, unless an appropriation has been made to cover the costs of the additional work. The Contractor will be provided written verification of such appropriation upon a request sent to the County Representative.

(b) Subsequent Fiscal Years.

The payment of County obligations in fiscal years subsequent to the current year are contingent upon funds for this Contract being appropriated and budgeted. If funds for this Contract are not appropriated and budgeted in any year subsequent to the fiscal year of execution of this Contract, this Contract shall terminate. The County's fiscal year is currently the calendar year.

25. WARRANTIES.

The Contractor represents and warrants that:

(a) It is fully qualified to perform the Work and will perform the Work in a timely, accurate, and competent manner in accordance with the professional standards of the industry; provided that this warranty shall not abrogate any independent duty of care owed by the Contractor to the County.

(b) Any methodologies or programs or other intellectual property utilized under this Contract

were independently developed by it or duly licensed from third parties and shall neither infringe upon nor violate any patents, copyrights, trade secrets or other proprietary or intellectual property rights of a third party.

(c) If it is an entity, it is duly organized, validly existing, and in good standing under the laws of the State of Colorado.

(d) The execution, delivery and performance of this Contract by the Contractor does not and will not: (i) require the consent of any undisclosed person or entity, (ii) violate any legal requirement or (iii) conflict with, or constitute a breach or violation of (a) its entity's organizational documents, if any, or (b) the terms or provisions of any other agreement, instrument or understanding by which the Contractor is bound or affected.

26. NOTICES.

(a) "Key Notices" under this Contract are notices regarding any Contract default, contractual dispute, or termination of the Contract. Key Notices shall be given in writing and shall be deemed received if given by: (i) electronic mail (as set forth in subsection (b) below) when transmitted, if transmitted on a business day and during normal business hours of the recipient, and otherwise on the next business day following transmission; (ii) certified mail, return receipt requested, postage prepaid, three (3) business days after being deposited in the United States mail; or (iii) overnight carrier service or personal delivery, when received. For Key Notices, the parties will follow up any electronic mail with a hard copy of the communication by the means described in subsection (a)(ii) or (a)(iii) above. The requirement for following up a Key Notice made by electronic mail with a hard copy shall be deemed waived by the receiving party upon acknowledgement, via electronic mail, within three (3) business days of transmission of the Key Notice, that the Key Notice has been received. All other communications or notices between the parties that are not Key Notices may be done via electronic mail. Notice shall be given to the parties at the following addresses:

The County:	The Contractor:
The Facilities Management Department	_____
Attn: Mark Danner	Attn: _____
700 Jefferson County Pkwy	_____
Golden, CO 80401	_____
Tele: 303-271-5008	Tele: _____
E-Mail: FacilitiesHelpdesk@co.jefferson.co.us	E-Mail: _____

with a copy to:
Jefferson County Attorney
100 Jefferson County Pkwy.
Golden, CO 80419-5500
Tele: 303-271-8900
E-Mail: CAOContracts@jeffco.us

All Key Notices to the County shall include a reference to the Contract including the Contractor's name and the date of the Contract.

(b) Electronic Mail. The parties agree that: (i) any notice or communication transmitted by electronic mail, shall be treated in all manner and respects as an original written document; (ii) any such notice or communication shall be considered to have the same binding and legal effect as an original document; and (iii) at the request of either party, any such notice or communication shall be re-delivered or re-executed, as appropriate, by the party in its original form. The parties further agree that they shall not raise the transmission of a notice or communication, except for Key Notices, by electronic mail as a defense in any proceeding or action in which the validity of such notice or communication is at issue and hereby forever waive such defense. For purposes of this Contract, the term "electronic mail" means email.

27. MISCELLANEOUS PROVISIONS.

(a) Governing Law and Venue.

This Contract shall be governed by the laws of the State of Colorado, excluding conflicts of laws provisions, and venue for any and all actions shall be in the County of Jefferson, State of Colorado.

(b) Assignability.

This Contract is voidable by the County if assigned by the Contractor without the prior written consent of the County. Subject to this limitation, this Contract will inure to the benefit of and be binding upon the parties and their respective successors and assigns.

(c) Survival Clause.

Notwithstanding anything to the contrary, the parties understand and agree that all terms and conditions of this Contract which may require continued performance or compliance beyond the termination date of this Contract shall survive such termination date and shall be enforceable as provided herein in the event of a failure to perform or comply by a party to this Contract.

(d) Construction Defect Action Reform Act.

The County and the Contractor agree that this Contract, the Work performed hereunder and the rights and remedies of each party shall be governed by the terms of this Contract, and shall not be subject to the Construction Defect Action Reform Act, C.R.S. §§ 13-20-801 et seq.

(e) Compliance with Laws.

The Contractor shall observe and comply with all Federal, State and local laws, regulations and ordinances that affect the Contractor or those employed or engaged by it, the materials or equipment used and the performance of the Work. The Contractor shall procure all necessary approvals, licenses and permits at its own expense. Compliance with laws shall include, but not be limited to, the following:

(i) Equal Employment Opportunity.

The Contractor shall not refuse to hire, discharge, promote or demote, or discriminate in matters of compensation against any person otherwise qualified solely because of race, creed, sex, color, national origin or ancestry, religion,

disability, age, sexual orientation, gender identity, veteran status, or any other basis prohibited by federal, state or local law.

(ii) Safety.

The Contractor shall perform the Work in compliance with the requirements of the United States Occupational Safety and Health Act.

(iii) Use of Colorado Labor.

Colorado labor shall be employed to perform the Work to the extent of not less than eighty percent (80%) of each type or class of skilled and common labor employed by Contractor, as calculated on the total taxable wages and fringe benefits paid to workers employed directly on the site of the Work. The term "Colorado labor" means any person who is a resident of the State of Colorado at the time of employment.

(f) Officials Not to Benefit.

No elected or employed member of the County government shall be paid or receive, directly or indirectly, any share or part of this Contract or any benefit that may arise therefrom.

(g) County's Ownership of Documents.

Any data, documents or other things or information provided by the County to the Contractor or to which the Contractor has access during the performance of the Work and any reports, drawings, results, conclusions of the Work or other writings or products produced by the Contractor (the "Deliverables") shall be and remain the sole property of the County at all times; and the Contractor shall not use any of the Deliverables for any other purpose. The Contractor shall provide to the County all of the Deliverables required to be produced by the Completion Date or earlier termination of this Contract. All Deliverables shall be deemed confidential. The Contractor shall not disclose to any person or entity any Deliverable without the prior written consent of the County unless required to do so by law.

(h) Conflict of Interest.

The Contractor will not knowingly perform any act which would conflict in any manner with the performance of services required to be performed hereunder. By acceptance of this Contract, Contractor certifies that it is engaged in no current project or business transaction, directly or indirectly, nor has it any interest, direct or indirect, with any person or business which might result in a conflict of interest in the performance of the services under this Contract.

(i) Waiver.

No term or condition of this Contract shall be deemed to have been waived by either party unless the waiver is in writing and signed by both parties or their duly authorized representatives. The failure of a party to enforce any right arising under this Contract on one or more occasions will not operate as a waiver of that or any other right on that or any other occasion.

(j) No Third Party Beneficiaries.

The enforcement of this Contract and all rights of action relating to such enforcement shall be strictly reserved to the County and the Contractor. Nothing contained in this Contract shall give or allow any claim or right of action whatsoever by any other third person, nor shall anything contained in this Contract be construed as a waiver of any provision of the Colorado Governmental Immunity Act, C.R.S. §24-10-101, et seq., as amended. It is the express intention of the County and the Contractor that any such person or entity, other than the County or the Contractor, receiving services or benefits under this Contract shall be deemed an incidental beneficiary only.

(k) Sales Tax Exemption.

The Contractor and its subcontractors, consultants and suppliers will not be required to pay Colorado state sales and use taxes on property incorporated into the Work. The Contractor shall obtain a sales tax exemption permit from the State of Colorado Department of Revenue, if necessary, to obtain materials for the Work without the payment of Colorado state sales tax.

(l) Headings.

The section headings provided herein are for convenience only and shall have no force or effect upon the construction or interpretation of any provision hereof.

(m) Severability.

If any provision in this Contract shall be declared by a court of competent jurisdiction to be invalid, such decision shall not invalidate any other part or provision hereof.

(n) Proper Execution.

Each party represents that all procedures necessary to authorize such party's execution of this Contract have been performed and that the person signing for such party has been authorized to do so.

(o) Execution by Counterparts; Electronic Signatures.

This Contract may be executed in two or more counterparts, each of which shall be deemed an original, but all of which shall constitute one and the same instrument. The Parties approve the use of electronic signatures for execution of this Contract. All documents must be properly notarized, if applicable. All use of electronic signatures shall be governed by the Uniform Electronic Transactions Act, C.R.S. §§24-71.3-101 to -121.

IN WITNESS WHEREOF, the parties hereto have executed this Contract.

COUNTY OF JEFFERSON
STATE OF COLORADO

By: _____
Vera Braeckman,
Procurement Manager

Date: _____

APPROVED AS TO FORM:

By _____
Paige A. Arrants
Assistant County Attorney

CONTRACTOR:

_____, a _____:

By: _____
Name:
Title:

STATE OF COLORADO
COUNTY OF _____

The foregoing Contract was acknowledged before me this _____ day of _____, 2026, by _____ as _____ of _____.

_____
Notary's official signature

_____
Commission expiration date

SAMPLE CONTRACT - DO NOT SIGN

EXHIBIT A

STATEMENT OF WORK

See attached.

JEFFERSON COUNTY STATEMENT OF WORK FOR
BOETTCHER MANSION – CHILLER REPLACEMENT PROJECT

I. BACKGROUND AND OBJECTIVES

Jefferson County Facilities Management requires the replacement of the existing air-cooled chiller and associated chilled water system components serving the Boettcher Mansion, located at Lookout Mountain, 900 Colorow Rd., Golden, CO 80401. The existing equipment has reached the end of its service life and no longer meets reliability or performance expectations. This Statement of Work (SOW) establishes the scope, specifications, deliverables, performance criteria, schedule requirements, responsibilities, and administrative terms for the complete execution of the chiller replacement project.

Capitalized terms not defined herein shall have the meanings assigned in the governing Contract or Purchase Order to which this Statement of Work is attached.

II. SUMMARY OF WORK TO BE PERFORMED

The Contractor shall provide all labor, materials, equipment, supervision, engineering, testing, commissioning, documentation, and coordination necessary to complete the Work as described herein and in the Contract Documents.

WORK SCOPE OVERVIEW:

a) The Contractor shall perform all work necessary to remove existing chiller equipment and install new HVAC equipment and supporting systems consistent with Division 23 specifications contained in the Boettcher Mansion Chiller Replacement Construction Documents.

Work includes, but is not limited to:

b) Demolition and removal of existing HVAC components and piping.
c) Installation of new air-cooled chiller, hydronic pumps, buffer tank, air separator, expansion tank, glycol feeder, and associated appurtenances.
d) Installation, connection, and alignment of all new hydronic piping systems between chiller and mechanical room pumps.
e) Replacement of chilled water system components as identified in the Project Manual.

III. PERFORMANCE STANDARDS OR SPECIFICATIONS

The Contractor shall complete all Work in compliance with the specifications provided in the Boettcher Mansion Chiller Replacement Project Manual, including but not limited to:

- Division 01 – General Requirements
- Division 02 – Existing Conditions
- Division 03 – Concrete (as needed for housekeeping pads)
- Division 23 – HVAC, including equipment requirements, hydronic piping, insulation, pumps, chiller specifications, commissioning, controls, testing, adjusting, and balancing.
- Division 26 – Electrical Requirements

The new HVAC equipment shall meet or exceed all performance criteria specified in Sections 23 6426.01 (Air-Cooled Liquid Chiller), 23 2113 (Hydronic Piping), and 23 2123 (Hydronic Pumps).

IV. DELIVERABLES

The Contractor shall provide the following deliverables:

1. Submittals

- Product data, shop drawings, and cut sheets for all equipment.
- Contractor's construction schedule (bar chart format).
- Submittals required under Divisions 01, 23, 26.

2. As-Built Documentation

- One electronic and three hard copies of as-built drawings in AutoCAD 2024 (min. 2022) DWG format, plus one PDF copy.
- BIM files, if available.
- Operation and Maintenance Manuals (3 hard copies + 1 electronic).
- Warranty documentation.

3. Testing & Commissioning Reports

- Start-up reports for all systems.
- TAB report on hydronic systems.

V. SCHEDULE AND PERIOD OF PERFORMANCE

a. Work shall commence on the date specified in the Notice to Proceed.
b. The period of performance shall be completed within the calendar days identified in the Contract Documents.
c. Contractor must coordinate Work around scheduled events occurring at Boettcher Mansion, including weddings, public events, and facility rentals.
d. Noisy or disruptive Work must occur outside normal business hours (7:00 a.m. – 4:30 p.m.) unless otherwise approved.
e. Noisy and/or disruptive work shall be performed before or after regularly scheduled business hours.

CONTRACTOR RESPONSIBILITIES

The Contractor shall:

a. Complete all Work in a first-class workmanship manner to the satisfaction of the County Representative within the specified period of performance.
b. Provide all labor, materials, equipment, and supervision to complete Work.
c. Protect all County buildings and the surrounding areas from damage and return to original condition if damaged or disturbed.
d. Verify all site conditions, field measurements, and electrical/mechanical requirements prior to ordering materials or equipment.
e. Locate and mark all underground utilities and perform all necessary procedures to protect such utilities, pursuant to applicable standards.
f. Safely barricade all Work to ensure safe separation of Contractor's materials, equipment and operations from
g. Secure all vehicles, materials, and equipment while not in use.
h. Schedule all Work, materials delivery, and building access with the County Representative. The County will not receive or sign for materials and/or material deliveries.
i. Ensure all products are stored and transported in accordance with the manufacturer's specifications.
j. Provide County Representative Material Safety Data Sheets (M.S.D.S.) for all materials and products

stored and applied onsite.

k. Supply all equipment necessary for transporting materials from the work area.
l. Obtain all necessary permits through the authorities having jurisdiction.
m. Purchase Performance and Payment Bonds for work over $50,000 pursuant to C.R.S. § 38-26-105.
n. Be responsible for any increase in costs associated with the project insurance requirements.
o. Properly dispose of all trash, debris, and waste daily. Properly dispose of demolished equipment.
p. Display the personnel-specific security badge(s) provided by the County at all times while working on site.
q. Schedule all testing as required for approval by authorities having jurisdiction.
r. Furnish portable toilet(s) for the duration of operations. There will be no building access for Contractor's personnel.
s. Provide a one-year warranty from the date set forth in the Notice of Substantial Completion for all Work issued by the County Representative pursuant to Section VII (County Responsibilities). Provide any longer-term warranties on materials used by the Contractor as may be provided by the manufacturer.
t. Abide by all County policies regarding the work site.
u. System filtration, cleaning, flushing, chemical treatment, and hydronic balancing
v. Electrical work includes disconnect, reconnection, conduits, wiring, and coordination with Division 26 requirements.
w. Controls integration and sequence verification with the Building Automation System (BAS).
x. Full commissioning in accordance with Section 01 9113.
y. All specifications outlined in the Boettcher Mansion Chiller Replacement Construction Documents.

VI. COUNTY RESPONSIBILITIES

The County shall:

a. Provide coordination through the County Representative.
b. Provide quality assurance testing as required.
c. Provide background checks on personnel used by the Contractor and issue individual-specific badges to qualified personnel. Note: Background checks may take up to 10 days to complete.
d. Along with the County's consultant, provide a timely review of shop drawing and submittals.
e. Locate known private utilities.
f. Provide a location for the storage of materials, equipment, and supplies.
g. Provide pre-arranged access to the subject building.
h. Provide water and power as required for the Work.
i. Issue a Notice of Substantial Completion after all approvals are completed in accordance with the

VII. ACCEPTANCE CRITERIA

The County Representative shall consider all Work complete upon approvals from all authorities having jurisdiction and the County's consultant in conjunction with a visual inspection of the Work to verify compliance with specifications, deliverables, and industry and performance standards, and to ensure the functional operation of equipment. Commissioning Authority validates sequence performance and equipment functionality. Engineer of Record approves compliance with specifications. Defects will be corrected in accordance with Purchase Order terms. Acceptance will be provided after all requirements of final completion are met in accordance with the terms and conditions of the Purchase Order

VIII. PRICING AND PAYMENT

Contractor shall be paid in accordance with the terms and conditions of the Purchase Order.

IX. DOCUMENTS APPLICABLE TO THIS STATEMENT OF WORK/PURCHASE ORDER

a. Boettcher Mansion Chiller Replacement 100% Construction Documents (Project Manual & Drawings).
b. All Division 01–26 specifications.
c. Insurance requirements.
d. Contractor's proposal (date and reference number to be added).

X. COUNTY REPRESENTATIVE FOR THIS PURCHASE ORDER

Name	Mark Danner
Title	Director – Facilities Management
Phone	303.271.5000
Email	mdanner@jeffco.us

XI. VENDOR CONTACT FOR THIS PURCHASE ORDER

Name	
Title	
Phone	
Email	

SAMPLE CONTRACT - DO NOT SIGN

EXHIBIT B

BID PACKAGE

See attached.

SAMPLE CONTRACT - DO NOT SIGN

EXHIBIT C

CONTRACTOR'S BID SHEET

See attached.

SAMPLE CONTRACT - DO NOT SIGN

EXHIBIT D

INSURANCE REQUIREMENTS

	INSURANCE REQUIREMENTS –	GENERAL
I	**Prior to the commencement of any work the vendor shall register with Jefferson County's certificate compliance system. You will be receiving a registration e-mail from certificatecompliance@imacorp.com.**	Required
II	**Certificate Holder must be:** Jefferson County, Colorado. c/o IMA Certificate Compliance 1705 17th Street, Suite 200 Denver, CO 80202	Required
III	**Jefferson County must be added as an additional insured to general liability, auto liability, excess liability, and pollution liability policies.**	Required
IV	**All policies as required shall provide a waiver of subrogation in favor of Jefferson County**	Required
V	Insurance Requirements	
	Workers compensation - statutory limits provided by an insurance carrier that is licensed to do business in Colorado. The policy shall contain a Waiver of Subrogation on behalf of Jefferson County. Employer's liability - $100,000 each accident $500,000 disease policy limit $100,000 disease each employee	Required, Unless sole proprietorship
	Commercial General Liability - **(on form CG 00 01 04 13 or its functional equivalent)**: If applicable to the scope of work, the following shall be included: - No exclusion for abuse or molestation - No exclusion for assault and battery - Liquor Liability	Required $1M ea occurrence $2M general aggregate $1M Personal Injury $2M products and completed operations aggregate
	Commercial automobile liability insurance – including owned, hired, and non-owned vehicles. (If autos are used in the performance of work under this agreement). Combined single limit for bodily injury and property damage.	Required $1M CSL per accident
	Excess/Umbrella Liability	$2M ea occurrence $2M aggregate
	Pollution Liability	$1M ea occurrence $1M aggregate
	Professional Liability/Errors and Omissions limits.	$1M ea claim $1M aggregate
	All deductibles or self-insured retentions (SIRs) in excess of $5,000 must be listed on the certificate of insurance.	Required

	The insurance requirements specified by the county shall remain in effect for the full term of the contract and/or agreement and any extension thereof. Updated Certificates of Insurance shall be sent to the county during the full term of the contract and/or agreement and any extension thereof.	Required
	The county reserves the right to reject any insurer it deems not financially acceptable on insurance industry resources. Property and liability insurance companies shall be licensed to do business in Colorado and shall have an A.M. Best rating of not less than A- and/or VII. Additionally, the county reserves the right to reject any insurance with relatively large deductibles or self-insured retentions (SIRs), deemed by the county to pose too high a risk based on the size of the contractor, financial status or rating of the contractor, or based on the size or type of the project and the exposure.	Required
	Any deviations below the standards given above must be approved by Jefferson County Safety and Compliance.	Required
	Any subcontractors must meet the same insurance requirements for the contract or purchase order unless Safety and Compliance has approved a deviation.	**Required**